| NDI ANA DEPARTMENT OF TRANSPORTATI ON

TABULATI ON CF BI DS

DATE : 12/17/
PAGE : 301 -1

99

ENG NEER S ESTIMATE: $ 516, 097. 60 ROUTE : SR 70
CALL ORDER : 301 CONTRACT ID : B -23879-A COUNTI ES : SPENCER
LETTI NG DATE : 12/14/99 10:00 AM DISTRICT  : VINCENNES DI STRI CT
CONTRACT TIME : 85 WORK DAYS
CONTRACT DESCRI PTI ON : RURAL PROJECT(S) : 4474004
SET- ASI DE :
VENDCR RANKI NG
TOTAL % OVER
RANK VENDCR NO. / NAVE BI D LOW BI D
1 35-1134435 FOERTSCH CONSTRUCTI ON $ 462, 298.38 100. 0000%
2 35-1995838 NFH, | NC. $ 462, 904. 40 100. 1310%
3 35-1801998 QR INC $  469,614.21 101. 5824%
4 35-1778543 DURCHOLZ EXCAVATI NG & CONSTRUCTI ON COVPANY, | NC. $  526,599.13 113. 9089%
5  35-1878024 RAGLE, INC. $  554,672.80 119. 9815%
6 61-1013120 T & C CONTRACTING | NC. $  574,656.88 124. 3043%
7  35-1616373 OXLEY, SAM & COVPANY $ 754, 580.37 163. 2236%
8  35-1636776 LI NKEL COVPANY $ 896, 400. 00 193. 9007%
| (1) 35-1134435 | (2) 35-1995838 | (3) 35-1801998
| FCERTSCH CONSTRUCTI ON | NFH, I NC. | CLR INC.
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNI'T PRI CE AMOUNT|  UNIT PRI CE AVOUNT
------------------------------------------ Ao m m e e e e e et m e e e e et e e e e e e e e e e e e e e e meeeeoao-o
SECTI ON 0001 BRI DGE REPLACENENT
I I |
0001 105- 06790 12.000 MOS | 1150. 00000 13800. 00| 1125. 00000 13500. 00| 900. 00000 10800. 00
FIELD OFFICE, 27.9 n2 | | |
0002 105- 06845 LUMP|  10800. 00000 10800. 00| 4500. 00000 4500. 00| 9500. 00000 9500. 00
CONSTRUCTI ON ENGI NEERI NG | | |
0003 110- 01001 LUMP|  20000. 00000 20000. 00|  23000. 00000 23000. 00|  23400. 00000 23400. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0004 201- 52370 LUMP| 3500. 00000 3500. 00| 9400. 00000 9400. 00| 4650. 00000 4650. 00
CLEARI NG RI GHT OF WY | |
0005 202- 02241 150.000 m | 3. 25000 487. 50| 11. 75000 1762. 50| 6. 00000 900. 00
GUARDRAI L, REMOVE | |
0006 202-51330 LUMP|  25000. 00000 25000. 00|  18500. 00000 18500. 00|  18000. 00000 18000. 00
PRESENT STRUCTURE, REMOVE | |
0007 202- 60820 181.000 n2 | 8. 00000 1448. 00| 12. 00000 2172. 00| 11. 50000 2081. 50
SURFACE M LLING ASPHALT | | |
0008 203- 02000 1692.000 n8 | 8. 25000 13959. 00| 9. 00000 15228. 00| 13. 00000 21996. 00
EXCAVATI ON,  COMMON | | |
0009 203- 02045 67.000 n8 | 3. 50000 234. 50| 20. 00000 1340. 00| 13. 00000 871. 00
EXCAVATI ON FOR SUBGRADE TREATMENT | | |
0010 203-51223 75.000 n8 | 10. 00000 750. 00| 20. 00000 1500. 00| 20. 00000 1500. 00
EXCAVATI ON, WATERVAY | |
0011 205- 02229 96.000 m | 12. 65000 1214. 40| 15. 00000 1440. 00| 12. 00000 1152. 00

TEMPORARY EROSI ON AND SEDI MENT CONTROL, | |
STRAW BALE DI TCH CHECK | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 301 -2
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 516, 097. 60 ROQUTE : SR 70
CALL ORDER . 301 CONTRACT ID : B -23879-A COUNTI ES : SPENCER
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT
SET- AS| DE :
| (1) 35-1134435 | (2) 35-1995838 | (3) 35-1801998
| FOERTSCH CONSTRUCTI ON | NFH, I NC. | CLR, I NC.
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT]| UNIT PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao
0012 205-02234 3.000 EACH 85. 00000 255. 00| 100. 00000 300. 00| 80. 00000 240. 00
TEMPORARY ERCS|I ON AND SEDI MENT CONTROL, | | |
CULVERT Pl PE PROTECTI ON | | |
0013 206-51220 185.000 nB | 40. 00000 7400. 00| 22. 00000 4070. 00| 40. 00000 7400. 00
EXCAVATI ON, VET | | |
0014 206-51225 58.000 nB8 | 30. 00000 1740. 00| 15. 00000 870. 00| 40. 00000 2320. 00
EXCAVATI ON, DRY | | |
0015 211- 02050 320.000 nB8 | 18. 00000 5760. 00| 23. 50000 7520. 00| 22. 00000 7040. 00
B BORROW | | |
0016 211-02060 308.000 nB8 | 28. 00000 8624. 00| 23. 50000 7238. 00| 43. 00000 13244. 00
B BORROW FOR STRUCTURE BACKFI LL | | |
0017 213-52830 12.000 nB8 | 115. 00000 1380. 00| 125. 00000 1500. 00| 275. 00000 3300. 00
FLOMBLE MORTAR | | |
0018 303-52308 2099.000 My | 18. 00000 37782. 00| 14. 25000 29910. 75| 15. 00000 31485. 00
COVPACTED AGGREGATE FOR BASE, 0, 53 | | |
0019 402- 05468 502.500 My | 42. 55000 21381. 38| 50. 50000 25376. 25| 42. 00000 21105. 00
HVA BASE 25.0 nm MAI NLI NE | | [
0020 402-05474 778.000 My | 42. 55000 33103. 90| 50. 00000 38900. 00| 42. 00000 32676. 00
HVA | NTERVEDI ATE 19.0 mm MAI NLI NE | | |
0021 402-05477 195.000 My | 40. 92000 7979. 40| 69. 35000 13523. 25| 39. 00000 7605. 00
HVA SURFACE 9.5 nm MAI NLI NE | | [
0022 404- 05511 448.000 n2 | 5. 70000 2553. 60| 7.99000 3579. 52| 5. 50000 2464. 00
SEAL COAT, 2 | | |
0023 405- 05518 1993.000 n2 | 3. 50000 6975. 50| 0. 78000 1554. 54| 3. 10000 6178. 30
ASPHALT FOR PRI ME COAT | | |
0024 406- 05521 3863.000 n2 | 1. 32000 5099. 16| 0. 12000 463. 56| 1. 25000 4828. 75
ASPHALT FOR TACK COAT | | |
0025 601-01269 4.000 EACH 605. 00000 2420. 00| 475. 00000 1900. 00| 465. 00000 1860. 00
GUARDRAI L END TREATMENT, |, FCR | | [
TEMPORARY PI PE AND APPROACHES | | |
0026 601-01626 1.000 EACH 1570. 00000 1570. 00| 1865. 00000 1865. 00| 1850. 00000 1850. 00
GUARDRAI L CONNECTOR SYSTEM W BEAM | | |
CURVED, 2 [ [ |
0027 601-01700 1.000 EACH 1885. 00000 1885. 00| 1620. 00000 1620. 00| 1600. 00000 1600. 00
GUARDRAI L TERM NAL SYSTEM W BEAM | | |
CURVED, 1 | | |
0028 601- 02206 122.000 m | 24. 75000 3019. 50| 30. 00000 3660. 00| 25. 00000 3050. 00
TEMPORARY GUARDRAIL, WBEAM 1.905 m | | |
SPACI NG [ | |
0029 601- 02800 4.000 EACH 945. 00000 3780. 00| 825. 00000 3300. 00| 815. 00000 3260. 00

GUARDRAI L TRANSI TI ON, TGT [ [



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
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TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 516, 097. 60 ROQUTE : SR 70
CALL ORDER . 301 CONTRACT ID : B -23879-A COUNTI ES : SPENCER
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT
SET- AS| DE :
| (1) 35-1134435 | (2) 35-1995838 | (3) 35-1801998
| FOERTSCH CONSTRUCTI ON | NFH, I NC. | CLR, I NC
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao
0030 601-06037 2.000 EACH 630. 00000 1260. 00| 590. 00000 1180. 00| 595. 00000 1190. 00
GUARDRAI L END TREATMENT, | | | |
0031 601-99105 198.120 m | 36. 50000 7231. 38| 33. 00000 6537. 96| 33. 00000 6537. 96
GUARDRAI L, W BEAM 1.905 m SPACI NG | | |
0032 610- 05527 62.000 My | 94. 00000 5828. 00| 75. 00000 4650. 00| 90. 00000 5580. 00
HVA FOR APPROACHES | | [
0033 615- 06490 20.000 EACH 100. 00000 2000. 00| 125. 00000 2500. 00| 110. 00000 2200. 00
R GHT OF WAY MARKER | | [
0034 615- 06505 1.000 EACH 415. 00000 415. 00| 500. 00000 500. 00| 400. 00000 400. 00
MONUMENT, B | | |
0035 616- 02320 479.000 n2 | 2. 00000 958. 00| 2.10000 1005. 90| 3. 25000 1556. 75
GEOTEXTI LES | | [
0036 616- 06405 446.000 My | 20. 00000 8920. 00| 19. 75000 8808. 50| 19. 00000 8474. 00
R PRAP, REVETMENT | | |
0037 621-01004 2.000 EACH 400. 00000 800. 00| 680. 00000 1360. 00| 420. 00000 840. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | | |
0038 621-01743 20.000 kg | 9. 75000 195. 00] 12. 25000 245. 00| 10. 00000 200. 00
SEED M XTURE, GRASS, 2 | | |
0039 621- 06545 0.700 My | 400. 00000 280. 00| 670. 00000 469. 00| 450. 00000 315. 00
FERTI LI ZER | | |
0040 621-06548 3.300 kg | 40. 00000 132. 00| 48. 00000 158. 40| 42. 00000 138. 60
SEED M XTURE, CV | | |
0041 621- 06553 56.000 kg | 7.00000 392. 00| 10. 65000 596. 40| 9. 00000 504. 00
SEED M XTURE, R | | |
0042 621- 06557 34.000 kg | 12. 00000 408. 00| 13. 95000 474. 30| 15. 00000 510. 00
SEED M XTURE, T | | |
0043 621- 06565 4.700 My | 400. 00000 1880. 00| 60. 60000 284. 82| 420. 00000 1974. 00
MULCHI NG MATERI AL | | [
0044 621- 06567 13.000 kL | 0. 17000 2. 21| 1. 00000 13. 00| 0. 25000 3.25
WATER | [ |
0045 621- 06574 664.000 n2 | 3. 25000 2158. 00| 4. 25000 2822. 00| 3. 25000 2158. 00
SODDI NG | | |
0046 621-52448 6.000 EACH 20. 00000 120. 00| 45. 00000 270. 00| 21. 00000 126. 00
SIGN, DO NOT SPRAY | [ |
0047 622-52436 8.000 EACH 20. 00000 160. 00| 45. 00000 360. 00| 21. 00000 168. 00
SIGN, DO NOT MOW OR SPRAY | | [
0048 622-91786 150. 000 EACH| 10. 00000 1500. 00| 12. 18000 1827. 00| 10. 50000 1575. 00
SEEDLI NG | | [
0049 702-51005 20.000 n8 | 780. 00000 15600. 00| 580. 00000 11600. 00| 500. 00000 10000. 00

CONCRETE, A, SUBSTRUCTURE [ |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 301 -4
TABULATI ON CF BI DS

SIGN, SHEET, ENCLOSED LENS W TH LEGEND | |
2.03 mm TH CKNESS | |

ENG NEER S ESTI MATE: $ 516, 097. 60 ROQUTE : SR 70
CALL ORDER . 301 CONTRACT ID : B -23879-A COUNTI ES : SPENCER
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT
SET- AS| DE :
| (1) 35-1134435 | (2) 35-1995838 | (3) 35-1801998
| FOERTSCH CONSTRUCTI ON | NFH, I NC. | CLR, I NC
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao
0050 702-51015 43.600 nB8 | 400. 00000 17440. 00| 475. 00000 20710. 00| 260. 00000 11336. 00
CONCRETE, B, FOOTI NGS | | |
0051 703-51030 4038.000 kg | 1. 60000 6460. 80| 1. 25000 5047. 50| 1. 75000 7066. 50
REI NFORCI NG STEEL | | [
0052 706-03473 16.500 m | 460. 00000 7590. 00| 475. 00000 7837. 50| 470. 00000 7755. 00
BRI DGE RAI LING CURB MOUNT, 3 TUBE | | [
0053 713-51335 LUWP| 41000. 00000 41000. 00| 47800. 00000 47800. 00| 50000. 00000 50000. 00
TEMPORARY BRI DGE AND APPROACHES | |
0054 714-04733 10.670 m | 5665. 00000 60445. 55| 6150. 00000 65620. 50| 7120. 00000 75970. 40
CULVERT, PRECAST, 3 SIDED, RElI NFORCED | | |
CONCRETE, 7300 nm X 3050 nm | | |
0055 715-05708 43.000 m | 60. 00000 2580. 00| 75. 00000 3225. 00| 45. 00000 1935. 00
Pl PE, REI NFORCED CONCRETE, 11, D0.3=50, | | |
375 mMm | | |
0056 715-06484 22.000 m | 200. 00000 4400. 00| 110. 00000 2420. 00| 175. 00000 3850. 00
Pl PE, RElI NFORCED CONCRETE, 11, DO.3=50, | | |
900 mMm | | |
0057 715-06487 32.800 m | 60. 00000 1968. 00| 75. 00000 2460. 00| 45. 00000 1476. 00
PI PE, REI NFORCED CONCRETE, |1, DO.3=60, | | [
375 mMm | | |
0058 715- 46005 4.000 EACH 300. 00000 1200. 00| 325. 00000 1300. 00| 155. 00000 620. 00
PI PE END SECTION, 375 mm | | [
0059 715- 46040 2.000 EACH 850. 00000 1700. 00| 750. 00000 1500. 00| 700. 00000 1400. 00
PI PE END SECTION, 900 mm | | [
0060 718-03277 359.000 m | 11. 50000 4128. 50| 12. 00000 4308. 00| 9. 00000 3231.00
Pl PE, UNDERDRAI N, CORRUGATED PLASTI C, | | |
PERFORATED, 150nm | [ |
0061 718-52610 108.000 nB | 30. 75000 3321. 00| 30. 00000 3240. 00| 30. 00000 3240. 00
AGGREGATE FOR UNDERDRAI NS | | [
0062 718-99153 674.000 n2 | 2. 00000 1348. 00| 2. 00000 1348. 00| 1. 50000 1011. 00
GEOTEXTI LES FOR UNDERDRAI N | | |
0065 801-04308 2.000 EACH 367. 50000 735. 00| 260. 00000 520. 00| 250. 00000 500. 00
ROAD CLOSURE SI GN ASSEMBLY | | [
0066 801- 06605 10. 000 EACH 210. 00000 2100. 00| 62. 00000 620. 00| 60. 00000 600. 00
BARRI CADE, |11A | | |
0067 801- 06640 16. 000 EACH 84. 00000 1344. 00| 62. 00000 992. 00| 60. 00000 960. 00
CONSTRUCTI ON SI GN, A | | |
0070 801-06645 12.000 EACH 42.00000 504. 00| 33. 00000 396. 00| 30. 00000 360. 00
CONSTRUCTI ON SI G\, B | | |
0072 802- 76020 2.000 n2 | 246. 00000 492. 00| 225. 00000 450. 00| 210. 00000 420. 00
I
|



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
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TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 516, 097. 60 ROQUTE : SR 70
CALL ORDER . 301 CONTRACT ID : B -23879-A COUNTI ES : SPENCER
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT
SET- AS| DE :
| (1) 35-1134435 | (2) 35-1995838 | (3) 35-1801998
| FOERTSCH CONSTRUCTI ON | NFH, I NC. | CLR, I NC.
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
__________________________________________________________________________________________________ o e e e e e e e e e e e e e e e e mm—
0073 802- 76055 25.000 m | 13. 75000 343. 75| 15. 00000 375. 00| 14. 00000 350. 00
SI GN POST, A | | |
0074 804-06770 12.000 EACH 18. 90000 226. 80| 20. 00000 240. 00| 17. 00000 204. 00
DELI NEATOR PCST | | [
0075 808-06713 470.000 m | 0. 97000 455, 90| 0. 70000 329. 00| 0. 68000 319. 60
LINE, PAINT, SCOLID, WH TE, 100 nm | | |
0076 808-06714 520.000 m | 0. 97000 504. 40| 0. 70000 364. 00| 0. 68000 353. 60
LI NE, PAINT, SCLID, YELLOW 100 nmm | | |
0077 808-06726 8.000 m | 10. 50000 84. 00| 10. 00000 80. 00| 7. 25000 58. 00
TRANSVERSE MARKI NGS, PAINT, STCP LINE, | | |
600 nMm | | |
0078 801- 06203 1695.000 m | 1. 05000 1779. 75] 0. 65000 1101. 75] 0. 60000 1017. 00
TEMPORARY PAVEMENT MARKI NG, 100 nm | | |
0079 801- 06207 1107.000 m | 3. 50000 3874. 50| 3. 50000 3874. 50| 3. 00000 3321.00
TEMPORARY PAVEMENT MARKI NG REMOVABLE, | | [
100 mMm | | |
0080 801- 06606 4.000 EACH 265. 00000 1060. 00| 100. 00000 400. 00| 87. 00000 348. 00
BARRI CADE, 111B | | [
0081 808-06716 340.000 m | 3. 15000 1071. 00| 3. 50000 1190. 00| 3. 25000 1105. 00
LI NE, REMOVE | | [
SECTI ON TOTALS | $ 462, 298. 38| $ 462, 904. 40| $ 469, 614. 21
__________________________________________________________________________________________________ o e e e e e e e e e e e e e e e e e e m -
CONTRACT TOTALS | $ 462, 298. 38| $ 462, 904. 40| $ 469, 614. 21




| NDI ANA DEPARTMENT OF TRANSPORTATI ON

TABULATI ON CF BI DS

DATE : 12/17/
PACGE : 301 -6

99

ENG NEER S ESTIMATE: $ 516, 097. 60 ROUTE : SR 70
CALL ORDER : 301 CONTRACT ID: B -23879-A COUNTI ES : SPENCER
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT VI NCENNES DI STRI CT
SET- ASI DE :
| (4) 35-1778543 | (5) 35-1878024 | (6) 61-1013120
| DURCHOLZ EXCAVATI NG & CONSTU| RAGLE, | NC. | T & C CONTRACTING | NC.
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRICE AVMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ ST
SECTI ON 0001 BRI DGE REPLACEMENT
I I |
0001 105- 06790 12.000 MO | 1000. 00000 12000. 00| 800. 00000 9600. 00| 1500. 00000 18000. 00
FI ELD OFFI CE, 27.9 n2 |
0002 105- 06845 LUMP|  11500. 00000 11500. 00| 8000. 00000 8000. 00| 9450. 00000 9450. 00
CONSTRUCTI ON ENGl NEERI NG
0003 110- 01001 LUMP|  10000. 00000 10000. 00|  27000. 00000 27000. 00|  15000. 00000 15000. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | |
0004 201-52370 LUWP| 5000. 00000 5000. 00| 5500. 00000 5500. 00| 4500. 00000 4500. 00
CLEARI NG RI GHT OF WAY |
0005 202- 02241 150.000 m | 8. 00000 1200. 00| 7. 00000 1050. 00| 3.00000 450. 00
GUARDRAI L, REMOVE
0006 202-51330 LUMP|  30000. 00000 30000. 00]  44500. 00000 44500.00]  21000. 00000 21000. 00
PRESENT STRUCTURE, REMOVE | | |
0007 202- 60820 181.000 n2 | 8. 80000 1592. 80| 7. 50000 1357. 50| 7. 25000 1312. 25
SURFACE M LLI NG, ASPHALT | | |
0008 203- 02000 1692.000 n8 | 6. 00000 10152. 00| 16. 00000 27072. 00| 16. 00000 27072. 00
EXCAVATI ON,  COVVON | | |
0009 203- 02045 67.000 n8 | 7. 00000 469. 00| 5. 00000 335. 00| 30. 00000 2010. 00
EXCAVATI ON FOR SUBGRADE TREATNMENT | | |
0010 203-51223 75.000 n8 | 8. 00000 600. 00| 5. 00000 375. 00| 12. 90000 967. 50
EXCAVATI ON, WATERWAY | |
0011 205-02229 96.000 m | 10. 00000 960. 00| 10. 00000 960. 00| 12. 65000 1214. 40
TEMPORARY ERCSI ON AND SEDI MENT CONTROL, | | |
STRAW BALE DI TCH CHECK | | |
0012 205- 02234 3.000 EACH 10. 00000 30. 00| 90. 00000 270. 00| 85. 00000 255. 00
TEMPORARY ERCSI ON AND SEDI MENT CONTROL, | | |
CULVERT Pl PE PROTECTI ON | | |
0013 206- 51220 185.000 n8 | 8. 00000 1480. 00| 20. 00000 3700. 00| 8. 70000 1609. 50
EXCAVATI ON, VET | |
0014 206-51225 58.000 n8 | 6. 00000 348. 00| 10. 00000 580. 00| 8. 30000 481. 40
EXCAVATI ON, DRY | |
0015 211- 02050 320.000 n8 | 11. 00000 3520. 00| 12. 00000 3840. 00| 35. 00000 11200. 00
B BORROW | |
0016 211- 02060 308.000 n8 | 15. 00000 4620. 00| 28. 00000 8624. 00| 39. 00000 12012. 00
B BORROW FOR STRUCTURE BACKFI LL | | |
0017 213-52830 12.000 nB | 300. 00000 3600. 00| 150. 00000 1800. 00| 91. 00000 1092. 00
FLOMBLE MORTAR | | |
0018 303- 52308 2099.000 My | 22. 00000 46178. 00| 15. 00000 31485. 00| 18. 00000 37782. 00
COVPACTED AGGREGATE FOR BASE, 0, 53 | | |
0019 402- 05468 502.500 My | 48. 60000 24421. 50| 40. 50000 20351. 25| 40. 50000 20351. 25

HVA BASE 25.0 mm MAI NLI NE | |
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 516, 097. 60 ROQUTE : SR 70
CALL ORDER . 301 CONTRACT ID : B -23879-A COUNTI ES : SPENCER
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT
SET- AS| DE :
| (4) 35-1778543 | (5) 35-1878024 | (6) 61-1013120
| DURCHOLZ EXCAVATI NG & CONSTU| RAGLE, | NC. | T & C CONTRACTI NG | NC.
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao
0020 402-05474 778.000 My | 48. 60000 37810. 80| 40. 50000 31509. 00| 40. 50000 31509. 00
HVA | NTERVEDI ATE 19. 0 mm  MAI NLI NE | | |
0021 402- 05477 195.000 My | 46. 80000 9126. 00| 39. 00000 7605. 00| 39. 00000 7605. 00
HVA SURFACE 9.5 nm MAI NLI NE | |
0022 404-05511 448.000 n2 | 6. 54000 2929. 92| 5. 45000 2441. 60| 5. 45000 2441. 60
SEAL COAT, 2 | | [
0023 405- 05518 1993.000 n2 | 3. 96000 7892. 28| 3. 30000 6576. 90| 3. 30000 6576. 90
ASPHALT FOR PRI ME COAT | | [
0024 406- 05521 3863.000 n?2 | 1. 50000 5794. 50| 1. 25000 4828. 75| 1. 25000 4828. 75
ASPHALT FOR TACK COAT | | [
0025 601-01269 4.000 EACH 592. 00000 2368. 00| 455. 00000 1820. 00| 575. 00000 2300. 00
GUARDRAI L END TREATMENT, 1, FOR | | |
TEMPORARY Pl PE AND APPROACHES | | |
0026 601-01626 1.000 EACH 1397. 00000 1397. 00| 1785. 00000 1785. 00| 1495. 00000 1495. 00
GUARDRAI L CONNECTOR SYSTEM W BEAM | | [
CURVED, 2 [ [ |
0027 601-01700 1.000 EACH| 1648. 00000 1648. 00| 1550. 00000 1550. 00| 1795. 00000 1795. 00
GUARDRAI L TERM NAL SYSTEM W BEAM | | |
CURVED, 1 | | |
0028 601- 02206 122.000 m | 38. 00000 4636. 00| 24. 00000 2928. 00| 23. 46000 2862. 12
TEMPORARY GUARDRAI L, WBEAM 1.905 m | | |
SPACI NG [ | |
0029 601-02800 4.000 EACH 935. 00000 3740. 00| 780. 00000 3120. 00| 900. 00000 3600. 00
GUARDRAI L TRANSI TI ON, TGT | |
0030 601-06037 2.000 EACH 633. 00000 1266. 00| 565. 00000 1130. 00| 600. 00000 1200. 00
GUARDRAI L END TREATMENT, | | |
0031 601-99105 198.120 m | 38. 00000 7528. 56| 31. 65000 6270. 50| 34. 59000 6852. 97
GUARDRAI L, W BEAM 1.905 m SPACI NG | | |
0032 610- 05527 62.000 My | 49. 00000 3038. 00| 130. 00000 8060. 00| 89. 50000 5549. 00
HVA FOR APPROACHES | | |
0033 615- 06490 20. 000 EACH 116. 00000 2320. 00| 107. 00000 2140. 00| 95. 00000 1900. 00
R GHT OF WAY MARKER | | [
0034 615- 06505 1.000 EACH 400. 00000 400. 00| 385. 00000 385. 00| 395. 00000 395. 00
MONUMENT, B | | |
0035 616- 02320 479.000 n2 | 3. 00000 1437. 00| 2.00000 958. 00| 5. 70000 2730. 30
GEOTEXTI LES | | |
0036 616- 06405 446.000 My | 20. 00000 8920. 00| 18. 00000 8028. 00| 26. 00000 11596. 00
R PRAP, REVETMENT | | |
0037 621-01004 2.000 EACH 780. 00000 1560. 00| 650. 00000 1300. 00| 400. 00000 800. 00

MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | [ |
SEEDI NG | | [



| NDI ANA DEPARTMENT OF TRANSPORTATI ON

TABULATI ON CF BI DS

DATE : 12/17/
PAGE : 301 -8

99

ENG NEER S ESTI MATE: $ 516, 097. 60 ROQUTE : SR 70
CALL ORDER . 301 CONTRACT ID : B -23879-A COUNTI ES : SPENCER
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT
SET- AS| DE :
| (4) 35-1778543 | (5) 35-1878024 | (6) 61-1013120
| DURCHOLZ EXCAVATI NG & CONSTU| RAGLE, | NC. | T & C CONTRACTI NG | NC.
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao
0038 621-01743 20.000 kg | 14. 00000 280. 00| 11. 65000 233. 00| 9. 75000 195. 00
SEED M XTURE, GRASS, 2 | | [
0039 621-06545 0.700 M | 768. 00000 537. 60| 640. 00000 448. 00| 400. 00000 280. 00
FERTI LI ZER | | [
0040 621-06548 3.300 kg | 54. 00000 178. 20| 45. 00000 148. 50| 40. 00000 132. 00
SEED M XTURE, CV | | [
0041 621- 06553 56.000 kg | 13. 00000 728. 00| 10. 20000 571. 20| 7. 00000 392. 00
SEED M XTURE, R | | [
0042 621- 06557 34.000 kg | 16. 00000 544. 00| 13. 35000 453. 90| 12. 00000 408. 00
SEED M XTURE, T | | [
0043 621- 06565 4.700 My | 700. 00000 3290. 00| 580. 00000 2726. 00| 400. 00000 1880. 00
MULCHI NG MATERI AL | | [
0044 621- 06567 13.000 kL | 1. 20000 15. 60| 1. 00000 13. 00| 0. 17000 2.21
WATER | | |
0045 621- 06574 664.000 n2 | 4. 75000 3154. 00| 3. 95000 2622. 80| 3. 25000 2158. 00
SODDI NG | | |
0046 621-52448 6. 000 EACH| 29. 00000 174. 00| 24. 00000 144. 00| 20. 00000 120. 00
SIGN, DO NOT SPRAY [ [ [
0047 622-52436 8.000 EACH 29. 00000 232. 00| 24. 00000 192. 00| 20. 00000 160. 00
SIGN, DO NOT MOW OR SPRAY | | [
0048 622-91786 150. 000 EACH| 14. 00000 2100. 00| 8. 00000 1200. 00| 10. 00000 1500. 00
SEEDLI NG | | [
0049 702-51005 20.000 n8 | 450. 00000 9000. 00| 800. 00000 16000. 00| 840. 00000 16800. 00
CONCRETE, A, SUBSTRUCTURE | | [
0050 702-51015 43.600 nB8 | 450. 00000 19620. 00| 600. 00000 26160. 00| 565. 00000 24634. 00
CONCRETE, B, FOOTI NGS | | |
0051 703-51030 4038. 000 kg | 1. 00000 4038. 00| 1. 80000 7268. 40| 1. 60000 6460. 80
REI NFORCI NG STEEL | | [
0052 706-03473 16.500 m | 425. 00000 7012. 50| 520. 00000 8580. 00| 437. 58000 7220. 07
BRI DGE RAI LING CURB MOUNT, 3 TUBE | | |
0053 713-51335 LUWP|  100000. 00000 100000. 00| 65000. 00000 65000. 00| 76400. 00000 76400. 00
TEMPORARY BRI DGE AND APPRQOACHES | | |
0054 714-04733 10.670 m | 7011. 00000 74807. 37| 10000. 00000 106700. 00| 10500. 00000 112035. 00
CULVERT, PRECAST, 3 SIDED, RElI NFORCED | | |
CONCRETE, 7300 nm X 3050 nm | [ |
0055 715-05708 43.000 m | 24. 00000 1032. 00| 60. 00000 2580. 00| 115. 00000 4945. 00
Pl PE, RElI NFORCED CONCRETE, 11, DO.3=50, | | |
375 mMm | | |
0056 715-06484 22.000 m | 81. 00000 1782. 00| 180. 00000 3960. 00| 200. 00000 4400. 00
Pl PE, REI NFORCED CONCRETE, 11, D0.3=50, | | |
I

900 nm |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON

TABULATI ON CF BI DS

DATE : 12/17/
PAGE : 301 -9

99

TEMPORARY PAVEMENT MARKI NG REMOVABLE, |
100 mm |

ENG NEER S ESTI MATE: $ 516, 097. 60 ROQUTE : SR 70
CALL ORDER . 301 CONTRACT ID : B -23879-A COUNTI ES : SPENCER
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT
SET- AS| DE :
| (4) 35-1778543 | (5) 35-1878024 | (6) 61-1013120
| DURCHOLZ EXCAVATI NG & CONSTU| RAGLE, | NC. | T & C CONTRACTI NG | NC.
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
__________________________________________ o
0057 715-06487 32.800 m | 26. 00000 852. 80| 60. 00000 1968. 00| 132. 00000 4329. 60
Pl PE, RElI NFORCED CONCRETE, 11, DO.3=60, | | |
375 mMm | | |
0058 715- 46005 4.000 EACH 450. 00000 1800. 00| 150. 00000 600. 00| 400. 00000 1600. 00
PI PE END SECTI ON, 375 mm | | |
0059 715-46040 2.000 EACH 1250. 00000 2500. 00| 550. 00000 1100. 00| 650. 00000 1300. 00
PI PE END SECTI ON, 900 mm | | |
0060 718-03277 359.000 m | 2. 00000 718. 00| 9. 00000 3231. 00| 16. 30000 5851. 70
Pl PE, UNDERDRAI N, CORRUGATED PLASTI C, | | |
PERFORATED, 150nm [ [ [
0061 718-52610 108.000 nB | 20. 00000 2160. 00| 25. 00000 2700. 00| 37. 50000 4050. 00
AGGREGATE FOR UNDERDRAI NS | | [
0062 718-99153 674.000 n2 | 3. 00000 2022. 00| 2. 00000 1348. 00| 2. 75000 1853. 50
GEOTEXTI LES FOR UNDERDRAI N | | |
0065 801-04308 2.000 EACH 385. 00000 770. 00| 250. 00000 500. 00| 350. 00000 700. 00
ROAD CLOSURE SI GN ASSEMBLY | | [
0066 801- 06605 10. 000 EACH 220. 00000 2200. 00| 75. 00000 750. 00| 200. 00000 2000. 00
BARRI CADE, |11A | | [
0067 801- 06640 16. 000 EACH| 88. 00000 1408. 00| 59. 00000 944. 00| 80. 00000 1280. 00
CONSTRUCTI ON SI GN, A | | [
0070 801-06645 12.000 EACH 44. 00000 528. 00| 29. 00000 348. 00| 40. 00000 480. 00
CONSTRUCTI ON SI G\, B | | [
0072 802- 76020 2.000 n2 | 260. 00000 520. 00| 202. 00000 404. 00| 234. 13000 468. 26
SI G\, SHEET, ENCLOSED LENS W TH LEGEND | | |
2. 03 nm THI CKNESS | | |
0073 802- 76055 25.000 m | 14. 50000 362. 50| 13. 70000 342. 50| 12. 96000 324. 00
SI GN PCST, A | | |
0074 804-06770 12. 000 EACH 20. 00000 240. 00| 17. 00000 204. 00| 18. 00000 216. 00
DELI NEATOR PCST | | [
0075 808-06713 470.000 m | 1. 02000 479. 40| 0. 67000 314. 90| 0. 92000 432. 40
LINE, PAINT, SCOLID, WH TE, 100 nm | | |
0076 808-06714 520.000 m | 1. 02000 530. 40| 0. 67000 348. 40| 0. 92000 478. 40
LI NE, PAINT, SCLID, YELLOW 100 mm | | |
0077 808-06726 8.000 m | 11. 00000 88. 00| 7. 00000 56. 00| 9. 90000 79. 20
TRANSVERSE MARKI NGS, PAINT, STCP LINE, | | |
600 mMm | | |
0078 801- 06203 1695.000 m | 1. 02000 1728. 90| 0. 59000 1000. 05| 0. 99000 1678. 05
TEMPCORARY PAVEMENT MARKI NG, 100 mm | | |
0079 801- 06207 1107.000 m | 3. 50000 3874. 50| 2. 95000 3265. 65| 3. 25000 3597. 75
|
I



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 301 -10
TABULATI ON OF BI DS
ENG NEER S ESTIMATE: $ 516, 097. 60 ROUTE : SR 70
CALL ORDER : 301 CONTRACT I D : B -23879-A COUNTI ES : SPENCER
LETTI NG DATE : 12/14/99 10:00 AM DI STR CT : VI NCENNES DI STRI CT
SET- ASI DE :
| (4) 35-1778543 | (5) 35-1878024 | (6) 61-1013120
| DURCHOLZ EXCAVATI NG & OONSTU| RAGLE, | NC. | T & C CONTRACTING | NC.
LINE NO/ | TEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AVOUNT|  UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT
------------------------------------------ R N
0080 801- 06606 4.000 EACH 654. 50000 2618. 00| 81. 00000 324. 00| 250. 00000 1000. 00
BARRI CADE, |11B | | |
0081 808- 06716 340.000 m | 3. 50000 1190. 00| 3. 20000 1088. 00| 3. 00000 1020. 00
LI NE, REMOVE | | |
SECTI ON TOTALS | $ 526, 599. 13| $ 554, 672. 80| $ 574, 656. 88
------------------------------------------ e T
CONTRACT TOTALS | $ 526, 599. 13| $ 554, 672. 80| $ 574, 656. 88




I NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 301 -11
TABULATI ON OF BI DS
ENG NEER S ESTIMATE: $ 516, 097. 60 ROUTE : SR 70
CALL ORDER : 301 CONTRACT ID: B -23879-A COUNTI ES : SPENCER
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT VI NCENNES DI STRI CT
SET- ASI DE :
| (7) 35-1616373 | (8) 35-1636776 |
| OXLEY, SAM & COVPANY | LI NKEL COMPANY [
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRICE AVMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ ST
SECTI ON 0001 BRI DGE REPLACEMENT
I I |
0001 105- 06790 12.000 MOS | 1150. 00000 13800. 00| 1500. 00000 18000. 00|
FI ELD OFFI CE, 27.9 n2 | | |
0002 105- 06845 LUMP|  15395. 00000 15395. 00|  50000. 00000 50000. 00|
CONSTRUCTI ON ENGl NEERI NG | | [
0003 110-01001 LUMP|  32515. 00000 32515.00]  25000. 00000 25000. 00|
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | [
0004 201-52370 LUMP|  12558. 00000 12558. 00|  25000. 00000 25000. 00|
CLEARI NG RI GHT OF WAY | | |
0005 202- 02241 150.000 m | 3. 30000 495. 00| 5. 00000 750. 00|
GUARDRAI L, REMOVE | | |
0006 202-51330 LUMP|  25000. 00000 25000.00]  45000. 00000 45000. 00|
PRESENT STRUCTURE, REMOVE | | |
0007 202- 60820 181.000 n2 | 15. 00000 2715. 00| 5. 00000 905. 00|
SURFACE M LLI NG, ASPHALT | | |
0008 203- 02000 1692.000 n8 | 23. 79000 40252. 68| 15. 00000 25380. 00|
EXCAVATI ON,  COVVON | | |
0009 203- 02045 67.000 n8 | 110. 00000 7370. 00| 25. 00000 1675. 00|
EXCAVATI ON FOR SUBGRADE TREATNMENT | | |
0010 203-51223 75.000 n8 | 16. 50000 1237. 50| 100. 00000 7500. 00|
EXCAVATI ON, WATERWAY | | |
0011 205- 02229 96.000 m | 20. 00000 1920. 00| 16. 00000 1536. 00|
TEMPORARY ERCSI ON AND SEDI MENT CONTROL, | | |
STRAW BALE DI TCH CHECK | | |
0012 205- 02234 3.000 EACH 100. 00000 300. 00| 55. 00000 165. 00|
TEMPORARY ERCSI ON AND SEDI MENT CONTROL, | | |
CULVERT Pl PE PROTECTI ON | | |
0013 206- 51220 185.000 nB | 30. 00000 5550. 00| 90. 00000 16650. 00|
EXCAVATI ON, VET | | |
0014 206- 51225 58.000 n8 | 17. 00000 986. 00| 30. 00000 1740. 00|
EXCAVATI ON, DRY | | |
0015 211- 02050 320.000 n8 | 25. 34000 8108. 80| 15. 00000 4800. 00|
B BORROW | | |
0016 211- 02060 308.000 n8 | 26. 00000 8008. 00| 25. 00000 7700. 00|
B BORROW FOR STRUCTURE BACKFI LL | | |
0017 213-52830 12.000 nB | 90. 00000 1080. 00| 35. 00000 420. 00|
FLOMBLE MORTAR | | |
0018 303-52308 2099.000 My | 22. 27000 46744. 73| 20. 00000 41980. 00|
COVPACTED AGGREGATE FOR BASE, 0, 53 | | |
0019 402- 05468 502.500 My | 53. 25000 26758. 13| 45. 00000 22612. 50|

HVA BASE 25.0 mm MAI NLI NE | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PACGE : 301 -12
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 516, 097. 60 ROQUTE : SR 70
CALL ORDER . 301 CONTRACT ID : B -23879-A COUNTI ES : SPENCER
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT
SET- AS| DE :
| (7) 35-1616373 | (8) 35-1636776 [
| OXLEY, SAM & COVPANY | LI NKEL COMPANY |
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT]| UNIT PRI CE AMOUNT]| UNI T PRI CE AMOUNT
__________________________________________ o
0020 402-05474 778.000 My | 50. 50000 39289. 00| 45, 00000 35010. 00
HVA | NTERVEDI ATE 19. 0 mm  MAI NLI NE | | |
0021 402- 05477 195.000 My | 73. 00000 14235. 00| 50. 00000 9750. 00
HVA SURFACE 9.5 nm MAI NLI NE | | [
0022 404-05511 448.000 n2 | 8. 42000 3772. 16| 2.00000 896. 00
SEAL COAT, 2 | | [
0023 405-05518 1993.000 n2 | 0. 83000 1654. 19| 1. 00000 1993. 00
ASPHALT FOR PRI ME COAT | | |
0024 406- 05521 3863.000 n?2 | 0. 11000 424, 93| 1. 00000 3863. 00
ASPHALT FOR TACK COAT | | [
0025 601-01269 4.000 EACH 732. 50000 2930. 00| 1500. 00000 6000. 00
GUARDRAI L END TREATMENT, 1, FOR | | |
TEMPORARY Pl PE AND APPROACHES | | |
0026 601-01626 1.000 EACH 1644. 50000 1644. 50| 2000. 00000 2000. 00|
GUARDRAI L CONNECTOR SYSTEM W BEAM | | [
CURVED, 2 [ [ |
0027 601-01700 1.000 EACH 1974. 50000 1974. 50| 2000. 00000 2000. 00
GUARDRAI L TERM NAL SYSTEM W BEAM | | |
CURVED, 1 | | |
0028 601- 02206 122.000 m | 25. 80000 3147. 60| 30. 00000 3660. 00|
TEMPORARY GUARDRAI L, WBEAM 1.905 m | | [
SPACI NG [ | |
0029 601- 02800 4.000 EACH 990. 00000 3960. 00| 1500. 00000 6000. 00
GUARDRAI L TRANSI TI ON, TGT | | [
0030 601-06037 2.000 EACH 660. 00000 1320. 00| 800. 00000 1600. 00
GUARDRAI L END TREATMENT, | | | |
0031 601-99105 198.120 m | 38. 00000 7528. 56| 38. 00000 7528. 56|
GUARDRAI L, W BEAM 1.905 m SPACI NG | | |
0032 610- 05527 62.000 My | 74. 85000 4640. 70| 66. 00000 4092. 00|
HVA FOR APPROACHES | | |
0033 615- 06490 20. 000 EACH 104. 50000 2090. 00| 150. 00000 3000. 00|
R GHT OF WAY MARKER | | [
0034 615- 06505 1. 000 EACH 434. 50000 434. 50| 400. 00000 400. 00|
MONUMENT, B | | |
0035 616- 02320 479.000 n2 | 3. 25000 1556. 75| 5. 00000 2395. 00|
GEOTEXTI LES | | |
0036 616- 06405 446.000 My | 20. 50000 9143. 00| 45. 00000 20070. 00|
R PRAP, REVETMENT | | |
0037 621-01004 2.000 EACH 726. 00000 1452. 00| 800. 00000 1600. 00|

MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR
SEEDI NG



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PACGE : 301 -13
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 516, 097. 60 ROQUTE : SR 70
CALL ORDER . 301 CONTRACT ID : B -23879-A COUNTI ES : SPENCER
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT
SET- AS| DE :
| (7) 35-1616373 | (8) 35-1636776 [
| OXLEY, SAM & COVPANY | LI NKEL COMPANY |
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
__________________________________________ o
0038 621-01743 20.000 kg | 10. 78000 215. 60| 20. 00000 400. 00
SEED M XTURE, GRASS, 2 | | |
0039 621- 06545 0.700 M | 638. 00000 446. 60| 600. 00000 420. 00
FERTI LI ZER | | [
0040 621-06548 3.300 kg | 49. 50000 163. 35| 70. 00000 231.00
SEED M XTURE, CV | | |
0041 621- 06553 56.000 kg | 10. 12000 566. 72| 8. 00000 448. 00
SEED M XTURE, R | | [
0042 621- 06557 34.000 kg | 10. 56000 359. 04| 20. 00000 680. 00
SEED M XTURE, T | | [
0043 621- 06565 4.700 My | 544. 50000 2559. 15| 400. 00000 1880. 00
MULCHI NG MATERI AL | | [
0044 621- 06567 13.000 kL | 1. 10000 14. 30| 10. 00000 130. 00
WATER | [ |
0045 621-06574 664.000 n2 | 7. 34000 4873. 76| 5. 00000 3320. 00
SODDI NG | | |
0046 621-52448 6. 000 EACH 25. 30000 151. 80| 38. 00000 228.00
SIGN, DO NOT SPRAY [ [ [
0047 622-52436 8.000 EACH 25. 30000 202. 40| 48. 00000 384. 00
SIGN, DO NOT MOW OR SPRAY | | [
0048 622-91786 150. 000 EACH| 12. 65000 1897. 50| 10. 00000 1500. 00
SEEDLI NG | | [
0049 702-51005 20.000 n8 | 1200. 00000 24000. 00| 900. 00000 18000. 00
CONCRETE, A, SUBSTRUCTURE | | [
0050 702-51015 43.600 n8 | 493. 50000 21516. 60| 800. 00000 34880. 00
CONCRETE, B, FOOTI NGS | | |
0051 703-51030 4038. 000 kg | 1. 90000 7672. 20| 2. 00000 8076. 00|
REI NFORCI NG STEEL | | [
0052 706-03473 16.500 m | 481. 34000 7942. 11| 400. 00000 6600. 00|
BRI DGE RAI LING CURB MOUNT, 3 TUBE | | |
0053 713-51335 LUWMP|  161530. 00000 161530. 00| 190263. 94000 190263. 94|
TEMPORARY BRI DGE AND APPRQOACHES | | |
0054 714-04733 10.670 m | 12000. 00000 128040. 00| 16000. 00000 170720. 00|
CULVERT, PRECAST, 3 SIDED, RElI NFORCED | | |
CONCRETE, 7300 nm X 3050 nm | [ |
0055 715-05708 43.000 m | 117. 57000 5055. 51| 150. 00000 6450. 00|
Pl PE, RElI NFORCED CONCRETE, 11, DO.3=50, | | |
375 mMm | | |
0056 715-06484 22.000 m | 258. 44000 5685. 68| 250. 00000 5500. 00|
Pl PE, REI NFORCED CONCRETE, 11, D0.3=50, | | |
I

900 mMm



TEMPORARY PAVEMENT MARKI NG REMOVABLE, |

| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PACGE : 301 -14
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 516, 097. 60 ROQUTE : SR 70
CALL ORDER . 301 CONTRACT ID : B -23879-A COUNTI ES : SPENCER
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT
SET- AS| DE :
| (7) 35-1616373 | (8) 35-1636776 [
| OXLEY, SAM & COVPANY | LI NKEL COMPANY |
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT]| UNIT PRI CE AMOUNT]| UNI T PRI CE AMOUNT
__________________________________________ o
0057 715-06487 32.800 m | 122. 60000 4021. 28| 100. 00000 3280. 00|
Pl PE, RElI NFORCED CONCRETE, 11, DO.3=60, | | |
375 mMm | | |
0058 715- 46005 4.000 EACH 300. 00000 1200. 00| 300. 00000 1200. 00|
PI PE END SECTI ON, 375 mm | | |
0059 715-46040 2.000 EACH 700. 00000 1400. 00| 650. 00000 1300. 00|
PI PE END SECTI ON, 900 mm | | |
0060 718-03277 359.000 m | 8. 20000 2943. 80| 15. 00000 5385. 00|
Pl PE, UNDERDRAI N, CORRUGATED PLASTI C, | | |
PERFORATED, 150nm [ [ [
0061 718-52610 108.000 nB | 37. 00000 3996. 00| 35. 00000 3780. 00|
AGGREGATE FOR UNDERDRAI NS | | [
0062 718-99153 674.000 n2 | 1. 50000 1011. 00| 5. 00000 3370. 00|
GEOTEXTI LES FOR UNDERDRAI N | | |
0065 801-04308 2.000 EACH 385. 00000 770. 00| 700. 00000 1400. 00|
ROAD CLOSURE SI GN ASSEMBLY | | [
0066 801- 06605 10. 000 EACH 220. 00000 2200. 00| 150. 00000 1500. 00|
BARRI CADE, |11A | | [
0067 801- 06640 16. 000 EACH| 88. 00000 1408. 00| 175. 00000 2800. 00|
CONSTRUCTI ON SI GN, A | | [
0070 801- 06645 12.000 EACH 44, 00000 528. 00| 80. 00000 960. 00|
CONSTRUCTI ON SI G\, B | | [
0072 802- 76020 2.000 n2 257. 54000 515. 08| 200. 00000 400. 00|
SI G\, SHEET, ENCLOSED LENS W TH LEGEND | | |
2. 03 nm THI CKNESS | | |
0073 802- 76055 25.000 m | 14. 25000 356. 25| 18. 00000 450. 00|
SIGN PCST, A | | |
0074 804-06770 12. 000 EACH 19. 80000 237. 60| 18. 00000 216. 00|
DELI NEATOR PCST | | [
0075 808-06713 470.000 m | 1. 00000 470. 00| 1. 00000 470. 00|
LINE, PAINT, SCOLID, WH TE, 100 nm | | |
0076 808-06714 520.000 m | 1. 00000 520. 00| 1. 00000 520. 00|
LI NE, PAINT, SCLID, YELLOW 100 mm | | |
0077 808-06726 8.000 m | 10. 90000 87. 20| 8. 00000 64. 00|
TRANSVERSE MARKI NGS, PAINT, STCP LINE, | | |
600 mMm | | |
0078 801- 06203 1695.000 m | 1. 09000 1847. 55| 3. 30000 5593. 50|
TEMPCORARY PAVEMENT MARKI NG, 100 mm | | |
0079 801- 06207 1107.000 m | 3. 58000 3963. 06| 2. 30000 2546. 10|
|
I

100 mm |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 301 -15
TABULATI ON OF BI DS
ENG NEER S ESTIMATE: $ 516, 097. 60 ROUTE : SR 70
CALL ORDER : 301 CONTRACT I D : B -23879-A COUNTI ES : SPENCER
LETTI NG DATE : 12/14/99 10:00 AM DI STR CT : VI NCENNES DI STRI CT
SET- ASI DE :
| (7) 35-1616373 | (8) 35-1636776 |
| OXLEY, SAM & COVPANY | LI NKEL COMPANY [
LINE NO/ | TEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AVOUNT|  UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT
__________________________________________ e
0080 801- 06606 4.000 EACH 275. 00000 1100. 00| 170. 85000 683. 40|
BARRI CADE, |11B | | |
0081 808- 06716 340.000 m | 3. 30000 1122. 00| 5. 00000 1700. 00|
LI NE, REMOVE | | |
SECTI ON TOTALS | $ 754, 580. 37| $ 896, 400. 00|
__________________________________________ e
CONTRACT TOTALS | $ 754, 580. 37| $ 896, 400. 00|




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 319 -1
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 1, 149, 365. 56 ROUTE : 1-94
CALL ORDER . 319 CONTRACT ID : B -24139-A COUNTI ES : LAPORTE
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . LAPORTE DI STRICT
CONTRACT TI ME : 08/15/00 COVPLETI ON DATE
CONTRACT DESCRI PTI ON : URBAN PRQJIECT(S) : 0942086
SET- AS| DE :

VENDOR RANKI NG :

TOTAL % OVER
RANK VENDCR NO. / NAVE BI D LOW BI D

1 35-1582109 KANKAKEE VALLEY CONSTRUCTI ON $  861,797.71 100. 0000%

2 35-1106884 ELLAS CONSTRUCTI CN CO $  913,263.03 105. 9718%

3 35-0918397 R ETH R LEY CONSTRUCTI ON $  929,302.09 107. 8329%

4 35-1339168 LAPORTE CONSTRUCTI CN CO $  937,207.17 108. 7502%

5 35-1212938 ATLAS EXCAVATI NG | NC. $ 1,083, 264. 20 125. 6981%

| (1) 35-1582109 | (2) 35-1106884 (3) 35-0918397

| KANKAKEE VALLEY CONSTRUCTI ON| ELLAS CONSTRUCTI ON CO ETH RI LEY CONSTRUCTI ON
LINE NO/ | TEM CODE / ALT

I I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT

Tz

SECTI ON 0001 BRI DGE REHABI LI TATI ON

0001 105- 01925 8.000 M5 | 1231. 88000 9855. 04 1300. 00000 10400. 00| 1500. 00000 12000. 00
FIELD OFFICE, 51.1 n2 | | |

0002 105- 06845 LUMP| 1810. 98000 1810.98|  18000. 00000 18000. 00| 3000. 00000 3000. 00
CONSTRUCTI ON ENGI NEERI NG | | |

0003 110- 01001 LUMP|  80000. 00000 80000. 00|  45000. 00000 45000.00|  27000. 00000 27000. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |

0004 201-52370 LUMP| 471. 37000 471. 37| 9000. 00000 9000. 00| 5000. 00000 5000. 00
CLEARI NG RI GHT OF WY | |

0005 202- 02240 925.000 n2 | 8. 79000 8130. 75| 15. 50000 14337. 50| 11. 00000 10175. 00
PAVEMENT, REMOVE | | |

0006 202- 02241 150.000 m | 14. 00000 2100. 00| 14. 00000 2100. 00| 10. 65000 1597. 50
GUARDRAI L, REMOVE | |

0007 202-51328 LUMP|  57457.58000 57457.58|  76000. 00000 76000. 00|  73009. 50000 73009. 50
PRESENT STRUCTURE, REMOVE PORTI ONS | | |

0008 202-51822 1880.000 n2 | 3. 09000 5809. 20| 3. 40000 6392. 00| 6. 00000 11280. 00
BRI DGE DECK OVERLAY, REMOVE | |

0009 202- 60820 2210.000 n2 | 2. 09000 4618. 90| 3. 15000 6961. 50 2. 00000 4420. 00
SURFACE M LLING ASPHALT | | |

0010 202- 60822 1880.000 n2 | 1. 65000 3102. 00| 3. 15000 5922. 00| 2. 55000 4794. 00
SURFACE M LLI NG, PORTLAND CEMENT | | |
CONCRETE | [ |

0011 202- 99383 60.000 m | 16. 28000 976. 80| 42. 00000 2520. 00| 65. 00000 3900. 00
TERM NAL JO NT, REMOVE | | |

0012 203- 02000 892.000 n8 | 7.98000 7118. 16 14. 20000 12666. 40| 11. 00000 9812. 00
EXCAVATI ON,  COMMON | | |

0013 303- 52308 334.000 My | 10. 27000 3430. 18| 21. 50000 7181. 00| 25. 00000 8350. 00

COVPACTED AGGREGATE FCR BASE, 0, 53 [ | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 319 -2
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 1, 149, 365. 56 ROUTE : 1-94
CALL ORDER . 319 CONTRACT ID : B -24139-A COUNTI ES : LAPORTE
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . LAPORTE DI STRICT
SET- AS| DE :
| (1) 35-1582109 | (2) 35-1106884 (3) 35-0918397

| KANKAKEE VALLEY CONSTRUCTI ON| ELLAS CONSTRUCTI ON CO RI ETH RI LEY CONSTRUCTI ON

LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT

------------------------------------------ o m m o m e m oo e e et m e e e e e e o e e e e o e e e e e e e e e ememeeoaoao-o

0015 402- 05477 165.000 My | 50. 00000 8250. 00| 50. 00000 8250. 00| 50. 00000 8250. 00
HVA SURFACE 9.5 nm MAI NLI NE | | |

0016 402- 05490 308.000 My | 45. 85000 14121. 80| 46. 00000 14168. 00| 45. 85000 14121. 80
HVA SURFACE 9.5 nm SHOULDER | |

0017 406- 05520 11.500 My | 300. 00000 3450. 00| 300. 00000 3450. 00| 300. 00000 3450. 00
ASPHALT FOR TACK COAT | | |

0019 501- 05310 80.000 m | 257. 87000 20629. 60| 320. 00000 25600. 00| 300. 00000 24000. 00
TERM NAL JO NT | | |

0020 601-01522 4.000 EACH 1091. 00000 4364. 00 1100. 00000 4400. 00| 1300. 00000 5200. 00
GUARDRAI L TRANSI TI ON TYPE TGB | |

0021 601-04746 2.000 EACH 8160. 00000 16320. 00| 8200. 00000 16400. 00| 8150. 00000 16300. 00
ENERGY ABSORBI NG TERM NAL, CZ | | |

0022 601- 05999 2.000 EACH 30. 00000 60. 00| 30. 00000 60. 00| 40. 00000 80. 00
CURVED TERM NAL END | | |

0023 601- 94689 2.000 EACH 3050. 00000 6100. 00| 3050. 00000 6100. 00| 3300. 00000 6600. 00
GUARDRAI L END TREATMENT, CS | | |

0024 601-97774 1.000 EACH 1925. 00000 1925. 00| 1925. 00000 1925. 00| 2150. 00000 2150. 00

GUARDRAI L END TREATMENT, OS, SPARE |
PARTS PACKAGE

I
|
0025 601- 99105 106.680 m | 37. 00000 3947. 16 37. 00000 3947. 16| 32. 00000 3413.76
GUARDRAI L, WBEAM 1.905 m SPACI NG | | |
0026 601- 99106 17.145 m | 67. 00000 1148. 72| 67. 00000 1148. 72| 55. 98000 959. 78
GUARDRAI L, WBEAM 0.952 m SPACI NG | | |
0027 602- 06639 520.000 m | 36. 77000 19120. 40| 43. 00000 22360. 00| 60. 00000 31200. 00
TEMPORARY CONCRETE BARRI ER ANCHORED | | [
0028 602- 06729 16.000 EACH 8. 00000 128. 00| 5. 00000 80. 00| 10. 00000 160. 00
BARRI ER DELI NEATCR | |
0029 610- 06257 847.800 n2 | 45. 80000 38829. 24| 47.00000 39846. 60| 45. 00000 38151. 00
REI NFORCED CONCRETE BRI DGE APPROACH, | |
250 mm | [ |
0030 616- 02320 60.000 n2 | 3. 21000 192. 60| 2. 50000 150. 00| 4.00000 240. 00
GEOTEXTI LES | | |
0031 616- 06451 28.000 My | 32. 25000 903. 00| 40. 00000 1120. 00| 32. 00000 896. 00
Rl PRAP, UNI FORM | | |
0032 619- 61505 LUMP|  22000. 00000 22000.00|  22000. 00000 22000. 00|  35000. 00000 35000. 00
CLEAN AND PAI NT END DI APHRAGVB | | |
EXPANSI ON SHOES AND BEAM ENDS | |
0033 619- 93423 LUMP| 6000. 00000 6000. 00| 6000. 00000 6000. 00 5000. 00000 5000. 00
POLLUTI ON CONTROL | |
0034 621- 01004 1.000 EACH 700. 00000 700. 00| 700. 00000 700. 00 700. 00000 700. 00

MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | |
SEEDI NG | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 319 -3
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 1, 149, 365. 56 ROUTE : 1-94
CALL ORDER . 319 CONTRACT ID : B -24139-A COUNTI ES : LAPORTE
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . LAPORTE DI STRICT
SET- AS| DE :
| (1) 35-1582109 | (2) 35-1106884 (3) 35-0918397

| KANKAKEE VALLEY CONSTRUCTI ON| ELLAS CONSTRUCTI ON CO RI ETH RI LEY CONSTRUCTI ON

LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT

TEMPORARY WORKS| TE SPEED LIM T SI GN
ASSEMBLY |

------------------------------------------ R N
0035 621- 01597 2900.000 n2 | 1. 70000 4930. 00| 1. 70000 4930. 00| 1. 70000 4930. 00
ERCSI ON CONTROL, MAT | | [
0036 621- 06548 3.200 kg | 48. 00000 153. 60| 48. 00000 153. 60| 48. 00000 153. 60
SEED M XTURE, CV | | |
0037 621- 06559 2900.000 n2 | 0. 54000 1566. 00| 0. 55000 1595. 00| 0. 54000 1566. 00
MULCHED SEEDI NG R | | |
0038 621- 06570 375.000 n8 | 25. 45000 9543. 75| 24. 00000 9000. 00| 15. 00000 5625. 00
TOP SO L | | |
0039 621- 06574 830.000 n2 | 5. 70000 4731. 00| 5. 70000 4731. 00| 5. 70000 4731.00
SODDI NG | | |
0040 701-90976 13780.000 kg | 1. 51000 20807. 80| 1. 60000 22048. 00| 1. 50000 20670. 00
REI NFORCI NG STEEL, GRADE 60 | |
0041 702-51863 264.000 EACH| 4. 61000 1217. 04| 8. 00000 2112. 00| 15. 00000 3960. 00
FI ELD DRI LLED HOLE | N CONCRETE | |
0042 703- 01540 148.000 EACH| 11. 91000 1762. 68| 15. 50000 2294. 00| 18. 00000 2664. 00
THREADED TI E BAR ASSEMBLY | | |
0043 703-51032 1488.000 kg | 1. 72000 2559. 36| 1. 90000 2827. 20| 1. 65000 2455. 20
REI NFORC|I NG STEEL, EPOXY COATED | |
0044 704- 51002 16.800 nB | 1648. 68000 27697. 82| 900. 00000 15120. 00| 1600. 00000 26880. 00
CONCRETE, C, SUPERSTRUCTURE | | |
0045 706- 05732 4.000 EACH 1140. 68000 4562. 72| 1250. 00000 5000. 00| 1200. 00000 4800. 00
CONCRETE BRI DGE RAI LI NG TRANSI TI ON, TBC | |
0046 709-51821 LUMP| 7000. 00000 7000. 00| 7000. 00000 7000.00]  16000. 00000 16000. 00
SURFACE SEAL | | |
0047 710-51870 5.000 n2 | 541. 29000 2706. 45| 350. 00000 1750. 00| 600. 00000 3000. 00
REPO NTI NG MASONRY | N STRUCTURES | | |
0048 711-96242 44.000 EACH 251. 84000 11080. 96| 500. 00000 22000. 00| 325. 00000 14300. 00
DI APHRAGM RESET | | |
0049 715-91361 4.800 m | 29. 07000 139. 54| 100. 00000 480. 00| 35. 00000 168. 00
PI PE, PVC, 150 mm | | |
0050 722-51401 10.000 n2 | 316. 09000 3160. 90| 340. 00000 3400. 00| 425. 00000 4250. 00
BRI DGE DECK PATCHI NG FULL DEPTH | | |
0051 722-51842 1880.000 n2 | 44. 29000 83265. 20| 49. 00000 92120. 00| 60. 00000 112800. 00
BRI DGE DECK OVERLAY | | |
0052 722-51846 11.400 nB | 395. 00000 4503. 00| 395. 00000 4503. 00| 395. 00000 4503. 00
BRI DGE DECK OVERLAY, ADDI Tl ONAL | | |
0053 722-51852 100.000 n2 | 91. 59000 9159. 00| 125. 55000 12555. 00| 130. 00000 13000. 00
BRI DGE DECK PATCHI NG PARTI AL DEPTH | | |
0054 724- 03276 89.600 m | 253. 53000 22716. 29 145. 00000 12992. 00| 300. 00000 26880. 00
EXPANS| ON JO NT SEALI NG SYSTEM |
| 500. 00000 8000. 00
|
I

| 1
0055 801-01093 16. 000 EACH| 500. 00000 8000. 00| 350. 00000 5600. 00
|
I



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PACGE : 319 -4
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 1, 149, 365. 56 ROUTE : 1-94
CALL ORDER . 319 CONTRACT ID : B -24139-A COUNTI ES : LAPORTE
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . LAPORTE DI STRICT
SET- AS| DE :
| (1) 35-1582109 | (2) 35-1106884 (3) 35-0918397

| KANKAKEE VALLEY CONSTRUCTI ON| ELLAS CONSTRUCTI ON CO RI ETH RI LEY CONSTRUCTI ON

LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT

LI NE, THERMOPLASTIC, BROKEN, WH TE, 125 |
mm I

------------------------------------------ o m m o m e m oo e e et m e e e e e e o e e e e o e e e e e e e e e ememeeoaoao-o

0056 801- 03290 28.000 EACH| 105. 00000 2940. 00| 175. 00000 4900. 00| 105. 00000 2940. 00
CONSTRUCTI ON SIGN, C | | |

0057 801- 04308 2.000 EACH 270. 00000 540. 00| 350. 00000 700. 00| 270. 00000 540. 00
ROAD CLOSURE S| GN ASSEMBLY | | |

0058 801- 06198 180.000 DAY | 268. 10000 48258. 00| 1. 00000 180. 00| 220. 00000 39600. 00
PATROLLER | | |

0059 801- 06208 17990.000 m | 3.28000 59007. 20| 3. 40000 61166. 00| 3. 28000 59007. 20
TEMPORARY PAVEMENT MARKI NG, REMOVABLE, | | |
125 nm | [ |

0060 801- 06605 12.000 EACH 100. 00000 1200. 00| 75. 00000 900. 00| 100. 00000 1200. 00
BARRI CADE, I11A | | |

0061 801- 06625 27.000 EACH 65. 00000 1755. 00| 79. 00000 2133. 00| 65. 00000 1755. 00
DETOUR ROUTE MARKER ASSEMBLY | |

0062 801- 06640 112.000 EACH 80. 00000 8960. 00| 59. 00000 6608. 00| 80. 00000 8960. 00
CONSTRUCTI ON SIGN, A | | |

0063 801- 06645 22.000 EACH 20. 00000 440. 00| 25. 00000 550. 00| 20. 00000 440. 00
CONSTRUCTI ON SIGN, B | | |

0064 801- 06710 720.000 DAY | 14. 00000 10080. 00| 13. 00000 9360. 00| 14. 00000 10080. 00
FLASH NG ARROW S| GN | | |

0065 801- 06775 LUMP|  23000. 00000 23000. 00|  84000. 00000 84000.00|  30000. 00000 30000. 00
MAI NTAI NI NG TRAFFI C | | |

0066 801- 09133 6.000 EACH 5000. 00000 30000. 00| 4800. 00000 28800. 00| 5000. 00000 30000. 00
TEMPORARY CHANGEABLE MESSAGE SI GN | | |

0067 801-97643 1120.000 m | 14. 00000 15680. 00| 11. 00000 12320. 00| 14. 00000 15680. 00
TEMPORARY BUZZ STRI PS | | |

0070 808- 06716 8300.000 m | 1. 00000 8300. 00| 0. 80000 6640. 00| 1. 00000 8300. 00
LI NE, REMOVE | | |

0072 808- 75996 36.000 EACH 6. 62000 238. 32| 25. 00000 900. 00| 10. 00000 360. 00
SNOWPLOMBLE RAI SED PAVEMENT NMARKER, | | |
REMOVE | [ |

0073 808- 75998 36.000 EACH 51. 00000 1836. 00| 53. 00000 1908. 00| 51. 00000 1836. 00
SNOWPLOMBLE RAI SED PAVEMENT MARKER | | |

0074 401- 05467 2205.000 m | 1. 25000 2756. 25| 1. 25000 2756. 25| 1. 50000 3307. 50
M LLED HVA CORRUGATI ONS | | |

0075 402- 05481 1719.000 My | 31. 65000 54406. 35| 32. 00000 55008. 00| 31. 65000 54406. 35
HVA BASE 25.0 mm SHOULDER |

0076 501- 04771 LUMP| 800. 00000 800. 00| 1000. 00000 1000. 00| 2000. 00000 2000. 00
CORI NG CONCRETE  PAVEMENT | | |

0078 702- 93722 0.500 n8 | 892. 50000 446. 25| 1500. 00000 750. 00| 2000. 00000 1000. 00
CONCRETE, C | | |

0079 808- 06702 1493.000 m | 1. 25000 1866. 25| 1. 30000 1940. 90| 1. 30000 1940. 90

|
I



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 319 -5
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 1, 149, 365. 56 ROUTE : [-94
CALL ORDER : 319 CONTRACT ID: B -24139-A COUNTI ES : LAPORTE
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . LAPORTE DI STRICT
SET- AS| DE :
| (1) 35-1582109 | (2) 35-1106884 | (3) 35-0918397
| KANKAKEE VALLEY CONSTRUCTI ON| ELLAS CONSTRUCTI ON CO | RFETH RI LEY CONSTRUCTI ON
LINE NO/ I TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT]| UNIT PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ ST
0080 808- 06703 983.000 m | 1. 00000 983. 00| 1. 00000 983. 00| 1. 00000 983. 00
LI NE, THERMOPLASTIC, SOLID, WHI TE, 100nmmi | |
0081 808- 75051 142.000 m | 6. 00000 852. 00| 4. 80000 681. 60| 5. 00000 710. 00
LI NE, PREFORMED PLASTIC, SOLID, WH TE, | | |
100 mm | |
0082 808- 75054 142.000 m | 6. 00000 852. 00| 4. 80000 681. 60| 5. 00000 710. 00
LI NE, PREFORMED PLASTIC, SOLID, YELLOW | | |
100 mm | | |
0083 808- 75061 107.000 m | 8. 50000 909. 50| 6. 00000 642. 00| 6. 00000 642. 00
LI NE, PREFORVED PLASTI C, BROKEN, WHI TE, | | |
125 mm | | |
0084 808- 75245 1358.000 m | 1. 00000 1358. 00| 1. 00000 1358. 00| 1. 00000 1358. 00
LI NE, THERMOPLASTIC, SOLID, YELLOW | | |
100mMm | | |
SECTI ON TOTALS | $ 861, 797. 71| $ 913, 263. 03| $ 929, 302. 09
------------------------------------------ T

CONTRACT TOTALS | $ 861, 797. 71| $ 913, 263. 03| $ 929, 302. 09




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PACGE : 319 -6
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 1, 149, 365. 56 ROUTE : 1-94
CALL ORDER . 319 CONTRACT ID : B -24139-A COUNTI ES : LAPORTE
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . LAPORTE DI STRICT
SET- AS| DE :
| (4) 35-1339168 | (5) 35-1212938 [
| LAPORTE CONSTRUCTI ON CO | ATLAS EXCAVATI NG | NC. |
LINE NO/ | TEM CODE / ALT [ | [
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT]| UNIT PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao

SECTI ON 0001 BRI DGE REHABI LI TATI ON

I
0001 105- 01925 8.000 NOS | 1771. 90000 14175. 20| 750. 00000 6000. 00|
FIELD OFFICE, 51.1 n2 | | |
0002 105- 06845 LUMP| 6639. 50000 6639. 50] 6000. 00000 6000. 00|
CONSTRUCTI ON ENGI NEERI NG | | |
0003 110- 01001 LUMP|  25272. 00000 25272.00|  60000. 00000 60000. 00|
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0004 201- 52370 LUVP| 3190. 47000 3190.47|  10000. 00000 10000. 00|
CLEARI NG RI GHT OF VAY | | |
0005 202- 02240 925.000 n2 | 10. 99000 10165. 75| 18. 50000 17112. 50|
PAVEMENT, REMOVE | | |
0006 202- 02241 150.000 m | 14. 00000 2100. 00| 5. 20000 780. 00|
GUARDRAI L, REMOVE | | |
0007 202-51328 LUMP|  36442.11000 36442.11|  35000. 00000 35000. 00|
PRESENT STRUCTURE, REMOVE PORTI ONS | | [
0008 202- 51822 1880.000 n2 | 14. 40000 27072. 00| 5. 70000 10716. 00|
BRI DGE DECK OVERLAY, REMOVE | | |
0009 202- 60820 2210.000 n2 | 4. 25000 9392. 50| 2. 60000 5746. 00|
SURFACE M LLING ASPHALT | | |
0010 202- 60822 1880.000 n2 | 1. 67000 3139. 60| 2. 60000 4888. 00|
SURFACE M LLI NG, PORTLAND CEMENT | | |
CONCRETE [ [ |
0011 202- 99383 60.000 m | 84. 62000 5077. 20| 65. 00000 3900. 00|
TERM NAL JO NT, REMOVE | | |
0012 203- 02000 892.000 n8 | 8. 14000 7260. 88| 22. 00000 19624. 00|
EXCAVATI ON,  COVMMON | | |
0013 303- 52308 334.000 My | 25. 34000 8463. 56| 25. 00000 8350. 00|
COVPACTED AGGREGATE FOR BASE, 0, 53 | | |
0015 402- 05477 165.000 My | 50. 00000 8250. 00| 52. 00000 8580. 00|
HVA SURFACE 9.5 nm MAI NLI NE | | |
0016 402- 05490 308.000 My | 45. 85000 14121. 80| 48. 00000 14784. 00|
HVA SURFACE 9.5 nm SHOULDER | | |
0017 406- 05520 11.500 My | 300. 00000 3450. 00| 310. 00000 3565. 00|
ASPHALT FOR TACK COAT [ | |
0019 501- 05310 80.000 m | 536. 05000 42884. 00| 280. 00000 22400. 00|
TERM NAL JO NT | | |
0020 601-01522 4.000 EACH 1091. 00000 4364. 00| 1400. 00000 5600. 00|
GUARDRAI L TRANSI TI ON TYPE TGB | | |
0021 601-04746 2.000 EACH 8160. 00000 16320. 00| 8500. 00000 17000. 00|

ENERGY ABSCRBI NG TERM NAL, CZ [ [ |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON

TABULATI ON CF BI DS

DATE : 12/17/99
PAGE : 319 -7

ENG NEER S ESTI MATE: $ 1, 149, 365. 56 ROUTE : 1-94
CALL ORDER . 319 CONTRACT ID : B -24139-A COUNTI ES : LAPORTE
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . LAPORTE DI STRICT
SET- AS| DE :
| (4) 35-1339168 | (5) 35-1212938 [
| LAPCRTE CONSTRUCTI ON CO | ATLAS EXCAVATING | NC. |
LINE NO/ | TEM CODE / ALT [ | [
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
__________________________________________ o
0022 601- 05999 2.000 EACH 30. 00000 60. 00| 44. 97000 89. 94|
CURVED TERM NAL END | | |
0023 601- 94689 2.000 EACH 3050. 00000 6100. 00| 3450. 00000 6900. 00|
GUARDRAI L END TREATMENT, OS | | [
0024 601-97774 1.000 EACH 1925. 00000 1925. 00| 2250. 00000 2250. 00|
GUARDRAI L END TREATMENT, OS, SPARE | | |
PARTS PACKAGE | | |
0025 601-99105 106.680 m | 37. 00000 3947. 16| 33. 50000 3573. 78|
GUARDRAI L, W BEAM 1.905 m SPACI NG | | |
0026 601-99106 17.145 m | 66. 98000 1148. 37| 58. 50000 1002. 98|
GUARDRAI L, W BEAM 0.952 m SPACI NG | | |
0027 602- 06639 520.000 m | 66. 68000 34673. 60| 86. 00000 44720. 00|
TEMPORARY CONCRETE BARRI ER, ANCHORED | | |
0028 602- 06729 16. 000 EACH 7.00000 112. 00| 5. 20000 83. 20|
BARRI ER DELI NEATOR | | |
0029 610- 06257 847.800 n2 | 55. 39000 46959. 64| 47. 00000 39846. 60|
REI NFORCED CONCRETE BRI DGE APPROACH, | | [
250 mMm | | |
0030 616- 02320 60.000 n2 | 8. 74000 524. 40| 7. 50000 450. 00|
GEOTEXTI LES | | [
0031 616- 06451 28.000 My | 40. 34000 1129. 52| 35. 00000 980. 00|
R PRAP, UNI FORM | | [
0032 619- 61505 LUWP| 22000. 00000 22000. 00| 24000. 00000 24000. 00|
CLEAN AND PAI NT END DI APHRAGVB | | [
EXPANSI ON SHOES AND BEAM ENDS | | |
0033 619- 93423 LUMP| 6000. 00000 6000. 00| 5800. 00000 5800. 00|
POLLUTI ON CONTRCL | | |
0034 621-01004 1.000 EACH 700. 00000 700. 00| 725. 00000 725. 00|
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | | |
0035 621- 01597 2900.000 n2 | 1. 70000 4930. 00| 1. 80000 5220. 00|
EROSI ON CONTROL, MAT | | |
0036 621-06548 3.200 kg | 48. 00000 153. 60| 50. 00000 160. 00|
SEED M XTURE, CV | | [
0037 621- 06559 2900.000 n2 | 0. 54000 1566. 00| 0. 60000 1740. 00|
MULCHED SEEDI NG R | | [
0038 621- 06570 375.000 nmB8 | 36. 89000 13833. 75| 22. 00000 8250. 00|
TOP SO L | | |
0039 621-06574 830.000 n2 | 6. 99000 5801. 70| 6. 00000 4980. 00|
SODDI NG | | |
0040 701-90976 13780. 000 kg | 1. 36000 18740. 80| 1. 45000 19981. 00|

REI NFORCI NG STEEL, GRADE 60 |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 319 -8
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 1, 149, 365. 56 ROUTE : 1-94
CALL ORDER . 319 CONTRACT ID : B -24139-A COUNTI ES : LAPORTE
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . LAPORTE DI STRICT
SET- AS| DE :
| (4) 35-1339168 | (5) 35-1212938 [
| LAPCRTE CONSTRUCTI ON CO | ATLAS EXCAVATING | NC. |
LINE NO/ | TEM CODE / ALT [ | [
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
__________________________________________________________________________________________________ o e e e e e e e e e e e e e e e e mm—
0041 702-51863 264.000 EACH 10. 30000 2719. 20| 8. 00000 2112. 00
FI ELD DRI LLED HOLE | N CONCRETE | | |
0042 703-01540 148. 000 EACH| 23. 84000 3528. 32| 16. 00000 2368. 00
THREADED TI E BAR ASSEMBLY | | [
0043 703-51032 1488.000 kg | 1. 80000 2678. 40| 1. 80000 2678. 40
REI NFORCI NG STEEL, EPOXY CQATED | | |
0044 704-51002 16.800 nB8 | 498. 28000 8371. 10| 625. 00000 10500. 00
CONCRETE, C, SUPERSTRUCTURE | | [
0045 706- 05732 4.000 EACH 2642. 54000 10570. 16| 1400. 00000 5600. 00
CONCRETE BRI DGE RAI LI NG TRANSI TI ON, TBC | | |
0046 709-51821 LUWP| 12956. 01000 12956. 01 16000. 00000 16000. 00
SURFACE SEAL | | [
0047 710-51870 5.000 n2 | 753. 13000 3765. 65| 400. 00000 2000. 00
REPQO NTI NG MASONRY | N STRUCTURES | | |
0048 711-96242 44,000 EACH 204. 55000 9000. 20| 350. 00000 15400. 00
DI APHRAGM RESET | | [
0049 715-91361 4,800 m | 63. 19000 303. 31| 100. 00000 480. 00
PIPE, PVC, 150 nm | | [
0050 722-51401 10.000 n2 | 656. 21000 6562. 10| 410. 00000 4100. 00
BRI DGE DECK PATCHI NG, FULL DEPTH | | |
0051 722-51842 1880.000 n2 | 63. 41000 119210. 80| 43. 00000 80840. 00
BRI DGE DECK OVERLAY | | [
0052 722-51846 11.400 n8 | 395. 00000 4503. 00| 395. 00000 4503. 00
BRI DGE DECK OVERLAY, ADDI TI ONAL | | [
0053 722-51852 100.000 n2 | 195. 52000 19552. 00| 130. 00000 13000. 00
BRI DGE DECK PATCHI NG PARTI AL DEPTH | | |
0054 724-03276 89.600 m | 223. 00000 19980. 80| 240. 00000 21504. 00|
EXPANSI ON JO NT SEALI NG SYSTEM | | |
0055 801-01093 16. 000 EACH 500. 00000 8000. 00| 375. 00000 6000. 00|
TEMPORARY WORKSI TE SPEED LIM T SI GN | | |
ASSEMBLY | [ |
0056 801-03290 28.000 EACH 105. 00000 2940. 00| 185. 00000 5180. 00
CONSTRUCTION SIGN, C | | [
0057 801-04308 2.000 EACH 270. 00000 540. 00| 375. 00000 750. 00
ROAD CLOSURE SI GN ASSEMBLY | | |
0058 801- 06198 180. 000 DAY | 336. 00000 60480. 00| 650. 00000 117000. 00|
PATROLLER | | |
0059 801- 06208 17990.000 m | 3. 28000 59007. 20| 3. 40000 61166. 00
TEMPORARY PAVEMENT MARKI NG REMOVABLE, | | |
125 mm | | |
0060 801- 06605 12. 000 EACH 100. 00000 1200. 00| 85. 00000 1020. 00|

BARRI CADE, II1A



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 319 -9
TABULATI ON CF BI DS

LI NE, PREFORVED PLASTI C, BROKEN, WHI TE,
125 mm

ENG NEER S ESTI MATE: $ 1, 149, 365. 56 ROUTE : 1-94
CALL ORDER . 319 CONTRACT ID : B -24139-A COUNTI ES : LAPORTE
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . LAPORTE DI STRICT
SET- AS| DE :
| (4) 35-1339168 | (5) 35-1212938 [
| LAPCRTE CONSTRUCTI ON CO | ATLAS EXCAVATING | NC. |
LINE NO/ | TEM CODE / ALT [ | [
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao
0061 801- 06625 27.000 EACH 65. 00000 1755. 00| 80. 00000 2160. 00|
DETOUR ROUTE MARKER ASSEMBLY | | |
0062 801- 06640 112. 000 EACH 80. 00000 8960. 00| 65. 00000 7280. 00|
CONSTRUCTI ON SI GN, A | | [
0063 801- 06645 22.000 EACH 20. 00000 440. 00| 26. 00000 572. 00|
CONSTRUCTI ON SI G\, B | | [
0064 801-06710 720.000 DAY | 14. 00000 10080. 00| 14. 00000 10080. 00|
FLASHI NG ARROW S| GN | | [
0065 801- 06775 LUVP| 20000. 00000 20000. 00] 132000. 00000 132000. 00|
MAI NTAI NI NG TRAFFI C | | [
0066 801-09133 6.000 EACH 5000. 00000 30000. 00| 5000. 00000 30000. 00|
TEMPORARY CHANGEABLE MESSAGE SI GN | | |
0067 801-97643 1120.000 m | 10. 95000 12264. 00| 11. 20000 12544. 00|
TEMPORARY BUZZ STRI PS | | |
0070 808-06716 8300.000 m | 0. 82000 6806. 00| 1. 10000 9130. 00|
LI NE, REMOVE | | [
0072 808- 75996 36. 000 EACH 25. 63000 922. 68| 22. 00000 792. 00|
SNOAWPLOMWABLE RAI SED PAVEMENT MARKER, | | |
REMOVE | | |
0073 808- 75998 36. 000 EACH 53. 00000 1908. 00| 55. 00000 1980. 00|
SNOWPLOMABLE RAI SED PAVEMENT MARKER [ | |
0074 401- 05467 2205.000 m | 2. 25000 4961. 25| 2. 40000 5292. 00|
M LLED HVA CORRUGATI ONS | | [
0075 402- 05481 1719.000 My | 31. 65000 54406. 35| 33. 00000 56727. 00|
HVA BASE 25.0 nm SHOULDER | | [
0076 501-04771 LUWP| 820. 00000 820. 00| 2000. 00000 2000. 00|
CORI NG CONCRETE  PAVEMVENT | | [
0078 702-93722 0.500 nB8 | 7258. 76000 3629. 38| 6000. 00000 3000. 00|
CONCRETE, C | |
0079 808-06702 1493.000 m | 1. 28000 1911. 04| 1. 35000 2015. 55|
LI NE, THERMOPLASTI C, BROKEN, WH TE, 125 | | |
el I I I
0080 808-06703 983.000 m | 1. 02000 1002. 66| 1. 10000 1081. 30|
LI NE, THERMOPLASTI C, SOLID, WH TE, 2100nmj | |
0081 808- 75051 142.000 m | 4. 79000 680. 18| 5. 10000 724. 20|
LI NE, PREFORMED PLASTIC, SOLID, WH TE, | | |
100 mm | | |
0082 808- 75054 142.000 m | 4. 79000 680. 18| 5. 10000 724. 20|
LI NE, PREFORVED PLASTIC, SCLID, YELLOW | |
100 mm | |
[ 6. 25000 668. 75|
|
I

|

0083 808- 75061 107.000 m | 5. 99000 640. 93
|
I



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 319 -10
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 1, 149, 365. 56 ROUTE : 1-94
CALL ORDER . 319 CONTRACT ID : B -24139-A COUNTI ES : LAPORTE
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . LAPORTE DI STRICT
SET- AS| DE :
| (4) 35-1339168 | (5) 35-1212938 [
| LAPCRTE CONSTRUCTI ON CO | ATLAS EXCAVATING | NC. |
LINE NO/ | TEM CODE / ALT [ | [
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT]| UNIT PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao
0084 808- 75245 1358.000 m | 1. 02000 1385. 16| 1. 10000 1493. 80|
LI NE, THERMOPLASTIC, SOLID, YELLOW | | |
100Mm | | |
SECTI ON TOTALS | $ 937, 207. 17| $ 1,083, 264. 20|
------------------------------------------ g

CONTRACT TOTALS | $ 937, 207. 17| $ 1,083, 264. 20|




I NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 325 -1
TABULATI ON OF BI DS
ENG NEER S ESTIMATE: $ 209, 310. 35 ROUTE : US 231
CALL ORDER : 325 CONTRACT 1D : B -24140-B COUNTI ES : Tl PPECANCE
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : CRAWFORDSVI LLE DI STRI CT
CONTRACT TIME : 06/30/00 COVPLETI ON DATE
CONTRACT DESCRI PTI ON : URBAN PROJECT(S) : 1382002
SET- ASI DE :
VENDOR RANKI NG :
TOTAL % OVER
RANK VENDOR NO. / NAVE BI D LOWBI D
1 35-1523985 WRTZ & YATES, |NC $ 206, 323. 42 100. 0000%
2 35-1212938 ATLAS EXCAVATI NG | NC. $ 208, 846. 70 101. 2229%
| (1) 35-1523985 | (2) 35-1212938 [
| WRTZ & YATES, |INC. | ATLAS EXCAVATI NG, | NC. |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT
------------------------------------------ gy
SECTI ON 0001 BRI DGE REHABI LI TATI ON
I | |
0001 105- 06790 8.000 M | 1100. 00000 8800. 00| 600. 00000 4800. 00|
FI ELD OFFI CE, 27.9 n2 | | |
0002 110- 01001 LUMP|  12000. 00000 12000. 00|  10800. 00000 10800. 00|
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0003 202- 02240 107.000 n2 | 23. 92000 2559. 44| 23. 00000 2461. 00|
PAVEMENT, REMOVE | | |
0004 202- 02241 95.000 m | 16. 80000 1596. 00| 6. 20000 589. 00|
GUARDRAI L, REMOVE | | |
0005 202- 51328 LUMP|  30500. 00000 30500.00]  39000. 00000 39000. 00|
PRESENT STRUCTURE, REMOVE PORTI ONS | | |
0006 202-51822 805.000 n2 | 7. 00000 5635. 00| 4. 40000 3542. 00|
BRI DGE DECK OVERLAY, REMOVE | | |
0007 202- 60822 805.000 n2 | 7. 00000 5635. 00| 2. 50000 2012. 50|
SURFACE M LLI NG PORTLAND CEMENT | | |
CONCRETE [ [ |
0008 202- 62420 192.000 m | 3.27000 627. 84| 7.00000 1344. 00|
BRI DGE RAI LI NG, REMOVE | | |
0009 303- 60900 71.000 My | 21. 97000 1559. 87| 32. 00000 2272. 00|
COVPACTED AGGREGATE FOR BASE, 0 | | |
0010 406- 05521 10.000 n2 | 15. 00000 150. 00| 14. 00000 140. 00|
ASPHALT FOR TACK CQOAT | | [
0011 601- 01522 2.000 EACH 1450. 00000 2900. 00| 1280. 00000 2560. 00|
GUARDRAI L TRANSI TI ON TYPE TGB | | [
0012 601- 06037 1.000 EACH 785. 00000 785. 00| 625. 00000 625. 00|
GUARDRAI L END TREATMENT, | | | [
0013 601- 99105 45.800 m | 49. 28000 2257. 02| 36. 50000 1671. 70|
GUARDRAI L, WBEAM 1.905 m SPACI NG | | |
0014 601- 99132 1.000 EACH 200. 00000 200. 00| 65. 00000 . 00|

GUARDRAI L TRANSI TION, VH, 1.905 m
SPACI NG



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 325 -2
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 209, 310. 35 ROUTE : US 231
CALL ORDER . 325 CONTRACT I D : B -24140-B COUNTI ES : Tl PPECANCE
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT ;. CRAWFORDSVI LLE DI STRI CT
SET- AS| DE :
| (1) 35-1523985 | (2) 35-1212938 [
| WRTZ & YATES, INC | ATLAS EXCAVATING | NC. |
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT]| UNIT PRI CE AMOUNT]| UNI T PRI CE AMOUNT
0015 610- 05527 8.000 My | 400. 00000 3200. 00| 320. 00000 2560. 00|
HVA FOR APPROACHES | | |
0016 610- 06257 208.300 n2 | 31. 08000 6473. 96| 50. 00000 10415. 00|
REI NFORCED CONCRETE BRI DGE APPROACH, | | |
250 mMm | | |
0017 703-51032 3343.000 kg | 1. 60000 5348. 80| 1. 80000 6017. 40|
REI NFORCI NG STEEL, EPOXY CQATED | | |
0018 704-51002 15.100 nB8 | 927. 10000 13999. 21| 950. 00000 14345. 00|
CONCRETE, C, SUPERSTRUCTURE | | |
0019 706- 98353 186.000 m | 246. 00000 45756. 00| 260. 00000 48360. 00|
RAI LING CURB MOUNT, 2 TUBED | | |
0020 709-51821 LUWP| 3500. 00000 3500. 00| 3500. 00000 3500. 00|
SURFACE SEAL | | |
0021 722-51842 805.000 n2 | 45. 00000 36225. 00| 36. 00000 28980. 00|
BRI DGE DECK OVERLAY | | |
0022 722-51846 4.100 nB | 395. 00000 1619. 50| 395. 00000 1619. 50|
BRI DGE DECK OVERLAY, ADDI Tl ONAL | |
0023 722-51852 40.000 n2 | 64. 50000 2580. 00| 95. 00000 3800. 00|
BRI DGE DECK PATCHI NG PARTI AL DEPTH | | |
0024 724-03276 57.000 m | 143. 44000 8176. 08| 250. 00000 14250. 00|
EXPANS|I ON JO NT SEALI NG SYSTEM | | [
0025 801- 04308 4.000 EACH 500. 00000 2000. 00| 340. 00000 1360. 00|
ROAD CLOSURE SI GN ASSEMBLY | | |
0026 801- 06605 6. 000 EACH 100. 00000 600. 00| 65. 00000 390. 00|
BARRI CADE, |11A | | |
0027 801- 06606 1.000 EACH 150. 00000 150. 00| 90. 00000 90. 00|
BARRI CADE, |11B | | [
0028 801- 06625 4,000 EACH 100. 00000 400. 00| 90. 00000 360. 00|
DETOUR ROUTE MARKER ASSEMBLY | | |
0029 801- 06640 3.000 EACH 100. 00000 300. 00| 70. 00000 210. 00|
CONSTRUCTI ON SI GN, A | | |
0030 801- 06645 1.000 EACH 100. 00000 100. 00| 30. 00000 30. 00|
CONSTRUCTI ON SI G\, B | | |
0031 808-06713 121.000 m | 2. 85000 344. 85| 2.80000 338. 80|
LINE, PAINT, SCOLID, WH TE, 100 nm | | |
0032 808-06714 121.000 m | 2. 85000 344. 85| 2.80000 338. 80|
LI NE, PAINT, SCLID, YELLOW 100 mm | | |
SECTI ON TOTALS | $ 206, 323. 42| $ 208, 846. 70|
CONTRACT TOTALS | $ 206, 323. 42| $ 208, 846. 70|




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 329 -1
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 393, 279. 06 RQUTE : SR 16
CALL ORDER . 329 CONTRACT 1D : B -24302-A COUNTI ES : CASS
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . LAPORTE DI STRICT
CONTRACT TIME : 06/30/00 COVPLETI ON DATE
CONTRACT DESCR! PTI ON : RURAL PROJECT(S) : 5409008
SET- AS| DE :

VENDOR RANKI NG :

TOTAL % OVER
RANK VENDOR NO. / NAVE BI D LOWN BI D
1 35-1339168 LAPORTE CONSTRUCTI ON CO $ 350, 920. 43 100. 0000%
2 35-1523985 WRTZ & YATES, |NC $ 362, 384. 34 103. 2668%
3 35-1386990 I SOM JACK CONSTRUCTI ON CO $ 375, 822. 15 107. 0961%
4  35-1212938 ATLAS EXCAVATI NG | NC. $ 388, 499. 58 110. 7087%
| (1) 35-1339168 | (2) 35-1523985 | (3) 35-1386990
| LAPORTE CONSTRUCTI ON CO | WRTZ & YATES, | NC. | I SOM JACK CONSTRUCTI ON CO
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AVMOUNT| UNIT PRICE AVMOUNT|  UNIT PRICE AMOUNT
------------------------------------------ O
SECTI ON 0001 BRI DGE REPLACEMENT
I | |
0001 105-01925 9.000 MS | 1445. 75000 13011. 75| 1000. 00000 9000. 00| 1500. 00000 13500. 00
FI ELD OFFICE, 51.1 n2 | | |
0002 105- 06845 LUMP| 4502. 50000 4502.50|  11000. 00000 11000. 00|  12000. 00000 12000. 00
CONSTRUCTI ON ENG NEERI NG | |
0003 110- 01001 LUMP|  17351. 66000 17351. 66|  15000. 00000 15000. 00]  25000. 00000 25000. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | [
0004 201-52370 LUMP| 1158. 37000 1158. 37| 4000. 00000 4000. 00| 4000. 00000 4000. 00
CLEARI NG R GHT OF WAY | |
0005 202- 02241 30.075 m | 16. 00000 481. 20| 12. 00000 360. 90| 25. 00000 751. 88
GUARDRAI L, REMOVE | |
0006 202-51330 LUMP|  16237. 87000 16237.87|  25000. 00000 25000. 00]  25000. 00000 25000. 00
PRESENT STRUCTURE, REMOVE | | [
0007 202- 60820 216.000 n2 | 6. 91000 1492. 56| 10. 00000 2160. 00| 8. 00000 1728. 00
SURFACE M LLI NG ASPHALT | | |
0008 203- 02000 641.000 n8 | 11. 81000 7570. 21| 11. 77000 7544. 57| 13. 00000 8333. 00
EXCAVATI ON,  COMVON | | |
0009 203- 02070 333.000 n8 | 23. 55000 7842. 15| 17. 00000 5661. 00| 17. 00000 5661. 00
BORROW | |
0010 203-51223 247.000 n8 | 13. 58000 3354. 26| 17. 61000 4349. 67| 16. 00000 3952. 00
EXCAVATI ON,  VATERWAY | |
0011 205- 02224 70.000 m | 5. 70000 399. 00| 6. 50000 455. 00| 7.50000 525. 00

TEMPORARY EROSI ON AND SEDI MENT CONTROL, | | |
PERI METER PROTECTI ON | [ |
0012 205- 02231 118.800 m | 108. 78000 12923. 06 32. 83000 3900. 20| 17. 00000 2019. 60
TEMPORARY EROSI ON AND SEDI MENT CONTROL, | |
RI PRAP DI TCH CHECK | [ |
0013 211- 06467 27.330 18 | 28. 82000 787. 65| 131. 87000 3604. 01 65. 00000 1776. 45
AGGREGATE FOR END BENT BACKFI LL |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 329 -2
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 393, 279. 06 RQUTE : SR 16
CALL ORDER . 329 CONTRACT 1D : B -24302-A COUNTI ES : CASS
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . LAPORTE DI STRICT
SET- AS| DE :
| (1) 35-1339168 | (2) 35-1523985 | (3) 35-1386990
| LAPORTE CONSTRUCTI ON CO | WRTZ & YATES, |NC | 1SOM JACK CONSTRUCTI ON CO
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT]| UNIT PRI CE AMOUNT]| UNI T PRI CE AMOUNT
0014 303-52308 1402.520 My | 16. 71000 23436. 11| 16. 50000 23141. 58| 15. 50000 21739. 06
COVPACTED AGGREGATE FOR BASE, 0, 53 | | |
0015 402-05474 259.800 My | 47. 85000 12431. 43| 53. 50000 13899. 30| 53. 00000 13769. 40
HVA | NTERVEDI ATE 19. 0 mm  MAI NLI NE | | |
0016 402-05477 232.510 My | 52. 15000 12125. 40| 58. 00000 13485. 58| 56. 00000 13020. 56
HVA SURFACE 9.5 nm MAI NLI NE | | [
0017 402-05481 248.450 My | 48. 35000 12012. 56| 54. 00000 13416. 30| 54. 00000 13416. 30
HVA BASE 25.0 nm SHOULDER | | |
0018 404- 05511 983.560 n2 | 4. 00000 3934. 24| 4, 50000 4426. 02| 5. 50000 5409. 58
SEAL COAT, 2 | | [
0019 405-05518 983.560 n2 | 1. 50000 1475. 34| 1. 70000 1672. 05| 2. 00000 1967. 12
ASPHALT FOR PRI ME COAT | | [
0020 406- 05521 4921.380 n2 | 0. 40000 1968. 55| 0. 48000 2362. 26| 1. 00000 4921. 38
ASPHALT FOR TACK COAT | | |
0021 501- 05090 172.000 n2 | 77.50000 13330. 00| 52. 70000 9064. 40| 54. 00000 9288. 00
CEMENT CONCRETE PAVEMENT, REI NFORCED, | | |
250 mMm | | |
0022 601-01522 4.000 EACH 1180. 00000 4720. 00| 1321. 00000 5284. 00| 1300. 00000 5200. 00
GUARDRAI L TRANSI TI ON TYPE TGB | | [
0023 601-01740 1.000 EACH 1575. 00000 1575. 00| 1750. 00000 1750. 00| 1800. 00000 1800. 00
GUARDRAI L TERM NAL SYSTEM W BEAM | | |
CURVED, 4 [ [ |
0024 601- 06037 3.000 EACH 575. 00000 1725. 00| 650. 00000 1950. 00| 750. 00000 2250. 00
GUARDRAI L END TREATMENT, | | | [
0025 601-99105 184.785 m | 32. 30000 5968. 56| 36. 00000 6652. 26| 35. 00000 6467. 48
GUARDRAI L, W BEAM 1.905 m SPACI NG | | |
0026 602-06729 4.000 EACH 7.00000 28. 00| 15. 00000 60. 00| 10. 00000 40. 00
BARRI ER DELI NEATOR | | |
0027 610- 05527 15.910 My | 110. 00000 1750. 10| 130. 00000 2068. 30| 125. 00000 1988. 75
HVA FOR APPROACHES | | |
0028 611- 06497 1.000 EACH 240. 00000 240. 00| 270. 00000 270. 00| 300. 00000 300. 00
MAI LBOX ASSEMBLY, SINGLE | | |
0029 615-06490 9.000 EACH 108. 00000 972. 00| 120. 00000 1080. 00| 130. 00000 1170. 00
Rl GHT OF WAY MARKER | | [
0030 615- 06505 3.000 EACH 400. 00000 1200. 00| 450. 00000 1350. 00| 550. 00000 1650. 00
MONUMENT, B | | |
0031 616- 02320 608.920 nR2 | 4. 46000 2715. 78| 4.18000 2545. 29| 5. 00000 3044. 60
GEOTEXTI LES | | |
0032 616- 06405 356.370 My | 22. 39000 7979. 12| 22. 00000 7840. 14| 20. 00000 7127. 40
R PRAP, REVETMENT | | |
0033 621-01004 2.000 EACH 200. 00000 400. 00| 300. 00000 600. 00| 800. 00000 1600. 00

MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR

SEEDI NG
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TABULATI ON CF BI DS

DATE :
PAGE :

12/ 17/
329 -3

99

ENG NEER S ESTI MATE: $ 393, 279. 06 RQUTE : SR 16
CALL ORDER . 329 CONTRACT 1D : B -24302-A COUNTI ES : CASS
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . LAPORTE DI STRICT
SET- AS| DE :
| (1) 35-1339168 | (2) 35-1523985 | (3) 35-1386990
| LAPORTE CONSTRUCTI ON CO | WRTZ & YATES, |NC | 1SOM JACK CONSTRUCTI ON CO
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT]| UNIT PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao
0034 621- 06545 0.480 M | 557. 00000 267. 36| 625. 00000 300. 00| 550. 00000 264. 00
FERTI LI ZER | | |
0035 621- 06548 5.480 kg | 40. 00000 219. 20| 45. 00000 246. 60| 45, 00000 246. 60
SEED M XTURE, CV | | [
0036 621- 06553 100.900 kg | 6. 65000 670. 99| 7.50000 756. 75| 15. 00000 1513. 50
SEED M XTURE, R | | |
0037 621- 06565 2.390 M | 580. 00000 1386. 20| 650. 00000 1553. 50| 575. 00000 1374. 25
MULCHI NG MATERI AL | | [
0038 621- 06574 150.540 n2 | 9. 05000 1362. 39| 10. 15000 1527. 98| 5. 00000 752.70
SODDI NG | | [
0039 622-52436 3.000 EACH 22.00000 66. 00| 26. 00000 78. 00| 28. 00000 84. 00
SIGN, DO NOT MOW OR SPRAY | | [
0040 622-91786 103. 000 EACH| 11. 00000 1133. 00| 13. 00000 1339. 00| 12. 00000 1236. 00
SEEDLI NG | | [
0041 701-51190 290.500 m | 87. 70000 25476. 85| 88. 57000 25729. 59| 78. 00000 22659. 00
PILE, STEEL H, HP 250 X 62 | | [
0042 701-91792 14. 000 EACH| 294, 25000 4119. 50| 100. 00000 1400. 00| 100. 00000 1400. 00
PILE TIP, STEEL H | | [
0043 703-51030 2194.000 kg | 1. 35000 2961. 90| 1. 32000 2896. 08| 1. 10000 2413. 40
REI NFORCI NG STEEL | | [
0044 703-51032 14900. 000 kg | 1. 23000 18327. 00| 1. 43000 21307. 00| 1. 32000 19668. 00
REI NFORCI NG STEEL, EPOXY CQATED | | |
0045 704-51002 86.500 n8 | 482. 90000 41770. 85| 489. 00000 42298. 50| 457. 00000 39530. 50
CONCRETE, C, SUPERSTRUCTURE | | [
0046 706- 05732 4.000 EACH 1100. 00000 4400. 00| 1100. 00000 4400. 00| 1200. 00000 4800. 00
CONCRETE BRI DGE RAI LI NG TRANSI TI ON, TBC | | |
0047 706-51020 9.400 nB8 | 253. 20000 2380. 08| 498. 67000 4687. 50| 490. 00000 4606. 00
CONCRETE, C, RAILING | | |
0048 707-05983 135.500 m | 267. 13000 36196. 12| 258. 00000 34959. 00| 295. 00000 39972. 50
STRUCTURAL MEMBERS, CONCRETE |-BEAM 11, | | |
914 nm X 305 nm [ [ |
0049 709-51821 LUWP| 2700. 00000 2700. 00| 1800. 00000 1800. 00| 1900. 00000 1900. 00
SURFACE SEAL | | |
0050 715-05169 13.000 m | 48. 96000 636. 48| 49. 62000 645. 06| 59. 00000 767. 00
PIPE, TYPE 3, O RCULAR 375 mm [ [ |
0051 715- 05407 36.348 m | 48. 68000 1769. 42| 26. 19000 951. 95| 32. 00000 1163. 14
Pl PE, END BENT DRAI N, 150 mm 30 | | |
0052 715- 35000 15.000 m | 66. 53000 997. 95| 32. 00000 480. 00| 45. 00000 675. 00
Pl PE, DRAI NTI LE, CLASS EXTRA QUALI TY, | | |
150 mm |
0053 715- 35005 15.000 m | 68. 93000 1033. 95 32. 00000 480. 00| 48. 00000 720. 00

|
PI PE, DRAI NTILE, CLASS EXTRA QUALITY, | |
200 nm | [



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 329 -4
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 393, 279. 06 RQUTE : SR 16
CALL ORDER . 329 CONTRACT 1D : B -24302-A COUNTI ES : CASS
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . LAPORTE DI STRICT
SET- AS| DE :
| (1) 35-1339168 | (2) 35-1523985 | (3) 35-1386990
| LAPORTE CONSTRUCTI ON CO | WRTZ & YATES, |NC | 1SOM JACK CONSTRUCTI ON CO
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT]| UNIT PRI CE AMOUNT]| UNI T PRI CE AMOUNT
0054 715- 46005 2.000 EACH 337. 63000 675. 26| 150. 00000 300. 00| 275. 00000 550. 00
PI PE END SECTION, 375 mm | | |
0055 801-04308 4.000 EACH 337. 50000 1350. 00| 700. 00000 2800. 00| 400. 00000 1600. 00
ROAD CLOSURE S| GN ASSEMBLY | |
0056 801- 06605 8.000 EACH 50. 00000 400. 00| 100. 00000 800. 00| 110. 00000 880. 00
BARRI CADE, |11A | | [
0057 801- 06606 6. 000 EACH 70. 00000 420. 00| 140. 00000 840. 00| 175. 00000 1050. 00
BARRI CADE, 111B | | [
0058 801- 06625 15. 000 EACH 69. 00000 1035. 00| 100. 00000 1500. 00| 125. 00000 1875. 00
DETOUR ROUTE MARKER ASSEMBLY | |
0059 801- 06640 22.000 EACH 50. 00000 1100. 00| 100. 00000 2200. 00| 110. 00000 2420. 00
CONSTRUCTI ON SI GN, A | | [
0060 801- 06645 4.000 EACH 20. 00000 80. 00| 40. 00000 160. 00| 50. 00000 200. 00
CONSTRUCTI ON SI G\, B | | |
0061 804-06770 2.000 EACH 19. 75000 39. 50| 25. 00000 50. 00| 25. 00000 50. 00
DELI NEATOR PCST | | [
0062 808-06712 100.000 m | 0. 94000 94. 00| 1. 05000 105. 00| 1. 15000 115. 00
LINE, PAINT, BROKEN, YELLON 100 mm | [ [
0063 808-06713 800.000 m | 0. 94000 752. 00| 1. 05000 840. 00| 1. 15000 920. 00
LINE, PAINT, SOLID, WH TE, 100 mm | | [
SECTI ON TOTALS | $ 350, 920. 43| $ 362, 384. 34| $ 375, 822.15
CONTRACT TOTALS | $ 350, 920. 43| $ 362, 384. 34| $ 375,822. 15




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 329 -5
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 393, 279. 06 RQUTE : SR 16
CALL ORDER . 329 CONTRACT 1D : B -24302-A COUNTI ES : CASS
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . LAPORTE DI STRICT

SET- AS| DE :

| (4) 35-1212938 | |
| ATLAS EXCAVATI NG, | NC. | |
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRICE AMOUNT

SECTI ON 0001 BRI DGE REPLACEMENT

0001 105-01925 9.000 M5 | 750. 00000 6750. 00|
FIELD OFFICE, 51.1 n2 | [
0002 105- 06845 LUMP| 5500. 00000 5500. 00|
CONSTRUCTI ON ENGI NEERI NG | |
0003 110- 01001 LUMP|  20000. 00000 20000. 00|
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | |
0004 201- 52370 LUMP| 6000. 00000 6000. 00|
CLEARI NG RI GHT OF VAY | |
0005 202- 02241 30.075 m | 6. 20000 186. 47|
GUARDRAI L, REMOVE | |
0006 202- 51330 LUMP|  40000. 00000 40000. 00|
PRESENT STRUCTURE, REMOVE | |
0007 202- 60820 216.000 n2 | 8. 00000 1728. 00|
SURFACE M LLING ASPHALT | |
0008 203- 02000 641.000 n8 | 13. 00000 8333. 00|
EXCAVATI ON,  COMMON | [
0009 203- 02070 333.000 n8 | 19. 00000 6327. 00|
BORROW | |
0010 203-51223 247.000 n8 | 11. 00000 2717. 00|
EXCAVATI ON, WATERVAY |
0011 205- 02224 70.000 m | 5. 50000 385. 00|

TEMPORARY EROSI ON AND SEDI MENT CONTROL, | |
PERI METER PROTECTI ON | [
0012 205- 02231 118.800 m | 52. 00000 6177. 60|
TEMPORARY EROSI ON AND SEDI MENT CONTROL, | |
Rl PRAP DI TCH CHECK | [

0013 211- 06467 27.330 n8 | 85. 00000 2323. 05|
AGGREGATE FOR END BENT BACKFI LL | |
0014 303-52308 1402.520 My | 17. 00000 23842. 84
COMPACTED AGGREGATE FOR BASE, 0, 53 | |
0015 402- 05474 259.800 My | 50. 00000 12990. 00|
HVA | NTERVEDI ATE 19.0 mm MAI NLI NE | |
0016 402- 05477 232.510 My | 55. 00000 12788. 05|
HVA SURFACE 9.5 mm MAI NLI NE | |
0017 402- 05481 248.450 My | 50. 00000 12422. 50|
HVA BASE 25.0 nm SHOULDER | |
0018 404- 05511 983.560 n2 | 4. 40000 4327. 66|
SEAL COAT, 2 | |
0019 405- 05518 983.560 n2 | 1. 70000 1672. 05|

ASPHALT FOR PRI ME COAT | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 329 -6
TABULATI ON OF BI DS
ENG NEER S ESTIMATE: $ 393, 279. 06 ROUTE : SR 16
CALL ORDER : 329 CONTRACT 1D : B -24302-A COUNTI ES : CASS
LETTI NG DATE : 12/14/99 10:00 AM DI STRICT : LAPORTE DI STRICT
SET- ASI DE :
| (4) 35-1212938 | |
| ATLAS EXCAVATI NG, | NC. | |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AVOUNT|  UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT
______________________________________________________________________ e e e e e e e e e e e e memmeee e e e e e e e e e e e e e e m e m -
0020 406- 05521 4921.380 n2 | 0. 50000 2460. 69| |
ASPHALT FOR TACK COAT | | |
0021 501- 05090 172.000 n2 | 48. 00000 8256. 00| |
CEMENT CONCRETE PAVEMENT, REI NFORCED, | | |
250 nm | | |
0022 601- 01522 4.000 EACH 1300. 00000 5200. 00| |
GUARDRAI L TRANSI TI ON TYPE TGB | | |
0023 601- 01740 1.000 EACH 1650. 00000 1650. 00| |
GUARDRAI L TERM NAL SYSTEM W BEAM | | |
CURVED, 4 | | |
0024 601- 06037 3.000 EACH| 625. 00000 1875. 00| |
GUARDRAI L END TREATMENT, | | | |
0025 601- 99105 184.785 m | 35. 00000 6467. 48| |
GUARDRAI L, WBEAM 1.905 m SPACI NG | | |
0026 602- 06729 4.000 EACH| 5. 20000 20. 80| |
BARRI ER DELI NEATOR | | |
0027 610- 05527 15.910 My | 125. 00000 1988. 75| |
HVA FOR APPROACHES | | |
0028 611- 06497 1.000 EACH 260. 00000 260. 00| |
MAI LBOX ASSEMBLY, S| NGLE | | |
0029 615- 06490 9.000 EACH 120. 00000 1080. 00| |
Rl GHT OF WAY MARKER | | |
0030 615- 06505 3.000 EACH| 440. 00000 1320. 00| |
MONUMENT, B | | |
0031 616- 02320 608.920 n2 | 5. 00000 3044. 60| |
GEOTEXTI LES | | |
0032 616- 06405 356.370 My | 19. 00000 6771. 03| |
Rl PRAP, REVETMENT | | |
0033 621- 01004 2.000 EACH 230. 00000 460. 00| |
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | | |
0034 621- 06545 0.480 My | 625. 00000 300. 00| |
FERTI LI ZER | | |
0035 621- 06548 5.480 kg | 43. 00000 235. 64| |
SEED M XTURE, CV | | |
0036 621- 06553 100. 900 kg | 7. 50000 756. 75| |
SEED M XTURE, R | | |
0037 621- 06565 2.390 My | 625. 00000 1493. 75| |
MULCH NG MATERI AL | | |
0038 621- 06574 150.540 2 | 9. 50000 1430. 13| |
| [

SODDI NG



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 329 -7
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 393, 279. 06 RQUTE : SR 16
CALL ORDER . 329 CONTRACT 1D : B -24302-A COUNTI ES : CASS
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . LAPORTE DI STRICT
SET- AS| DE :
| (4) 35-1212938 | |
| ATLAS EXCAVATI NG, | NC. | |
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
______________________________________________________________________ T
0039 622-52436 3.000 EACH 23. 00000 69. 00| |
SIGN, DO NOT MOW OR SPRAY | | |
0040 622-91786 103. 000 EACH| 12. 00000 1236. 00| |
SEEDLI NG [ [ [
0041 701-51190 290.500 m | 100. 00000 29050. 00| |
PILE, STEEL H, HP 250 X 62 | | [
0042 701-91792 14.000 EACH 150. 00000 2100. 00|
PILE TIP, STEEL H | [ [
0043 703-51030 2194.000 kg | 1. 50000 3291. 00| |
REI NFORCI NG STEEL | [ [
0044 703-51032 14900. 000 kg | 1. 60000 23840. 00| |
REI NFORCI NG STEEL, EPOXY CQATED | | |
0045 704-51002 86.500 nB8 | 435. 00000 37627. 50| |
CONCRETE, C, SUPERSTRUCTURE | | |
0046 706- 05732 4.000 EACH 1500. 00000 6000. 00| |
CONCRETE BRI DGE RAI LI NG TRANSI TI ON, TBC | | |
0047 706-51020 9.400 nB | 485. 00000 4559. 00| |
CONCRETE, C, RAILING | | [
0048 707- 05983 135.500 m | 355. 00000 48102. 50| |
STRUCTURAL MEMBERS, CONCRETE |-BEAM 11, | | |
914 mm X 305 mm | | |
0049 709-51821 LUWP| 2500. 00000 2500. 00| |
SURFACE SEAL | | |
0050 715-05169 13.000 m | 85. 00000 1105. 00| |
PIPE, TYPE 3, O RCULAR 375 nm | | |
0051 715- 05407 36.348 m | 28. 00000 1017. 74| |
Pl PE, END BENT DRAI N, 150 nmm 30 | | |
0052 715- 35000 15.000 m | 52. 00000 780. 00| |
Pl PE, DRAI NTI LE, CLASS EXTRA QUALI TY, | | |
150 mm | | |
0053 715- 35005 15.000 m | 62. 00000 930. 00| |
PI PE, DRAINTILE, CLASS EXTRA QUALITY, | | [
200 mMm | | |
0054 715- 46005 2.000 EACH 200. 00000 400. 00| |
PI PE END SECTION, 375 mm | | [
0055 801- 04308 4.000 EACH 360. 00000 1440. 00| |
ROAD CLOSURE SI GN ASSEMBLY | | |
0056 801- 06605 8.000 EACH 65. 00000 520. 00| |
BARRI CADE, |11A | | [
0057 801- 06606 6.000 EACH 90. 00000 540. 00| |
BARRI CADE, |11B | | [



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 329 -8
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 393, 279. 06 RQUTE : SR 16
CALL ORDER . 329 CONTRACT 1D : B -24302-A COUNTI ES : CASS
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . LAPORTE DI STRICT
SET- AS| DE :
| (4) 35-1212938 | |
| ATLAS EXCAVATI NG, | NC. | |
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT]| UNIT PRI CE AMOUNT]| UNI T PRI CE AMOUNT
__________________________________________________________________________________________________ o e e e e e e e e e e e e e e e e mm—
0058 801- 06625 15.000 EACH 90. 00000 1350. 00| |
DETOUR ROUTE MARKER ASSEMBLY | |
0059 801- 06640 22.000 EACH 75. 00000 1650. 00| |
CONSTRUCTI ON SI GN, A | [ [
0060 801- 06645 4.000 EACH 22.00000 88. 00| |
CONSTRUCTI ON SI G\, B | [ [
0061 804-06770 2.000 EACH 21. 50000 43. 00| |
DELI NEATOR PCST [ | [
0062 808-06712 100.000 m | 0. 80000 80. 00| |
LINE, PAINT, BROKEN, YELLON 100 mm [ [ [
0063 808-06713 800.000 m | 0. 80000 640. 00| |
LINE, PAINT, SCOLID, WH TE, 100 nm | | |
SECTI ON TOTALS | $ 388, 499. 58| |

CONTRACT TOTALS




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 339 -1
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 854, 882. 24 ROQUTE : US 24
CALL ORDER . 339 CONTRACT ID : B -24338-A COUNTI ES : JASPER
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . LAPORTE DI STRICT
CONTRACT TIME : 07/15/00 COVPLETI ON DATE
CONTRACT DESCRI PTI ON : RURAL PRQIECT(S) : 1441018
SET- AS| DE :

VENDOR RANKI NG :

TOTAL % OVER
RANK VENDCR NO. / NAVE BI D LOW BI D
1 35-1523985 WRTZ & YATES, |NC. $  570,247.00 100. 0000%
2 35-1212938 ATLAS EXCAVATI NG | NC. $ 711, 446.50 124. 7611%
3 35-1386990 ' SOM JACK CONSTRUCTI ON CO $  712,106. 49 124. 8768%
| (1) 35-1523985 | (2) 35-1212938 | (3) 35-1386990
| WRTZ & YATES, |NC. | ATLAS EXCAVATI NG | NC. | 1SOM JACK CONSTRUCTI ON CO
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNI'T PRI CE AMOUNT|  UNIT PRI CE AVOUNT
------------------------------------------ o m m o m e e o e e et e e e e e e e e e et e e e e e e e e e e meeoeoaooo-
SECTI ON 0001 BRI DGE REHABI LI TATI ON
I I I
0001 105- 01925 6.000 MOS | 1400. 00000 8400. 00| 750. 00000 4500. 00| 1500. 00000 9000. 00
FIELD OFFICE, 51.1 n2 | | |
0002 105- 06845 LUMP| 7000. 00000 7000. 00| 6000. 00000 6000.00]  11000. 00000 11000. 00
CONSTRUCTI ON ENGI NEERI NG | | |
0003 110- 01001 LUMP|  20000. 00000 20000. 00|  40000. 00000 40000. 00|  45000. 00000 45000. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0004 201- 52370 LUMP| 4000. 00000 4000. 00| 8000. 00000 8000. 00| 5000. 00000 5000. 00
CLEARI NG RI GHT OF WY | |
0005 202- 02240 360.000 n2 | 11. 97000 4309. 20| 19. 00000 6840. 00| 25. 00000 9000. 00
PAVEMENT, REMOVE | | |
0006 202- 02241 175.000 m | 3. 75000 656. 25| 5. 20000 910. 00| 5. 00000 875. 00
GUARDRAI L, REMOVE | | |
0007 202- 02272 200.000 m | 13. 12000 2624. 00| 24. 00000 4800. 00| 26. 00000 5200. 00
PAVED S| DE DI TCH, REMOVE | | |
0008 202-51328 LUMP|  45000. 00000 45000. 00|  143000. 00000 143000.00]  75000. 00000 75000. 00
PRESENT STRUCTURE, REMOVE PORTI ONS | | |
0009 202- 60820 1300.000 n2 | 4.00000 5200. 00| 3. 20000 4160. 00| 3. 00000 3900. 00
SURFACE M LLING ASPHALT | | |
0010 203- 02000 285.000 n8 | 13. 00000 3705. 00| 29. 00000 8265. 00| 20. 00000 5700. 00
EXCAVATI ON,  COVMMON | | |
0011 205- 02224 400.000 m | 6. 15000 2460. 00| 5. 60000 2240. 00| 5. 00000 2000. 00
TEMPORARY EROSI ON AND SEDI MENT CONTROL, | | |
PERI METER PROTECTI ON | [
0012 213-52830 50.000 n8 | 195. 00000 9750. 00| 155. 00000 7750. 00| 190. 00000 9500. 00
FLOMBLE MORTAR | |
0013 213-52831 8.000 EACH 50. 00000 400. 00| 25. 00000 200. 00| 25. 00000 200. 00
DRI LLED HOLE FOR FLOMBLE MORTAR | |
0014 303- 52308 533.000 My | 14. 29000 7616. 57| 18. 00000 9594. 00| 16. 00000 8528. 00
I

COVPACTED AGGREGATE FCR BASE, 0, 53 [



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 339 -2
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 854, 882. 24 ROQUTE : US 24
CALL ORDER . 339 CONTRACT ID : B -24338-A COUNTI ES : JASPER
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . LAPORTE DI STRICT
SET- AS| DE :
| (1) 35-1523985 | (2) 35-1212938 | (3) 35-1386990
| WRTZ & YATES, |NC | ATLAS EXCAVATI NG | NC. | 'SOM JACK CONSTRUCTI ON QO
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT]| UNIT PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao
0015 406- 05521 3525.000 n?2 | 0. 09000 317. 25| 0. 10000 352. 50| 0. 25000 881. 25
ASPHALT FOR TACK CQOAT | |
0016 501- 05090 90.000 n2 | 52. 80000 4752. 00| 64. 00000 5760. 00| 60. 00000 5400. 00
CEMENT CONCRETE PAVEMENT, REI NFORCED, | | |
250 mMm | | |
0017 501- 05310 16.000 m | 260. 00000 4160. 00| 330. 00000 5280. 00| 150. 00000 2400. 00
TERM NAL JO NT | | |
0018 601- 01522 4.000 EACH 1265. 00000 5060. 00| 1250. 00000 5000. 00| 1500. 00000 6000. 00
GUARDRAI L TRANSI TI ON TYPE TGB | |
0019 601-04746 2.000 EACH 7200. 00000 14400. 00| 4700. 00000 9400. 00| 7800. 00000 15600. 00
ENERGY ABSCORBI NG TERM NAL, CZ | | |
0020 601-94689 4.000 EACH 3630. 00000 14520. 00| 3200. 00000 12800. 00| 3900. 00000 15600. 00
GUARDRAI L END TREATMENT, OS | |
0021 601-97774 1.000 EACH 2420. 00000 2420. 00| 2100. 00000 2100. 00| 2800. 00000 2800. 00

GUARDRAI L END TREATMENT, OS, SPARE |
PARTS PACKAGE [

|
I
0022 601- 99105 99.060 m | 36. 50000 3615. 69| 40. 00000 3962. 40| 39. 00000 3863. 34
GUARDRAI L, W BEAM 1.905 m SPACI NG | | [
0023 602- 06639 184.500 m | 50. 00000 9225. 00| 105. 00000 19372. 50| 81. 00000 14944. 50
TEMPORARY CONCRETE BARRI ER,  ANCHORED | | [
0024 602- 06729 12.000 EACH| 15. 00000 180. 00| 5. 20000 62. 40| 12. 00000 144. 00
BARRI ER DELI NEATOR | | [
0025 607-98211 30.000 n2 | 15. 00000 450. 00| 38. 00000 1140. 00| 24. 00000 720. 00
GUTTER TURNOUT, REMOVE | | [
0026 610- 05527 625.000 My | 85. 00000 53125. 00| 73. 00000 45625. 00| 68. 00000 42500. 00
HVA FOR APPROACHES | | |
0027 610- 06257 282.500 n2 | 52. 64000 14870. 80| 51. 00000 14407. 50| 59. 00000 16667. 50
REI NFORCED CONCRETE BRI DGE APPROACH, | | |
250 nm | [ |
0028 616- 02320 600.000 n2 | 4. 18000 2508. 00| 4. 20000 2520. 00| 4. 00000 2400. 00
GEOTEXTI LES | | |
0029 616- 06451 325.000 My | 31. 00000 10075. 00| 19. 00000 6175. 00| 22. 00000 7150. 00
R PRAP, UNI FORM | | |
0030 619- 61505 LUMP|  16000. 00000 16000. 00|  11200. 00000 11200.00|  18000. 00000 18000. 00
CLEAN AND PAI NT END DI APHRAGVB | | [
EXPANSI ON SHOES AND BEAM ENDS | |
0031 619- 93423 LUMP| 2200. 00000 2200. 00| 2800. 00000 2800. 00| 3500. 00000 3500. 00
POLLUTI ON CONTROL | | |
0032 621-01004 2.000 EACH 600. 00000 1200. 00| 500. 00000 1000. 00| 800. 00000 1600. 00

MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | [ |
SEEDI NG | | [



ENG NEER S ESTI MATE: $ 854, 882. 24

CALL CRDER : 339

LETTI NG DATE : 12/14/99 10:00 AM

SET- AS| DE :

| NDI ANA DEPARTMENT OF TRANSPORTATI ON

TABULATI ON CF BI DS

CONTRACT ID :

DI STRI CT

B -24338-A

LAPORTE DI STRI CT

RQOUTE :
COUNTI ES

us 24
JASPER

DATE :
PAGE :

12/ 17/
339 -3

99

LINE NO/ I TEM CODE / ALT

| (1) 35-1523985
| WRTZ & YATES,

EACH

EACH

m |

| TEM DESCRI PTI ON QUANTI TY

0033 621- 06559 600. 000
MJULCHED SEEDI NG R

0034 621-06570 125. 000
TCP SO L

0035 621- 06575 635. 000
SODDI NG, NURSERY

0036 701-90976 6355. 000
REI NFORCI NG STEEL, GRADE 60

0037 702-51863 52. 000
FI ELD DRI LLED HOLE I N CONCRETE

0038 703-01540 34. 000
THREADED TI E BAR ASSEMBLY

0039 703-51032 40511. 000
REI NFORCI NG STEEL, EPOXY COATED

0040 704- 05892 220. 400
CONCRETE, QC/ QA, SUPERSTRUCTURE

0041 706-03278 4. 000
CONCRETE BRI DGE RAI LI NG TRANSI TI ON,
MCDI FI ED

0042 706-03705 142. 000
BRIDGE RAIL , ALUM NUM REMOVE

0043 706-51025 142. 000
CONCRETE, C, RAILING

0044 709-51821
SURFACE SEAL

0045 710-51870 4.000
REPO NTI NG MASONRY | N STRUCTURES

0046 724-03276 31. 200
EXPANSI ON JO NT SEALI NG SYSTEM

0047 801-01093 8. 000
TEMPORARY WORKSI TE SPEED LIM T SI GN
ASSEMBLY

0048 801-03290 4. 000
CONSTRUCTI ON SIGN, C

0049 801-03291 4. 000
CONSTRUCTI ON SIGN, D

0050 801-06207 880. 000
TEMPORARY PAVEMENT NMARKI NG REMOVABLE,
100 mMm

0051 801-06218 60. 000

m |

TEMPORARY TRANSVERSE PAVEMENT NMARKI NG

REMOVABLE, 600 mm

UNI'T PR CE

12.

520.

1100.

127.

7400.

40.

280.

500.

600.

110.

20.

. 00000

71000

00000

00000

00000
00000

00000

00000

. 25000

00000

AMJJNT||
1956.
4508.
8388.
416.
408.
53474.

114760.

4400.

284.

18134

7400

160.
8736.

4000.

2400.
440.

2860.

1200.

| (2) 35-1212938
| ATLAS EXCAVATI NG | NC.

00|

00|

.82

|
. 00|

UNI T PRI CE

1.

25.

16.

550.

1600.

10.

125.

11000.

525.

245.

400.

375.

100.

19.

10000

00000

. 40000
. 35000

. 50000

00000

. 45000

00000
00000

00000

00000

00000

00000

00000

00000

00000

00000

. 10000

00000

| (3) 35-1386990
|1SOM JACK CONSTRUCTI ON CO

I
ANOUNT]

3125.

4064.

8579.

494,

544,

58740.

121220.

6400.

1420.

17750.

11000.

2100.

7644.

3200.

1500.
400.

2728.

1140.

UNT PRI CE

15.

585.

1500.

164.

7500.

806.

512.

500.

425.

125.

25.

. 00000

00000

00000

00000

00000
00000

00000

00000

. 20000

00000

4000.

3175.

6990.

416.

510.

53474.

128934.
6000.

1136.

23288.

7500.

3224.

15974.

4000.

1700.
500.

2816.

1500.

00
00

00

00

00

00

40

00

00
00

00

00



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 339 -4
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 854, 882. 24 ROQUTE : US 24
CALL ORDER . 339 CONTRACT ID : B -24338-A COUNTI ES : JASPER
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . LAPORTE DI STRICT
SET- AS| DE :
| (1) 35-1523985 | (2) 35-1212938 | (3) 35-1386990
| WRTZ & YATES, |NC | ATLAS EXCAVATI NG | NC. | 'SOM JACK CONSTRUCTI ON QO
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT]| UNIT PRI CE AMOUNT]| UNI T PRI CE AMOUNT
0052 801- 06606 4.000 EACH 300. 00000 1200. 00| 100. 00000 400. 00| 200. 00000 800. 00
BARRI CADE, 111B | | |
0053 801- 06640 52.000 EACH 100. 00000 5200. 00| 75. 00000 3900. 00| 100. 00000 5200. 00
CONSTRUCTI ON SI GN, A | | [
0054 801- 06645 6. 000 EACH 50. 00000 300. 00| 28. 00000 168. 00| 50. 00000 300. 00
CONSTRUCTI ON SI G\, B | | [
0055 801-06710 180. 000 DAY | 16. 00000 2880. 00| 13. 50000 2430. 00| 20. 00000 3600. 00
FLASHI NG ARROW S| GN | | [
0056 801-06775 LUWP| 5000. 00000 5000. 00| 19000. 00000 19000. 00| 30000. 00000 30000. 00
MAI NTAI NI NG TRAFFI C | | |
0057 801-09133 2.000 EACH 3400. 00000 6800. 00| 3500. 00000 7000. 00| 4500. 00000 9000. 00
TEMPORARY CHANGEABLE MESSAGE SI GN | | |
0058 801-97643 260.000 m | 18. 00000 4680. 00| 17. 50000 4550. 00| 20. 00000 5200. 00
TEMPORARY BUZZ STRI PS | | |
0059 802-05704 7.000 m | 50. 00000 350. 00| 40. 00000 280. 00| 44, 00000 308. 00
SI GN POST, SQUARE, 1, UNREl NFORCED | | [
ANCHOR BASE | | |
0060 802- 76025 0.900 n2 | 400. 00000 360. 00| 150. 00000 135. 00| 400. 00000 360. 00
SIGN, SHEET, ENCAPSULATED LENS W TH [ | |
LEGEND, 2.03 nm TH CKNESS | | [
0061 805-01842 2.000 EACH 750. 00000 1500. 00| 650. 00000 1300. 00| 800. 00000 1600. 00
HANDHOLE, SI GNAL | | [
0062 805- 06592 97.000 m | 42. 00000 4074. 00| 37. 00000 3589. 00| 45, 00000 4365. 00
CONDUI T, STEEL, GALVANI ZED, 50nm | | [
0063 806-01851 LUVP| 20000. 00000 20000. 00| 18000. 00000 18000. 00| 32000. 00000 32000. 00
TEMPORARY TRAFFI C SI GNAL W TH LOCOP | | |
DETECTORS, [ | |
0064 808-06713 415.000 m | 1. 20000 498. 00| 0. 85000 352. 75| 1. 15000 477. 25
LINE, PAINT, SCOLID, WH TE, 100 nm | | |
0065 808-06714 415.000 m | 1. 20000 498. 00| 0. 85000 352. 75| 1. 15000 477. 25
LI NE, PAINT, SCLID, YELLOW 100 mm | | |
0066 808-06716 529.000 m | 1. 43000 756. 47| 1. 50000 793. 50| 1. 62000 856. 98
LI NE, REMOVE | | |
0067 808- 75996 10. 000 EACH 15. 00000 150. 00| 17. 00000 170. 00| 50. 00000 500. 00
SNOAPLOWABLE RAI SED PAVEMENT MARKER, | | |
REMOVE [ [ |
0068 808- 75998 10. 000 EACH 125. 00000 1250. 00| 110. 00000 1100. 00| 125. 00000 1250. 00
SNOWPLOMBLE RAI SED PAVEMENT MARKER | | |
SECTI ON TOTALS | $ 570, 247. 00| $ 711, 446. 50| $ 712, 106. 49
CONTRACT TOTALS | $ 570, 247. 00| $ 711, 446. 50| $ 712, 106. 49




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 359 -1
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 380, 638. 68 ROQUTE : SR 54
CALL ORDER . 359 CONTRACT ID : B -24341-A COUNTI ES : GREENE
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT
CONTRACT TIME : 110 WORK DAYS
CONTRACT DESCRI PTI ON : RURAL PRQIECT(S) : 0565013
SET- AS| DE :

VENDOR RANKI NG :

TOTAL % OVER
RANK VENDCR NO. / NAVE BI D LOW BI D
1 35-1801998 CLR INC. $  392,170.72 100. 0000%
2 35-1673827 HENDERSON, H E., |INC. $  405,738.83 103. 4597%
3 35-2040801 GOHVANN ASPHALT & CONSTRUCTI ON, | NC. $  446,339.03 113. 8124%
4  35-1616373 OXLEY, SAM & COVPANY CONDI TI ONAL $  537,138.47 136. 9654%
| (1) 35-1801998 | (2) 35-1673827 | (3) 35-2040801
|CLR INC. | HENDERSON, H E., INC. | GOHVANN ASPHALT & CONSTR , |
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRICE AMOUNT
------------------------------------------ B S
SECTI ON 0001 BRI DGE REHABI LI TATI ON
I | |
0001 105- 06790 6.000 MOS | 1750. 00000 10500. 00| 1115. 00000 6690. 00| 1500. 00000 9000. 00
FIELD OFFICE, 27.9 n2 | | |
0002 105- 06845 LUMP| 1500. 00000 1500. 00| 3085. 20000 3085. 20| 5000. 00000 5000. 00
CONSTRUCTI ON ENGI NEERI NG | | |
0003 110- 01001 LUMP|  19900. 00000 19900. 00|  18672. 00000 18672.00|  22000. 00000 22000. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0004 201- 52370 LUMP| 3900. 00000 3900. 00| 2897. 60000 2897. 60| 5000. 00000 5000. 00
CLEARI NG RI GHT OF WAY | |
0005 202- 02240 92.000 n2 | 45. 00000 4140. 00| 82. 38000 7578. 96| 30. 00000 2760. 00
PAVEMENT, REMOVE | | |
0006 202- 02241 148.000 m | 13. 00000 1924. 00| 9. 94000 1471. 12| 30. 00000 4440. 00
GUARDRAI L, REMOVE | |
0007 202- 02271 4.000 EACH 300. 00000 1200. 00| 318. 60000 1274. 40| 600. 00000 2400. 00
HEADWALL, REMOVE | | |
0008 202- 02446 61.880 m | 80. 00000 4950. 40| 166. 26000 10288. 17| 250. 00000 15470. 00
BRI DGE RAI LI NG CONCRETE, REMOVE | | [
0009 202- 05532 387.000 n2 | 12. 00000 4644. 00| 12. 44000 4814. 28] 10. 00000 3870. 00
OVERLAY AND MEMBRANE, ASPHALT, REMOVE | |
0010 202-51328 LUMP|  14800. 00000 14800. 00| 8780. 00000 8780. 00| 5000. 00000 5000. 00
PRESENT STRUCTURE, REMOVE PORTI ONS | | |
0011 203- 02000 100.000 18 | 11. 00000 1100. 00| 28. 97000 2897. 00| 45. 00000 4500. 00
EXCAVATI ON,  COVMON | | |
0012 205- 02224 80.000 m | 4.50000 360. 00| 7.30000 584. 00| 6. 95000 556. 00

TEMPORARY EROSI ON AND SEDI MENT CONTROL, | | |
PERI METER PROTECTI ON | [ |

0013 205- 02229 20.000 m | 18. 00000 360. 00| 15. 49000 309. 80| 14. 75000 295. 00
TEMPORARY EROSI ON AND SEDI MENT CONTRQL, | | |
STRAW BALE DI TCH CHECK | | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 359 -2
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 380, 638. 68 ROQUTE : SR 54
CALL ORDER . 359 CONTRACT ID : B -24341-A COUNTI ES : GREENE
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT
SET- AS| DE :
| (1) 35-1801998 | (2) 35-1673827 | (3) 35-2040801
| LR, INC. | HENDERSON, H. E., INC. | GOHVANN ASPHALT & OONSTR., |
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao
0014 206-51817 168.000 n2 | 175. 00000 29400. 00| 138. 93000 23340. 24| 150. 00000 25200. 00
SHEET PILING STEEL | | |
0015 211- 02060 7.300 nB8 | 40. 00000 292. 00| 110. 01000 803. 07| 250. 00000 1825. 00
B BORROW FOR STRUCTURE BACKFI LL | | |
0016 213-52830 2.000 nB8 | 1800. 00000 3600. 00| 675. 50000 1351. 00| 275. 00000 550. 00
FLOMBLE MORTAR | | [
0017 303- 02051 96.000 My | 22. 00000 2112. 00| 31. 76000 3048. 96| 40. 00000 3840. 00
STONE, 2 | | |
0018 303- 04075 15.300 My | 28. 00000 428. 40| 37. 74000 577. 42| 45, 00000 688. 50
COWPACTED AGGREGATE FOR SURFACE, 0, 73 | | |
0019 303-52308 67.000 My | 50. 00000 3350. 00| 38. 59000 2585. 53| 45. 00000 3015. 00
COVPACTED AGGREGATE FOR BASE, 0, 53 | | |
0020 406- 05521 658.400 n2 | 0. 80000 526. 72| 0. 84000 553. 06| 0. 80000 526.72
ASPHALT FOR TACK COAT | | |
0021 501- 05090 152.000 n2 | 76. 00000 11552. 00| 69. 78000 10606. 56| 75. 00000 11400. 00
CEMENT CONCRETE PAVEMENT, REI NFORCED, | | |
250 mMm | | |
0022 601-01128 4.000 EACH 1050. 00000 4200. 00| 1050. 00000 4200. 00| 1150. 00000 4600. 00
GUARDRAI L TRANSI TI ON TYPE WGB | | [
0023 601-01625 6. 000 EACH 1700. 00000 10200. 00| 1706. 25000 10237. 50| 1450. 00000 8700. 00
GUARDRAI L CONNECTOR SYSTEM W BEAM | | |
CURVED, 1 [ [ |
0024 601-04746 3.000 EACH 7500. 00000 22500. 00| 9030. 00000 27090. 00| 7200. 00000 21600. 00
ENERGY ABSORBI NG TERM NAL, CZ | | |
0025 601- 06037 6. 000 EACH 625. 00000 3750. 00| 630. 00000 3780. 00| 550. 00000 3300. 00
GUARDRAI L END TREATMENT, | | | [
0026 601-94689 2.000 EACH 3400. 00000 6800. 00| 3360. 00000 6720. 00| 3150. 00000 6300. 00
GUARDRAI L END TREATMENT, OS | | |
0027 601-99105 968.000 m | 30. 00000 29040. 00| 31. 50000 30492. 00| 31. 50000 30492. 00
GUARDRAI L, W BEAM 1.905 m SPACI NG | | |
0028 602- 06639 247.000 m | 59. 00000 14573. 00| 68. 66000 16959. 02| 100. 00000 24700. 00
TEMPORARY CONCRETE BARRI ER, ANCHORED | | |
0029 602-06729 12. 000 EACH 25. 00000 300. 00| 20. 00000 240. 00| 7.00000 84. 00
BARRI ER DELI NEATOR | | |
0030 610- 05527 354.600 My | 130. 00000 46098. 00| 149. 39000 52973. 69| 150. 00000 53190. 00
HVA FOR APPROACHES | | |
0031 616- 02320 580.000 n2 | 6. 50000 3770. 00| 2.19000 1270. 20| 5. 50000 3190. 00
GEOTEXTI LES | | |
0032 616- 06396 87.000 My | 19. 00000 1653. 00| 43. 93000 3821. 91| 40. 00000 3480. 00
Rl PRAP | | |
0033 616- 06405 390.000 My | 20. 00000 7800. 00| 21. 27000 8295. 30| 40. 00000 15600. 00

RI PRAP, REVETNMENT | | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 359 -3
TABULATI ON CF BI DS
ENG NEER S ESTIMATE: $ 380, 638. 68 ROUTE : SR 54
CALL ORDER : 359 CONTRACT 1D : B -24341-A COUNTI ES : GREENE
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT VI NCENNES DI STRI CT
SET- ASI DE :
| (1) 35-1801998 | (2) 35-1673827 | (3) 35-2040801
| CLR INC. | HENDERSON, H. E., INC | GOHVANN ASPHALT & OONSTR., |
LINE NO/ ITEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AVOUNT|  UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT
______________________________________________________________________ e e e e e e e e e e e e memmeee e e e e e e e e e e e e e e m e m -
0034 621-01004 1.000 EACH 500. 00000 500. 00| 735. 00000 735. 00| 700. 00000 700. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | | |
0035 621- 06564 25.000 n2 | 10. 00000 250. 00| 6. 98000 174. 50| 6. 65000 166. 25
MULCHED SEEDI NG CV | |
0036 621- 06574 77.000 n2 | 11. 25000 866. 25| 9. 98000 768. 46| 9. 50000 731. 50
SODDI NG | | |
0037 702-51863 474.000 EACH 12. 00000 5688. 00| 6. 26000 2967. 24| 12. 00000 5688. 00
FI ELD DRI LLED HOLE | N CONCRETE | |
0038 703-01540 22.000 EACH 10. 00000 220. 00| 16. 04000 352. 88| 45. 00000 990. 00
THREADED Tl E BAR ASSEMBLY | | |
0039 703-51030 2262.000 kg | 1. 98000 4478. 76| 2.16000 4885. 92| 2. 25000 5089. 50
REI NFORCI NG STEEL | |
0040 703-51032 2184.000 kg | 2. 16000 4717. 44 2.36000 5154. 24| 2.50000 5460. 00
REI NFORCI NG STEEL, EPOXY COATED | | |
0041 704-51002 0.800 n8 | 3000. 00000 2400. 00| 1228. 38000 982. 70| 2500. 00000 2000. 00
CONCRETE, C, SUPERSTRUCTURE | | |
0042 706-51025 62.000 m | 139. 00000 8618. 00| 127. 55000 7908. 10| 175. 00000 10850. 00
CONCRETE, C, RAILING | | |
0043 709-51821 LUNP| 1400. 00000 1400. 00| 1323. 00000 1323. 00| 1000. 00000 1000. 00
SURFACE SEAL | | |
0044 715-05019 21.600 m | 250. 00000 5400. 00| 203. 05000 4385. 88| 235. 00000 5076. 00
PIPE, TYPE 1, C RCULAR 900 nm | | |
0045 715- 05049 53.000 m | 15. 00000 795. 00| 56. 76000 3008. 28| 80. 00000 4240. 00
Pl PE, TYPE 4, C RCULAR 200 nm | | |
0046 715-05123 19.300 m | 170. 00000 3281. 00| 172. 17000 3322. 88| 300. 00000 5790. 00
PIPE, TYPE 1, C RCULAR 600 nm | | |
0047 715- 46020 2.000 EACH 350. 00000 700. 00| 234. 72000 469. 44| 580. 00000 1160. 00
Pl PE END SECTI ON, 600 nm | | |
0048 715- 46040 2.000 EACH 600. 00000 1200. 00| 496. 40000 992. 80| 855. 00000 1710. 00
Pl PE END SECTI ON, 900 nm | | |
0049 718-44279 12.000 m | 15. 00000 180. 00| 86. 37000 1036. 44| 85. 00000 1020. 00
Pl PE, UNDERDRAI N, NONPERFCRATED, 1.63 | |
mm 200 mm I I
0050 722-51401 10.000 n2 | 220. 00000 2200. 00| 108. 14000 1081. 40| 500. 00000 5000. 00
BRI DGE DECK PATCHI NG FULL DEPTH | | |
0051 722-51842 379.300 n2 | 66. 50000 25223. 45| 75. 47000 28625. 77| 85. 00000 32240. 50
BRI DGE DECK OVERLAY | | |
0052 722-51846 3.800 nB | 395. 00000 1501. 00| 395. 00000 1501. 00| 395. 00000 1501. 00
BRI DGE DECK OVERLAY, ADDI Tl ONAL | | |
0053 722-51852 80.000 n2 | 100. 00000 8000. 00| 115. 20000 9216. 00| 100. 00000 8000. 00

BRI DGE DECK PATCHI NG PARTI AL DEPTH



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 359 -4
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 380, 638. 68 ROQUTE : SR 54
CALL ORDER . 359 CONTRACT ID : B -24341-A COUNTI ES : GREENE
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT
SET- AS| DE :
| (1) 35-1801998 | (2) 35-1673827 | (3) 35-2040801
| LR, INC. | HENDERSON, H. E., INC. | GOHVANN ASPHALT & OONSTR., |
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao
0054 722-60824 387.000 n2 | 7. 00000 2709. 00| 6. 69000 2589. 03| 10. 00000 3870. 00
SURFACE M LLI NG | | |
0055 801- 06203 126.000 m | 1. 20000 151. 20| 1. 73000 217. 98| 1. 65000 207. 90
TEMPORARY PAVEMENT MARKI NG, 100 mm | | [
0056 801- 06207 2952.000 m | 3. 00000 8856. 00| 3. 20000 9446. 40| 3. 53000 10420. 56
TEMPORARY PAVEMENT MARKI NG REMOVABLE, | | |
100 mm | | |
0057 801- 06605 4.000 EACH 100. 00000 400. 00| 147. 00000 588. 00| 140. 00000 560. 00
BARRI CADE, |11A | | |
0058 801- 06640 21. 000 EACH 80. 00000 1680. 00| 131. 25000 2756. 25| 125. 00000 2625. 00
CONSTRUCTI ON SI GN, A | | |
0059 801- 06645 8.000 EACH 35. 00000 280. 00| 42. 00000 336. 00| 40. 00000 320. 00
CONSTRUCTI ON SIGN, B | | |
0060 801-06775 LUWP| 10800. 00000 10800. 00| 13762. 80000 13762. 80| 12500. 00000 12500. 00
MAI NTAI NI NG TRAFFI C | | |
0061 806-01851 LUWP| 14000. 00000 14000. 00| 16000. 00000 16000. 00| 12000. 00000 12000. 00
TEMPORARY TRAFFI C SI GNAL W TH LOOP | | |
DETECTORS, [ | [
0062 808-06712 169.000 m | 1. 45000 245, 05| 0. 86000 145. 34| 0. 82000 138. 58
LINE, PAINT, BROKEN, YELLON 100 mm | [ [
0063 808-06713 511.000 m | 1. 45000 740. 95| 0. 86000 439. 46| 0. 82000 419. 02
LINE, PAINT, SOLID, WH TE, 100 mm | | [
0064 808-06716 599.000 m | 1. 90000 1138. 10| 2.10000 1257. 90| 2. 00000 1198. 00
LI NE, REMOVE | | [
0065 808- 75996 4.000 EACH 97. 00000 388. 00| 20. 00000 80. 00| 50. 00000 200. 00
SNOAWPLOWABLE RAI SED PAVEMENT MARKER, | | |
REMOVE [ | |
0066 808- 75998 11. 000 EACH 120. 00000 1320. 00| 57. 75000 635. 25| 55. 00000 605. 00
SNOAPLOWABLE RAI SED PAVEMENT MARKER | | |
0067 801-03290 2.000 EACH 310. 00000 620. 00| 152. 25000 304. 50| 145. 00000 290. 00
CONSTRUCTI ON SIGN, C | | |
SECTI ON TOTALS | $ 392, 170. 72| $ 405, 738. 83| $ 446, 339. 03
__________________________________________________________________________________________________ U,
CONTRACT TOTALS | $ 392, 170. 72| $ 405, 738. 83| $ 446, 339. 03




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 359 -5
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 380, 638. 68 ROQUTE : SR 54
CALL ORDER . 359 CONTRACT ID : B -24341-A COUNTI ES : GREENE
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT
SET- AS| DE :
| (4) 35-1616373 | |
| OXLEY, SAM & COVPANY | |
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT]| UNIT PRI CE AMOUNT]| UNI T PRI CE AMOUNT
SECTI ON 0001 BRI DGE REHABI LI TATI ON
I I |
0001 105-06790 6.000 MG | 1200. 00000 7200. 00| |
FI ELD OFFI CE, 27.9 n2 | [ [
0002 105- 06845 LUWP| 5000. 00000 5000. 00| |
CONSTRUCTI ON ENG NEERI NG | | [
0003 110-01001 LUWP| 27794. 00000 27794. 00| |
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0004 201-52370 LUWP| 4341. 00000 4341. 00| |
CLEARI NG Rl GHT OF WAY | | [
0005 202-02240 92.000 n2 | 46. 00000 4232. 00| |
PAVEMENT, REMOVE | | [
0006 202- 02241 148.000 m | 18. 37000 2718. 76| [
GUARDRAI L, REMOVE | | [
0007 202-02271 4.000 EACH 450. 00000 1800. 00| |
HEADWALL, REMOVE | | [
0008 202- 02446 61.880 m | 208. 00000 12871. 04| |
BRI DGE RAI LI NG, CONCRETE, REMOVE | | [
0009 202- 05532 387.000 n2 | 17. 00000 6579. 00| |
OVERLAY AND MEMBRANE, ASPHALT, REMOVE | | |
0010 202-51328 LUWP| 36600. 00000 36600. 00| |
PRESENT STRUCTURE, REMOVE PORTI ONS | | |
0011 203- 02000 100.000 nB8 | 23. 00000 2300. 00| |
EXCAVATI ON, COVVON [ [ [
0012 205- 02224 80.000 m | 11. 50000 920. 00|
TEMPORARY ERCSI ON AND SEDI MENT CONTROL, | | |
PERI METER PROTECTI ON | [ |
0013 205- 02229 20.000 m | 32. 00000 640. 00| |
TEMPORARY ERCSI ON AND SEDI MENT CONTROL, | | |
STRAW BALE DI TCH CHECK | | |
0014 206-51817 168.000 n2 | 143. 10000 24040. 80| |
SHEET PILING STEEL | [ [
0015 211- 02060 7.300 nmB8 | 124. 25000 907. 03| |
B BORROW FOR STRUCTURE BACKFI LL | | |
0016 213-52830 2.000 n8 | 1200. 00000 2400. 00| |
FLOMBLE MORTAR | | |
0017 303-02051 96.000 My | 66. 56000 6389. 76| |
STONE, 2 | | |
0018 303- 04075 15.300 My | 46. 25000 707. 63| |
COVPACTED AGGREGATE FOR SURFACE, 0, 73 | | |
0019 303-52308 67.000 My | 97. 16000 6509. 72| |
|

COVPACTED AGGREGATE FCOR BASE, 0, 53



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 359 -6
TABULATI ON OF BI DS
ENG NEER S ESTIMATE: $ 380, 638. 68 ROUTE : SR 54
CALL ORDER : 359 CONTRACT ID : B -24341-A COUNTI ES : GREENE
LETTI NG DATE : 12/14/99 10:00 AM DI STR CT : VI NCENNES DI STRI CT
SET- ASI DE :
| (4) 35-1616373 | |
| OXLEY, SAM & COVPANY | |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AVOUNT|  UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT
______________________________________________________________________ e e e e e e e e e e e e memmeee e e e e e e e e e e e e e e m e m -
0020 406- 05521 658.400 n2 | 0. 88000 579. 39| |
ASPHALT FOR TACK COAT | | |
0021 501- 05090 152.000 n2 | 110. 19000 16748. 88| |
CEMENT CONCRETE PAVEMENT, REI NFORCED, | | |
250 nm | | |
0022 601-01128 4.000 EACH 1100. 00000 4400. 00| |
GUARDRAI L TRANSI TI ON TYPE WGB | | |
0023 601- 01625 6.000 EACH 1787. 50000 10725. 00| |
GUARDRAI L CONNECTOR SYSTEM W BEAM | | |
CURVED, 1 | | |
0024 601- 04746 3.000 EACH  10300. 00000 30900. 00| |
ENERGY ABSORBI NG TERM NAL, CZ | | |
0025 601- 06037 6.000 EACH 660. 00000 3960. 00| |
GUARDRAI L END TREATMENT, | | | |
0026 601- 94689 2.000 EACH 3520. 00000 7040. 00| |
GUARDRAI L END TREATMENT, ©OS | | |
0027 601- 99105 968.000 m | 33. 00000 31944. 00| |
GUARDRAI L, WBEAM 1.905 m SPACI NG | | |
0028 602- 06639 247.000 m | 121. 25000 29948. 75| |
TEMPORARY CONCRETE BARRI ER, ANCHORED | | |
0029 602- 06729 12.000 EACH| 10. 50000 126. 00| |
BARRI ER DELI NEATOR | | |
0030 610- 05527 354.600 My | 151. 60000 53757. 36| |
HVA FOR APPROACHES | | |
0031 616- 02320 580.000 n2 | 5. 60000 3248. 00| |
GEOTEXTI LES | | |
0032 616- 06396 87.000 My | 32. 16000 2797. 92| |
Rl PRAP | | |
0033 616- 06405 390.000 My | 24. 70000 9633. 00| |
Rl PRAP, REVETMENT | | |
0034 621- 01004 1.000 EACH 770. 00000 770. 00| |
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | | |
0035 621- 06564 25.000 nR | 7. 32000 183. 00| |
MULCHED SEEDI NG CV | | |
0036 621- 06574 77.000 n2 | 13. 55000 1043. 35| |
SODDI NG | | |
0037 702-51863 474.000 EACH| 17. 00000 8058. 00| |
FI ELD DRI LLED HOLE | N CONCRETE | | |
0038 703- 01540 22.000 EACH 15. 00000 330. 00| |
|

THREADED TI E BAR ASSEMBLY



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 380, 638. 68 ROQUTE : SR 54
CALL ORDER . 359 CONTRACT ID : B -24341-A COUNTI ES : GREENE
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT

SET- AS| DE :

| (4) 35-1616373 | |
| OXLEY, SAM & COVPANY | |
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRICE AMOUNT

------------------------------------------ ST
0039 703-51030 2262.000 kg | 2.00000 4524. 00| |
REI NFORCI NG STEEL | | [
0040 703-51032 2184.000 kg | 2..30000 5023. 20| |
REI NFORCI NG STEEL, EPOXY COATED | | [
0041 704-51002 0.800 n8 | 4825. 00000 3860. 00| |
CONCRETE, C, SUPERSTRUCTURE | | |
0042 706-51025 62.000 m | 140. 00000 8680. 00| |
CONCRETE, C, RAILING | | |
0043 709-51821 LUMP| 1386. 00000 1386. 00| |
SURFACE SEAL | | |
0044 715-05019 21.600 m | 615. 27000 13289. 83| |
PIPE, TYPE 1, O RCULAR 900 mm | [ |
0045 715- 05049 53.000 m | 22. 50000 1192. 50| |
PIPE, TYPE 4, O RCULAR 200 mm [ | |
0046 715-05123 19.300 m | 496. 00000 9572. 80| |
PIPE, TYPE 1, O RCULAR 600 mm [ [ |
0047 715- 46020 2.000 EACH 400. 00000 800. 00| |
PI PE END SECTION, 600 mm | | [
0048 715- 46040 2.000 EACH 757. 00000 1514. 00| |
PI PE END SECTION, 900 mm | | |
0049 718-44279 12.000 m | 71. 00000 852. 00| |
PI PE, UNDERDRAI N, NONPERFORATED, 1.63 | | |
mm 200 mm I | I
0050 722-51401 10.000 n2 | 300. 00000 3000. 00| |
BRI DGE DECK PATCHI NG, FULL DEPTH | | |
0051 722-51842 379.300 n2 | 121. 25000 45990. 13| |
BRI DGE DECK OVERLAY | | |
0052 722-51846 3.800 nB8 | 395. 00000 1501. 00| |
BRI DGE DECK OVERLAY, ADDI TI ONAL | | |
0053 722-51852 80.000 n2 | 125. 00000 10000. 00| |
BRI DGE DECK PATCHI NG, PARTI AL DEPTH | | |
0054 722- 60824 387.000 n2 | 14. 10000 5456. 70| |
SURFACE M LLI NG | | |
0055 801- 06203 126.000 m | 1. 82000 229. 32| |
TEMPORARY PAVEMENT MARKI NG 100 mm | | |
0056 801- 06207 2952.000 m | 4.40000 12988. 80| |
TEMPORARY PAVEMENT MARKI NG REMOVABLE, | | |
100 mm | | |
0057 801- 06605 4.000 EACH 154. 00000 616. 00| |
BARRI CADE, |11A | | |
0058 801- 06640 21.000 EACH 137. 50000 2887. 50| |
|

CONSTRUCTI ON SI GN, A | |
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TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 380, 638. 68 ROQUTE : SR 54
CALL ORDER . 359 CONTRACT ID : B -24341-A COUNTI ES : GREENE
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT
SET- AS| DE :
| (4) 35-1616373 | |
| OXLEY, SAM & COVPANY | |
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
__________________________________________ o
0059 801- 06645 8.000 EACH 44, 00000 352. 00| |
CONSTRUCTI ON SI G\, B | | |
0060 801-06775 LUWP| 17000. 00000 17000. 00| |
MAI NTAI NI NG TRAFFI C | | [
0061 806-01851 LUWP| 13225. 00000 13225. 00| |
TEMPORARY TRAFFI C SI GNAL W TH LOOP | | |
DETECTORS, | | |
0062 808-06712 169.000 m | 0. 90000 152. 10| |
LI NE, PAI NT, BROKEN, YELLOW 100 mm | | |
0063 808-06713 511.000 m | 0. 90000 459. 90| |
LINE, PAINT, SOLID, WH TE, 100 nm | |
0064 808-06716 599.000 m | 2. 20000 1317. 80| |
LI NE, REMOVE | | |
0065 808- 75996 4.000 EACH 35. 00000 140. 00| |
SNOWPLOMBLE RAI SED PAVEMENT MARKER, | | |
REMOVE [ [ |
0066 808- 75998 11. 000 EACH 60. 50000 665. 50| |
SNOAPLOWABLE RAI SED PAVEMENT MARKER | | |
0067 801- 03290 2.000 EACH 159. 50000 319. 00| |
CONSTRUCTI ON SIGN, C | [ [
SECTI ON TOTALS | $ 537, 138. 47| |

CONTRACT TOTALS | $ 537, 138.
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 204, 530. 52 ROQUTE : SR 58
CALL ORDER . 369 CONTRACT I D : B -24442-A COUNTI ES : SULLI VAN
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT
CONTRACT TI ME : 80 WORK DAYS
CONTRACT DESCR! PTI ON : RURAL PROJECT(S) : 3277005
SET- AS| DE :

VENDOR RANKI NG :

TOTAL % OVER
RANK VENDCR NO. / NAVE BI D LOW BI D
1 35-1801998 CLR INC. $  174,864.10 100. 0000%
2 35-1878024 RAGLE, INC. $  185,329.78 105. 9850%
3 35-2040801 GOHVANN ASPHALT & CONSTRUCTI ON, | NC. $  205,332.00 117. 4237%
4 35-1616373 OXLEY, SAM & COVPANY $  253,612.19 145. 0338%
| (1) 35-1801998 | (2) 35-1878024 | (3) 35-2040801
|CLR I NC. | RAGLE, |NC. | GOHVANN ASPHALT & CONSTR , |
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRICE AMOUNT
------------------------------------------ B S
SECTI ON 0001 BRI DGE REHABI LI TATI ON
I | I
0001 105- 06790 6.000 MOS | 1500. 00000 9000. 00| 800. 00000 4800. 00| 1350. 00000 8100. 00
FIELD OFFICE, 27.9 n2 | | |
0002 105- 06845 LUMP| 1500. 00000 1500. 00| 2000. 00000 2000. 00| 2000. 00000 2000. 00
CONSTRUCTI ON ENGI NEERI NG | | |
0003 110- 01001 LUMP| 8750. 00000 8750. 00| 9000. 00000 9000.00]  10000. 00000 10000. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0004 202- 02240 129.000 n2 | 30. 00000 3870. 00| 20. 00000 2580. 00| 20. 00000 2580. 00
PAVEMENT, REMOVE | | |
0005 202- 02241 43.000 m | 13. 00000 559. 00| 7. 00000 301. 00| 10. 00000 430. 00
GUARDRAI L, REMOVE | |
0006 202- 02276 2.000 EACH 350. 00000 700. 00| 250. 00000 500. 00| 450. 00000 900. 00
GUTTER TURNOUT, REI NFORCED CONCRETE, | | [
REMOVE | | |
0007 202- 02446 116.000 m | 45. 00000 5220. 00| 40. 00000 4640. 00| 125. 00000 14500. 00
BRI DGE RAI LI NG CONCRETE, REMOVE | | |
0008 202-51328 LUMP| 8000. 00000 8000.00]  47700. 00000 47700.00|  19000. 00000 19000. 00
PRESENT STRUCTURE, REMOVE PORTI ONS | | |
0009 202- 60820 363.000 n2 | 3. 75000 1361. 25| 5. 00000 1815. 00| 4.00000 1452. 00
SURFACE M LLING ASPHALT | | |
0010 203- 02070 150.000 n8 | 15. 00000 2250. 00| 16. 00000 2400. 00| 50. 00000 7500. 00
BORROW | |
0011 303-52308 52.000 My | 35. 00000 1820. 00| 22. 00000 1144. 00| 40. 00000 2080. 00
COVPACTED AGGREGATE FOR BASE, 0, 53 | | |
0012 406- 05521 659.000 n2 | 0. 32000 210. 88 0. 50000 329. 50 0. 30000 197. 70
ASPHALT FOR TACK COAT | | |
0013 501- 05090 143.000 n2 | 78. 00000 11154. 00 58. 00000 8294. 00| 80. 00000 11440. 00
|
I

I
CEMENT CONCRETE PAVEMENT, REINFORCED, | |
250 mm | |
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 204, 530. 52 ROQUTE : SR 58
CALL ORDER . 369 CONTRACT I D : B -24442-A COUNTI ES : SULLI VAN
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT
SET- AS| DE :
| (1) 35-1801998 | (2) 35-1878024 | (3) 35-2040801
| CLR INC. | RAGLE, |INC. | GOHVANN ASPHALT & CONSTR., |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao
0014 601-01128 4.000 EACH 1025. 00000 4100. 00| 950. 00000 3800. 00| 950. 00000 3800. 00
GUARDRAI L TRANSI TI ON TYPE WEB | | |
0015 601-01625 2.000 EACH 1875. 00000 3750. 00| 1750. 00000 3500. 00| 1750. 00000 3500. 00
GUARDRAI L CONNECTOR SYSTEM W BEAM | | |
CURVED, 1 | | |
0016 601-01700 1.000 EACH 1650. 00000 1650. 00| 1550. 00000 1550. 00| 1550. 00000 1550. 00
GUARDRAI L TERM NAL SYSTEM W BEAM | | |
CURVED, 1 [ [ |
0017 601-06037 3.000 EACH 640. 00000 1920. 00| 600. 00000 1800. 00| 600. 00000 1800. 00
GUARDRAI L END TREATMENT, | | | [
0018 601- 99105 129.540 m | 34. 00000 4404. 36| 32. 00000 4145. 28| 32. 00000 4145. 28
GUARDRAI L, WBEAM 1.905 m SPACI NG | | |
0019 602-06729 12.000 EACH 15. 00000 180. 00| 6. 00000 72. 00| 7.98000 95.76
BARRI ER DELI NEATOR | | [
0020 610- 05527 60.000 My | 147. 00000 8820. 00| 136. 00000 8160. 00| 136. 63000 8197. 80
HVA FOR APPROACHES | | [
0021 616-02320 70.000 n2 | 6. 00000 420. 00| 2. 00000 140. 00| 10. 00000 700. 00
GEOTEXTI LES | | |
0022 616- 06396 24,600 My | 50. 00000 1230. 00| 25. 00000 615. 00| 65. 00000 1599. 00
Rl PRAP | | |
0023 616- 95754 43.000 m | 9. 00000 387. 00| 10. 00000 430. 00| 30. 00000 1290. 00
PAVED S| DE DI TCH, BREAK | | [
0024 621- 06559 50.000 n2 | 7. 00000 350. 00| 4. 00000 200. 00| 0. 66000 33.00
MULCHED SEEDING R | | [
0025 621- 06564 50.000 n2 | 7.50000 375. 00| 5. 00000 250. 00| 1. 75000 87.50
MULCHED SEEDI NG, CV | | |
0026 621-06574 48.000 n2 | 8. 00000 384. 00| 6. 00000 288. 00| 14. 87000 713.76
SODDI NG | | |
0027 702-51863 561. 000 EACH 8. 00000 4488. 00| 6. 00000 3366. 00| 11. 00000 6171. 00
FI ELD DRI LLED HOLE | N CONCRETE | | |
0028 703-51030 2060. 000 kg | 1. 50000 3090. 00| 1. 45000 2987. 00| 1. 70000 3502. 00
REI NFORCI NG STEEL | | [
0029 703-51032 3255.000 kg | 1. 75000 5696. 25| 1. 80000 5859. 00| 1. 80000 5859. 00
REI NFORCI NG STEEL, EPOXY CQATED | | |
0030 706-01619 3.000 EACH 830. 00000 2490. 00| 1000. 00000 3000. 00| 1250. 00000 3750. 00
CONCRETE BRI DGE RAI LI NG TRANSI TI ON, WGB | | |
0031 706-51025 96.000 m | 110. 00000 10560. 00| 100. 00000 9600. 00| 150. 00000 14400. 00
CONCRETE, C, RAILING | | |
0032 709-51821 LUWP| 1750. 00000 1750. 00| 1400. 00000 1400. 00| 2000. 00000 2000. 00
SURFACE SEAL | | |
0033 722-51401 20.000 n2 | 440. 00000 8800. 00| 200. 00000 4000. 00| 400. 00000 8000. 00

BRI DGE DECK PATCHI NG FULL DEPTH | | |
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TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 204, 530. 52 ROQUTE : SR 58
CALL ORDER . 369 CONTRACT I D : B -24442-A COUNTI ES : SULLI VAN
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT
SET- AS| DE :
| (1) 35-1801998 | (2) 35-1878024 | (3) 35-2040801
| CLR INC. | RAGLE, |INC. | GOHVANN ASPHALT & CONSTR., |
LINE NO/ |ITEM CODE / ALT |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
__________________________________________ o
0034 722-51842 408.000 n2 | 51. 90000 21175. 20| 55. 00000 22440. 00| 60. 00000 24480. 00
BRI DGE DECK OVERLAY | | |
0035 722-51846 6.200 nB | 395. 00000 2449. 00| 395. 00000 2449. 00| 395. 00000 2449. 00
BRI DGE DECK OVERLAY, ADDI TI ONAL | |
0036 722-51852 100.000 n2 | 150. 00000 15000. 00| 50. 00000 5000. 00| 70. 00000 7000. 00
BRI DGE DECK PATCHI NG PARTI AL DEPTH | | |
0037 722-60824 408.000 n2 | 4. 00000 1632. 00| 5. 00000 2040. 00| 4. 00000 1632. 00
SURFACE M LLI NG | | [
0038 724-03276 21.000 m | 325. 00000 6825. 00| 250. 00000 5250. 00| 400. 00000 8400. 00
EXPANSI ON JO NT SEALI NG SYSTEM | | |
0039 801-04308 2.000 EACH 400. 00000 800. 00| 375. 00000 750. 00| 245. 00000 490. 00
ROAD CLOSURE SI GN ASSEMBLY | | [
0040 801- 06605 8.000 EACH 65. 00000 520. 00| 58. 00000 464. 00| 105. 00000 840. 00
BARRI CADE, |11A | | |
0041 801- 06606 8.000 EACH 85. 00000 680. 00| 79. 00000 632. 00| 115. 00000 920. 00
BARRI CADE, 111B | | [
0042 801- 06625 22.000 EACH 75. 00000 1650. 00| 69. 00000 1518. 00| 95. 00000 2090. 00
DETOUR ROUTE MARKER ASSEMBLY | | [
0043 801- 06640 16. 000 EACH 63. 00000 1008. 00| 59. 00000 944. 00| 95. 00000 1520. 00
CONSTRUCTI ON SI GN, A | | [
0044 801-06775 LUVP| 1500. 00000 1500. 00| 1000. 00000 1000. 00| 2500. 00000 2500. 00
MAI NTAI NI NG TRAFFI C | | |
0045 808-06713 304.000 m | 1. 62000 492. 48| 1. 50000 456. 00| 1. 65000 501. 60
LINE, PAINT, SOLID, WH TE, 100 mm | | [
0046 808-06714 264.000 m | 1. 62000 427. 68| 1. 50000 396. 00| 1. 65000 435. 60
LI NE, PAINT, SCLID, YELLOW 100 nmm | | |
0047 808- 75996 10. 000 EACH 25. 00000 250. 00| 10. 00000 100. 00| 25. 00000 250. 00
SNOAWPLOWABLE RAI SED PAVEMENT MARKER, | | |
REMOVE [ | |
0048 808- 75998 10. 000 EACH 121. 50000 1215. 00| 122. 50000 1225. 00| 45. 00000 450. 00
SNOAPLOWABLE RAI SED PAVEMENT MARKER | | |
SECTI ON TOTALS | $ 174, 864. 10| $ 185, 329. 78| $ 205, 332. 00
__________________________________________ .
CONTRACT TOTALS | $ 174, 864. 10| $ 185, 329. 78| $ 205, 332. 00
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TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 204, 530. 52 ROQUTE : SR 58
CALL ORDER . 369 CONTRACT I D : B -24442-A COUNTI ES : SULLI VAN
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT
SET- AS| DE :
| (4) 35-1616373 | |
| OXLEY, SAM & COVPANY | |
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
__________________________________________ o
SECTI ON 0001 BRI DGE REHABI LI TATI ON
I I |
0001 105-06790 6.000 MG | 1200. 00000 7200. 00| |
FI ELD OFFI CE, 27.9 n2 | [ [
0002 105- 06845 LUWP| 5000. 00000 5000. 00| |
CONSTRUCTI ON ENG NEERI NG | | [
0003 110-01001 LUWP| 16657. 20000 16657. 20| |
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0004 202- 02240 129.000 n2 | 30. 50000 3934. 50| |
PAVEMENT, REMOVE | | |
0005 202-02241 43.000 m | 42. 00000 1806. 00| |
GUARDRAI L, REMOVE | | [
0006 202-02276 2.000 EACH 350. 00000 700. 00| |
GUTTER TURNOUT, RElI NFORCED CONCRETE, | | |
REMOVE | | |
0007 202- 02446 116.000 m | 142. 00000 16472. 00| |
BRI DGE RAI LI NG, CONCRETE, REMOVE | | [
0008 202-51328 LUWP| 18750. 00000 18750. 00| |
PRESENT STRUCTURE, REMOVE PORTI ONS | | |
0009 202- 60820 363.000 nR2 | 9. 45000 3430. 35| |
SURFACE M LLI NG, ASPHALT | [ |
0010 203-02070 150.000 nm8 | 54. 00000 8100. 00| |
BORROW | | |
0011 303-52308 52.000 My | 80. 00000 4160. 00| |
COVPACTED AGGREGATE FOR BASE, 0, 53 | | [
0012 406- 05521 659.000 n2 | 0. 33000 217. 47| |
ASPHALT FOR TACK COAT | | [
0013 501- 05090 143.000 n2 | 157. 25000 22486. 75| |
CEMENT CONCRETE PAVEMENT, REI NFORCED, | | |
250 mm | | |
0014 601-01128 4.000 EACH 1045. 00000 4180. 00| |
GUARDRAI L TRANSI TI ON TYPE WEB | | |
0015 601-01625 2.000 EACH 1925. 00000 3850. 00| |
GUARDRAI L CONNECTOR SYSTEM W BEAM | | |
CURVED, 1 [ [ |
0016 601-01700 1.000 EACH 1705. 00000 1705. 00| |
GUARDRAI L TERM NAL SYSTEM W BEAM | | |
CURVED, 1 | | |
0017 601- 06037 3.000 EACH 660. 00000 1980. 00| |
GUARDRAI L END TREATMENT, | | | |
0018 601-99105 129.540 m | 35. 20000 4559. 81| |
|

GUARDRAI L, W BEAM 1.905 m SPACI NG | |
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 204, 530. 52 ROQUTE : SR 58
CALL ORDER . 369 CONTRACT I D : B -24442-A COUNTI ES : SULLI VAN
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT

SET- AS| DE :

| (4) 35-1616373 | |

| OXLEY, SAM & COVPANY | |

LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRICE AMOUNT

------------------------------------------ o m m o m e m oo e e et m e e e e e e o e e e e o e e e e e e e e e ememeeoaoao-o
0019 602- 06729 12.000 EACH 10. 50000 126. 00| |
BARRI ER DELI NEATCR | | |
0020 610- 05527 60.000 My | 150. 30000 9018. 00| |
HVA FOR APPROACHES | | |
0021 616- 02320 70.000 n2 | 12. 00000 840. 00| |
GEOTEXTI LES | [ |
0022 616- 06396 24.600 My | 37. 25000 916. 35| |
Rl PRAP | [ |
0023 616- 95754 43.000 m | 18. 00000 774. 00| |
PAVED S| DE DI TCH, BREAK | | |
0024 621- 06559 50.000 n2 | 0. 75000 37. 50 |
MULCHED SEEDI NG, R | | |
0025 621- 06564 50.000 2 | 2.00000 100. 00| |
MULCHED SEEDI NG, CV | | |
0026 621- 06574 48.000 n2 | 18. 50000 888. 00| |
SODDI NG | | |
0027 702-51863 561.000 EACH 18. 00000 10098. 00| |
FI ELD DRI LLED HOLE | N CONCRETE [ [ [
0028 703- 51030 2060.000 kg | 2.00000 4120. 00| |
REI NFORCI NG STEEL | [ |
0029 703-51032 3255.000 kg | 2.30000 7486. 50| |
REI NFORCI NG STEEL, EPOXY COATED | | |
0030 706- 01619 3.000 EACH 1150. 00000 3450. 00| |
CONCRETE BRI DGE RAI LI NG TRANSI TION, WGB | [ |
0031 706-51025 96.000 m | 210. 00000 20160. 00| |
CONCRETE, C, RAILING | | |
0032 709- 51821 LUMP| 1760. 00000 1760. 00| |
SURFACE SEAL | | |
0033 722- 51401 20.000 n2 | 300. 00000 6000. 00| |
BRI DGE DECK PATCHI NG FULL DEPTH | | |
0034 722-51842 408.000 n2 | 60. 00000 24480. 00| |
BRI DGE DECK OVERLAY | | |
0035 722-51846 6.200 n8 | 395. 00000 2449. 00| |
BRI DGE DECK OVERLAY, ADDI TI ONAL | | |
0036 722-51852 100.000 n2 | 70. 00000 7000. 00| |
BRI DGE DECK PATCHI NG PARTI AL DEPTH | | |
0037 722- 60824 408.000 n2 | 15. 00000 6120. 00| |
SURFACE M LLI NG | [ |
0038 724- 03276 21.000 m | 428. 50000 8998. 50| |
EXPANSI ON JO NT SEALI NG SYSTEM | [ [
0039 801- 04308 2.000 EACH 269. 50000 539. 00| |
|

ROAD CLOSURE SI GN ASSEMBLY | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
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TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 204, 530. 52 ROQUTE : SR 58
CALL ORDER . 369 CONTRACT I D : B -24442-A COUNTI ES : SULLI VAN
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT
SET- AS| DE :
| (4) 35-1616373 | |
| OXLEY, SAM & COVPANY | |
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT]| UNIT PRI CE AMOUNT]| UNI T PRI CE AMOUNT
__________________________________________ o
0040 801- 06605 8.000 EACH| 115. 50000 924. 00| |
BARRI CADE, |11A | | |
0041 801- 06606 8.000 EACH| 132. 25000 1058. 00| |
BARRI CADE, |11B | | [
0042 801- 06625 22.000 EACH 109. 25000 2403. 50| |
DETOUR ROUTE MARKER ASSEMBLY | | [
0043 801- 06640 16. 000 EACH 109. 25000 1748. 00| |
CONSTRUCTI ON SI GN, A | [ [
0044 801-06775 LUWP| 5000. 00000 5000. 00| |
MAI NTAI NI NG TRAFFI C | | [
0045 808-06713 304.000 m | 1. 82000 553. 28| |
LINE, PAINT, SCOLID, WH TE, 100 nm | | |
0046 808-06714 264.000 m | 1. 82000 480. 48| |
LI NE, PAINT, SCLID, YELLOW 100 nmm | | |
0047 808- 75996 10. 000 EACH 40. 00000 400. 00| |
SNOAWPLOWABLE RAI SED PAVEMENT MARKER, | | |
REMOVE | | |
0048 808- 75998 10. 000 EACH| 49. 50000 495. 00| |
SNOWPLOMABLE RAI SED PAVEMENT MARKER | | [
SECTI ON TOTALS | $ 253, 612. 19| [
__________________________________________ S )
CONTRACT TOTALS [ $ 253, 612. 19| |




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 379 -1
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 366, 199. 71 ROUTE : NHS SR 63
CALL ORDER . 379 CONTRACT ID : B -24443-A COUNTI ES : WARREN
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT ;. CRAWFORDSVI LLE DI STRI CT
CONTRACT TIME : 07/31/00 COVPLETI ON DATE
CONTRACT DESCRI PTI ON : RURAL PRQJECT(S) : 0910001
SET- AS| DE :

VENDOR RANKI NG :

GUARDRAI L, W BEAM DOUBLE FACED, 1.905
m SPACI NG |

TOTAL % OVER
RANK VENDCR NO. / NAVE BI D LOW BI D
1 35-1523985 WRTZ & YATES, |NC. $ 309, 894.50 100. 0000%
2 35-1447641 STRUCTURE CONTRACTORS $  375,711.28 121. 2384%
3 35-1212938 ATLAS EXCAVATI NG | NC. $ 408, 160. 50 131. 7095%
| (1) 35-1523985 | (2) 35-1447641 | (3) 35-1212938
| WRTZ & YATES, |NC. | STRUCTURE CONTRACTORS | ATLAS EXCAVATI NG, | NC
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNI'T PRI CE AMOUNT|  UNIT PRI CE AVOUNT
------------------------------------------ o m m o m e e o e e et e e e e e e e e e et e e e e e e e e e e meeoeoaooo-
SECTI ON 0001 BRI DGE REHABI LI TATI ON
I I I
0001 105- 06790 8.000 MDS | 1200. 00000 9600. 00| 1200. 00000 9600. 00| 750. 00000 6000. 00
FIELD OFFICE, 27.9 n2 | | |
0002 110- 01001 LUMP|  13000. 00000 13000. 00|  18000. 00000 18000. 00|  25000. 00000 25000. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0003 202- 02240 199.000 n2 | 12. 00000 2388. 00| 45. 00000 8955. 00| 23. 00000 4577.00
PAVEMENT, REMOVE | | |
0004 202- 02241 248.000 m | 1. 00000 248. 00| 2.00000 496. 00| 5. 20000 1289. 60
GUARDRAI L, REMOVE | | |
0005 202-51328 LUMP|  20000. 00000 20000. 00|  30000. 00000 30000. 00|  50000. 00000 50000. 00
PRESENT STRUCTURE, REMOVE PORTI ONS | |
0006 202-51822 1072.000 n2 | 4.50000 4824. 00| 10. 00000 10720. 00| 6. 10000 6539. 20
BRI DGE DECK OVERLAY, REMOVE | |
0007 202- 60822 1072.000 n2 | 4.00000 4288. 00| 7.00000 7504. 00| 3. 10000 3323. 20
SURFACE M LLI NG, PORTLAND CEMENT | | |
CONCRETE | [ |
0008 202- 62420 176.000 m | 4. 92000 865. 92| 5. 00000 880. 00| 10. 00000 1760. 00
BRI DGE RAI LI NG REMOVE | | |
0009 303- 60900 142.000 My | 17. 58000 2496. 36| 32. 00000 4544. 00| 35. 00000 4970. 00
COVPACTED AGGREGATE FOR BASE, 0 | | |
0010 601- 01522 4.000 EACH 1226. 50000 4906. 00| 1150. 00000 4600. 00| 1270. 00000 5080. 00
GUARDRAI L TRANSI TI ON TYPE TGB | | |
0011 601- 94689 2.000 EACH 3580. 00000 7160. 00| 3300. 00000 6600. 00 3500. 00000 7000. 00
GUARDRAI L END TREATMENT, CS | | |
0012 601- 94690 2.000 EACH 3580. 00000 7160. 00| 3300. 00000 6600. 00| 3500. 00000 7000. 00
GUARDRAI L END TREATMENT, N5 | | |
0013 601- 99105 152.400 m | 34. 65000 5280. 66| 32. 00000 4876. 80| 33. 00000 5029. 20
GUARDRAI L, WBEAM 1.905 m SPACI NG | | |
0014 601-99108 183.000 m | 50. 00000 9150. 00| 46. 00000 8418. 00| 47.00000 8601. 00
I I
| |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 379 -2
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 366, 199. 71 ROUTE : NHS SR 63
CALL ORDER . 379 CONTRACT ID : B -24443-A COUNTI ES : WARREN
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT ;. CRAWFORDSVI LLE DI STRI CT
SET- AS| DE :
| (1) 35-1523985 | (2) 35-1447641 | (3) 35-1212938
| WRTZ & YATES, |NC | STRUCTURE CONTRACTORS | ATLAS EXCAVATING | NC
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao
0015 602- 06639 244.000 m | 52. 00000 12688. 00| 75. 00000 18300. 00| 90. 00000 21960. 00
TEMPORARY CONCRETE BARRI ER, ANCHORED | | |
0016 602- 06646 122.000 m | 52. 00000 6344. 00| 70. 00000 8540. 00| 78. 00000 9516. 00
TEMPORARY CONCRETE BARR! ER | | [
0017 602-06729 16. 000 EACH 15. 00000 240. 00| 15. 00000 240. 00| 5. 20000 83. 20
BARRI ER DELI NEATOR | | [
0018 610- 05527 426.000 My | 86. 00000 36636. 00| 57. 00000 24282. 00| 82. 00000 34932. 00
HVA FOR APPROACHES | | [
0019 610- 06259 396.000 n2 | 52. 67000 20857. 32| 62. 00000 24552, 00| 59. 00000 23364. 00
REI NFORCED CONCRETE BRI DGE APPROACH, | |
300 Mm | | |
0020 702-51863 888. 000 EACH 6. 00000 5328. 00| 7.00000 6216. 00| 7.30000 6482. 40
FI ELD DRI LLED HOLE | N CONCRETE | | |
0021 703-51032 13164. 000 kg | 1. 35000 17771. 40| 2. 00000 26328. 00| 1. 60000 21062. 40
REI NFORCI NG STEEL, EPOXY COATED | | [
0022 703-97703 52.000 EACH 10. 00000 520. 00| 10. 00000 520. 00| 18. 00000 936. 00
THREADED BAR SPLI CE, EPOXY COATED | | [
0023 706- 05732 8. 000 EACH| 1000. 00000 8000. 00| 1200. 00000 9600. 00| 1050. 00000 8400. 00
CONCRETE BRI DGE RAI LI NG TRANSI TI ON, TBC | | |
0024 706-51025 180.000 m | 127. 83000 230009. 40| 125. 00000 22500. 00| 150. 00000 27000. 00
CONCRETE, C, RAILING | | |
0025 709-51821 LUWP| 3500. 00000 3500. 00| 3600. 00000 3600. 00| 4500. 00000 4500. 00
SURFACE SEAL | | |
0026 722-51842 1072.000 n2 | 40. 00000 42880. 00| 50. 00000 53600. 00| 48. 00000 51456. 00
BRI DGE DECK OVERLAY | | |
0027 722-51846 5.500 n8 | 395. 00000 2172. 50| 395. 00000 2172. 50| 395. 00000 2172.50
BRI DGE DECK OVERLAY, ADDI Tl ONAL | |
0028 722-51852 54.000 n2 | 64. 56000 3486. 24| 65. 00000 3510. 00| 115. 00000 6210. 00
BRI DGE DECK PATCHI NG PARTI AL DEPTH | | |
0029 724-03276 50.000 m | 260. 00000 13000. 00| 325. 00000 16250. 00| 295. 00000 14750. 00
EXPANSI ON JO NT SEALI NG SYSTEM | | |
0030 801- 06207 2488.000 m | 3. 25000 8086. 00| 3. 00000 7464. 00| 3. 10000 7712. 80
TEMPORARY PAVEMENT MARKI NG REMOVABLE, | |
100 mm | | |
0031 801- 06640 16. 000 EACH 100. 00000 1600. 00| 50. 00000 800. 00| 70. 00000 1120. 00
CONSTRUCTI ON SIGN, A | | |
0032 801- 06645 4.000 EACH 50. 00000 200. 00| 25. 00000 100. 00| 28. 00000 112. 00
CONSTRUCTI ON SIGN, B | | |
0033 801-06710 180. 000 DAY | 18. 00000 3240. 00| 14. 00000 2520. 00| 15. 00000 2700. 00
FLASHI NG ARROW SI GN | | |
0034 801-06775 LUWP| 6000. 00000 6000. 00| 20000. 00000 20000. 00| 24500. 00000 24500. 00

MAI NTAI NI NG TRAFFI C | | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 379 -3
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 366, 199. 71 ROUTE : NHS SR 63
CALL ORDER . 379 CONTRACT ID : B -24443-A COUNTI ES : WARREN
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT ;. CRAWFORDSVI LLE DI STRI CT
SET- AS| DE :
| (1) 35-1523985 | (2) 35-1447641 | (3) 35-1212938
| WRTZ & YATES, |NC | STRUCTURE CONTRACTORS | ATLAS EXCAVATI NG | NC.
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao
0035 808-06713 422.000 m | 0. 95000 400. 90| 1. 00000 422. 00| 1. 00000 422.00
LINE, PAINT, SCOLID, WH TE, 100 nm | | |
0036 808-06714 422.000 m | 0. 95000 400. 90| 1. 00000 422. 00| 1. 00000 422.00
LI NE, PAINT, SCLID, YELLOW 100 nmm | | |
0037 808-06716 822.000 m | 1. 35000 1109. 70| 1. 25000 1027. 50| 1. 40000 1150. 80
LI NE, REMOVE | |
0038 808- 75001 131.000 m | 1. 20000 157. 20| 1. 08000 141. 48| 1. 20000 157. 20
LI NE, PAINT, BROKEN, WH TE, 125 mm | | |
0039 808- 75998 6.000 EACH 150. 00000 900. 00| 135. 00000 810. 00| 145. 00000 870. 00
SNOAPLOWABLE RAI SED PAVEMVENT MARKER | | |
SECTI ON TOTALS | $ 309, 894. 50| $ 375, 711. 28| $ 408, 160. 50
------------------------------------------ e m o m m e e e e e e e e e et e e et e e e e e e e e e e e e e e e e e e e e mmeeeeaeaaaao

CONTRACT TOTALS | $ 309, 894. 50| $ 375,711 28| $ 408, 160. 50




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 389 -1
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 460, 459. 94 ROUTE : |-69
CALL ORDER . 389 CONTRACT I D : B -24445-A COUNTI ES : HAM LTON
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . GREENFI ELD DI STRI CT
CONTRACT TI ME : 65 WORK DAYS
CONTRACT DESCR! PTI ON : RURAL PROJECT(S) : 0691096
SET- AS| DE :

VENDOR RANKI NG :

TOTAL % OVER
RANK VENDCR NO. / NAVE BI D LOW BI D
1 35-1609544 SCHUTT- LOOKABI LL CO $  382,625.79 100. 0000%
2 35-0906416 WEDDLE BROTHERS CONSTRUCTI ON $  382,945.39 100. 0835%
3 35-1364963 ERBER & M LLI GAN CONSTR  CO. $ 398 ,121.17 104. 0497%
4 35-1447641 STRUCTURE CONTRACTORS $ 404, 981.63 105. 8427%
5 35-1212938 ATLAS EXCAVATI NG | NC. $  454,358.32 118. 7474%
6  35-2040801 GOHVANN ASPHALT & CONSTRUCTI ON, | NC. $ 469, 769. 00 122. 7750%
| (1) 35-1609544 | (2) 35-0906416 | (3) 35-1364963
| SCHUTT- LOOKABI LL CO | WEDDLE BROTHERS CONSTRUCTI ON| ERBER & M LLI GAN CONSTR  CO.
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRICE AMOUNT
------------------------------------------ B S
SECTI ON 0001 BRI DGE REHABI LI TATI ON
I I |
0001 105- 06790 6.000 MOS | 1400. 00000 8400. 00| 1046. 12000 6276. 72| 1000. 00000 6000. 00
FIELD OFFICE, 27.9 n2 | | |
0002 105- 06845 LUMP| 200. 00000 200. 00| 2092. 29000 2092. 29| 3500. 00000 3500. 00
CONSTRUCTI ON ENGI NEERI NG | | |
0003 110- 01001 LUMP|  19100. 00000 19100. 00|  18846. 07000 18846. 07|  19000. 00000 19000. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0004 202- 02240 90.000 n2 | 30. 00000 2700. 00| 23. 50000 2115. 00| 24. 00000 2160. 00
PAVEMENT, REMOVE | | |
0005 202- 02241 576.000 m | 3. 75000 2160. 00| 4. 27000 2459. 52| 6. 00000 3456. 00
GUARDRAI L, REMOVE | | |
0006 202- 02272 158.000 m | 7.00000 1106. 00| 19. 65000 3104. 70| 12. 00000 1896. 00
PAVED S| DE DI TCH, REMOVE | | |
0007 202- 02276 4.000 EACH 200. 00000 800. 00| 618. 72000 2474. 88| 150. 00000 600. 00
GUTTER TURNOUT, REI NFORCED CONCRETE, | | |
REMOVE [ [ |
0008 202- 03729 42.060 m | 10. 00000 420. 60| 81. 04000 3408. 54| 24. 00000 1009. 44
REGULATED ASBESTOS CONTAI NI NG MATERI ALS, | | |
REMOVE | [ |
0009 202-51328 LUMP|  38700. 00000 38700.00]  34589. 76000 34589. 76  40000. 00000 40000. 00
PRESENT STRUCTURE, REMOVE PORTI ONS | | |
0010 202- 51368 77.000 n2 | 25. 00000 1925. 00| 71. 11000 5475. 47| 20. 00000 1540. 00
SLOPEVWALL, REMOVE | | |
0011 202- 60820 186.000 n2 | 6. 79000 1262. 94 8. 96000 1666. 56| 10. 00000 1860. 00
SURFACE M LLING ASPHALT | | |
0012 202- 74095 1.000 EACH 745. 00000 745. 00| 805. 43000 805. 43| 750. 00000 750. 00

BRI DGE BRACKET ASSEMBLY, REMOVE | | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 389 -2
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 460, 459. 94 ROUTE : |-69
CALL ORDER . 389 CONTRACT I D : B -24445-A COUNTI ES : HAM LTON
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . GREENFI ELD DI STRI CT
SET- AS| DE :
| (1) 35-1609544 | (2) 35-0906416 | (3) 35-1364963
| SCHUTT- LOOKABI LL CO | WEDDLE BROTHERS CONSTRUCTI ON| ERBER & M LLI GAN CONSTR.  CO.
LINE NO/ |ITEM CODE / ALT

| TEM DESCRI PTI ON

0013 202- 96151 LUMP)
TRANSPORTATI ON OF SALVAGEABLE | TEMB |
0014 203- 02070 100.000 n8
BORROW
0015 203- 02080 0.234 km |
LI NEAR GRADI NG |
0016 213-52830 10.000 n8
FLOMBLE MORTAR |
0017 303- 60900 56.000 My
COVPACTED AGGREGATE FOR BASE, 0 |
0018 406- 05521 601.000 n2
ASPHALT FOR TACK COAT |
0019 601- 01522 4.000 EACH
GUARDRAI L TRANSI TI ON TYPE TGB |
0020 601- 04746 1.000 EACH
ENERGY ABSORBI NG TERM NAL, CZ |
0021 601- 05999 1.000 EACH
CURVED TERM NAL END |
0022 601- 06037 4.000 EACH
GUARDRAI L END TREATMENT, | |
0023 601- 94689 1.000 EACH
GUARDRAI L END TREATMENT, CS |
0024 601- 99105 201.930 m |
GUARDRAI L, WBEAM 1.905 m SPACI NG |
0025 601- 99106 7.620 m |
GUARDRAI L, WBEAM 0.952 m SPACI NG |
0026 602- 06639 214.000 m |

TEMPORARY CONCRETE BARRI ER, ANCHORED |
0027 602-06646 183.000 m |
TEMPORARY CONCRETE BARRI ER
26.000 EACH

0028 602-06729
BARRI ER DELI NEATOR |
0029 610-05527 340.000 My
HVA FCR APPROACHES
0030 610-06257 152.000 nP

REI NFORCED CONCRETE BRI DGE APPROACH, |
250 nm |
520.000 n2

0031 616-02320
GEOTEXTI LES |
0032 616- 06405 320.000 My

RI PRAP, REVETMENT

1164.

7910

34.

640.

3412

36

67

83

76

102.

64.

29

UNI'T PR CE

00000

00000

00000

00000

16000
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00000

00000

. 00000

00000

00000

. 40000

00000

I
ANOUNT

UNIT PRI CE
200. 00| 853. 10000
2ooo.ooI 30. 06000
1872.00|  32480. 47000
1250.00I 306. 35000
3080.00I 36. 61000
66.11I 0. 12000
4656.00I 1072. 95000
7910.00I 7291. 90000
34.00I 36. 46000
2560.00I 588. 56000
3412. 00| 3145. 93000
7301.79I 33. 50000
516.64I 68. 34000
17762.00I 52. 99000
13908.00I 52. 99000
208.00I 8. 33000
34680.00I 83. 37000
9728.00I 74. 53000
|

1248. 00| 5. 92000
9280.00I 35. 62000

I
AMOUNT

853.
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7600.
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4291.
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. 00000

00000

2000. 00
4680. 00
1500. 00
1344. 00
751. 25
5400. 00
5000. 00
50. 00
2500. 00
3500. 00
7572. 38
457. 20
12840. 00
10980. 00
208. 00
34000. 00

8664. 00

1560. 00
8000. 00



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 389 -3
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 460, 459. 94 ROUTE : |-69
CALL ORDER . 389 CONTRACT I D : B -24445-A COUNTI ES : HAM LTON
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . GREENFI ELD DI STRI CT
SET- AS| DE :
| (1) 35-1609544 | (2) 35-0906416 | (3) 35-1364963
| SCHUTT- LOOKABI LL CO | WEDDLE BROTHERS CONSTRUCTI ON| ERBER & M LLI GAN CONSTR.  CO.
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT]| UNIT PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao
0033 616-51367 116.000 n2 | 65. 00000 7540. 00| 72. 38000 8396. 08| 50. 00000 5800. 00
SLOPEWALL, CONCRETE, 100 mm | | |
0034 619- 61505 LUWP| 7900. 00000 7900. 00| 11458. 70000 11458. 70| 10000. 00000 10000. 00

CLEAN AND PAI NT END DI APHRAGVB | [ |
EXPANSI ON SHOES AND BEAM ENDS | | |
0035 619-93423 LUWP| 1695. 00000 1695. 00| 4166. 80000 4166. 80| 1500. 00000 1500. 00

POLLUTI ON CONTROL | | |

0036 621- 01004 1.000 EACH 340. 00000 340. 00| 312. 51000 312. 51| 500. 00000 500. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | | |

0037 621- 06559 100.000 n2 | 3. 40000 340. 00| 4. 92000 492. 00| 1. 00000 100. 00
MULCHED SEEDI NG, R | | |

0038 702-51863 616. 000 EACH| 5. 00000 3080. 00| 7.74000 4767. 84| 7.50000 4620. 00
FI ELD DRI LLED HOLE | N CONCRETE [ |

0039 703- 51030 2140.000 kg | 1. 65000 3531. 00| 1. 74000 3723. 60| 2. 00000 4280. 00
REI NFORCI NG STEEL | |

0040 703- 51032 4830.000 kg | 1. 87000 9032. 10| 1. 83000 8838. 90| 2. 00000 9660. 00
REI NFORCI NG STEEL, EPOXY COATED | |

0041 703- 97936 60. 000 EACH 12. 00000 720. 00| 10. 66000 639. 60| 15. 00000 900. 00
THREADED TI E BAR ASSEMBLY, EPOXY COATED | |

0042 704-51001 8.700 n8 | 1200. 00000 10440. 00| 1967. 29000 17115. 42 1500. 00000 13050. 00
CONCRETE, A, | N SUPERSTRUCTURE | | |

0043 706- 05732 4.000 EACH 1400. 00000 5600. 00| 1145. 87000 4583. 48] 1200. 00000 4800. 00
CONCRETE BRI DGE RAI LI NG TRANSI TION, TBC | | |

0044 706- 51025 129.000 m | 115. 47000 14895. 63| 138. 52000 17869. 08| 180. 00000 23220. 00
CONCRETE, C, RAILING | | |

0045 709- 51821 LUMP| 2200. 00000 2200. 00| 2395. 91000 2395. 91| 2500. 00000 2500. 00
SURFACE SEAL | | |

0046 711- 96242 12.000 EACH 244. 83000 2937. 96| 256. 17000 3074. 04| 300. 00000 3600. 00
DI APHRAGM RESET | | |

0047 722-51401 70.000 n2 | 86. 00000 6020. 00| 30. 83000 2158. 10| 200. 00000 14000. 00
BRI DGE DECK PATCHI NG FULL DEPTH | | |

0048 722-51842 663.000 n2 | 40. 41000 26791. 83| 33. 86000 22449. 18| 48. 00000 31824. 00
BRI DGE DECK OVERLAY | | |

0049 722-51846 11.700 n8 | 395. 00000 4621. 50| 395. 00000 4621. 50| 395. 00000 4621. 50
BRI DGE DECK OVERLAY, ADDI TI ONAL | | |

0050 722-51852 200.000 n2 | 71. 00000 14200. 00| 11. 95000 2390. 00| 78. 00000 15600. 00
BRI DGE DECK PATCHI NG PARTI AL DEPTH | | |

0051 722- 60824 638.000 n2 | 6. 79000 4332. 02| 6. 70000 4274. 60| 7. 50000 4785. 00
SURFACE M LLI NG | | |

0052 801- 06203 274.000 m | 1. 19000 326. 06 1. 38000 378. 12 1. 50000 411. 00

TEMPORARY PAVEMENT MARKI NG 100 mm | | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 389 -4
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 460, 459. 94 ROUTE : |-69
CALL ORDER . 389 CONTRACT I D : B -24445-A COUNTI ES : HAM LTON
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . GREENFI ELD DI STRI CT
SET- AS| DE :
| (1) 35-1609544 | (2) 35-0906416 | (3) 35-1364963
| SCHUTT- LOOKABI LL CO | WEDDLE BROTHERS CONSTRUCTI ON| ERBER & M LLI GAN CONSTR.  CO.
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
__________________________________________ o
0053 801- 06207 1003.000 m | 3. 00000 3009. 00| 3. 22000 3229. 66| 3. 20000 3209. 60
TEMPORARY PAVEMENT MARKI NG REMOVABLE, | | |
100 mm | | |
0054 801- 06640 34.000 EACH 73. 45000 2497. 30| 78. 13000 2656. 42| 80. 00000 2720. 00
CONSTRUCTI ON SI GN, A | | |
0055 801- 06645 2.000 EACH 51. 00000 102. 00| 41. 67000 83. 34| 35. 00000 70. 00
CONSTRUCTI ON SIGN, B | | |
0056 801-06775 LUMP| 7480. 00000 7480. 00| 13377. 89000 13377. 89| 5000. 00000 5000. 00
MAI NTAI NI NG TRAFFI C | | |
0057 802- 02158 1.000 EACH 1794. 00000 1794. 00| 510. 43000 510. 43| 1650. 00000 1650. 00
SIGN, PANEL, REMOVE AND REI NSTALL | | |
0058 802- 02293 5.200 nB8 | 540. 00000 2808. 00| 885. 45000 4604. 34| 500. 00000 2600. 00
CONCRETE, SI GN FOUNDATI ON | | |
0059 802-96915 LUWP| 800. 00000 800. 00| 520. 85000 520. 85| 750. 00000 750. 00
SI GN, RELOCATE | | |
0060 803-02310 448.000 kg | 1. 14000 510. 72| 4. 01000 1796. 48| 1. 25000 560. 00
REI NFORCI NG STEEL, SI GN FOUNDATI ON | | |
0061 803-76140 1. 000 EACH 16785. 00000 16785. 00| 16667. 20000 16667. 20| 15500. 00000 15500. 00
OVERHEAD Sl GN STRUCTURE, CANTI LEVER | | |
DOUBLE ARM | | |
0062 805- 86930 3.000 EACH 13. 95000 41. 85| 21. 88000 65. 64| 40. 00000 120. 00
I NSULATI NG LI NK, NOT WATERPROOFED | | |
0063 805- 98335 50.000 m | 62. 60000 3130. 00| 34. 19000 1709. 50| 60. 00000 3000. 00
WRE, NO 4 COPPER IN PLASTIC DUCT, IN | | |
TRENCH, 4 1/C | | |
0064 806- 53072 LUMP| 15300. 00000 15300. 00| 9166. 96000 9166. 96| 10600. 00000 10600. 00
TEMPORARY TRAFFI C SI GNAL | | |
0065 807-82016 1.000 EACH 587. 00000 587. 00| 1875. 06000 1875. 06| 550. 00000 550. 00
SI GN CI RCU T | NSTALLATI ON, CANTI LEVER, | | |
2 LUM NAI RES | | |
0066 807-86910 1. 000 EACH 33. 00000 33. 00| 36. 46000 36. 46| 35. 00000 35.00
CONNECTOR KI T, UNFUSED | | |
0067 807-86915 2.000 EACH 36. 50000 73. 00| 36. 46000 72.92] 35. 00000 70. 00
CONNECTOR KI T, FUSED | | |
0068 808-06713 616.000 m | 0. 71000 437. 36| 0. 85000 523. 60| 0. 80000 492. 80
LINE, PAINT, SOLID, WH TE, 100 nm | | |
0069 808-06714 690.000 m | 0. 71000 489. 90| 0. 85000 586. 50| 0. 80000 552. 00
LINE, PAINT, SOLID, YELLON 100 nm | | |
0070 808-06716 896.000 m | 1. 13000 1012. 48| 1. 77000 1585. 92| 2. 00000 1792. 00
LI NE, REMOVE | | |
SECTI ON TOTALS | $ 382, 625. 79| $ 382, 945. 39| $ 398, 121. 17
__________________________________________ o
CONTRACT TOTALS | $ 382, 625. 79| $ 382, 945. 39| $ 398, 121. 17




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 389 -5
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 460, 459. 94 ROUTE : |-69
CALL ORDER . 389 CONTRACT I D : B -24445-A COUNTI ES : HAM LTON
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . GREENFI ELD DI STRI CT
SET- AS| DE :
| (4) 35-1447641 | (5) 35-1212938 | (6) 35-2040801
| STRUCTURE CONTRACTORS | ATLAS EXCAVATING | NC. | GOHMANN ASPHALT & OONSTR., |
LINE NO/ |ITEM CODE / ALT |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT]| UNIT PRI CE AMOUNT]| UNI T PRI CE AMOUNT
SECTI ON 0001 BRI DGE REHABI LI TATI ON
I I |
0001 105-06790 6.000 MXS | 700. 00000 4200. 00| 750. 00000 4500. 00| 1350. 00000 8100. 00
FI ELD OFFI CE, 27.9 n2 [ | [
0002 105- 06845 LUWP| 1000. 00000 1000. 00| 4000. 00000 4000. 00| 4000. 00000 4000. 00
CONSTRUCTI ON ENG NEERI NG | | |
0003 110-01001 LUWP| 19200. 00000 19200. 00| 34500. 00000 34500. 00| 23500. 00000 23500. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0004 202- 02240 90.000 n2 | 55. 00000 4950. 00| 26. 00000 2340. 00| 30. 00000 2700. 00
PAVEMENT, REMOVE | | [
0005 202- 02241 576.000 m | 7. 00000 4032. 00| 4,57000 2632. 32| 4. 00000 2304. 00
GUARDRAI L, REMOVE | | [
0006 202-02272 158.000 m | 30. 00000 4740. 00| 19. 00000 3002. 00| 30. 00000 4740. 00
PAVED S| DE DI TCH, REMOVE | | |
0007 202-02276 4.000 EACH 110. 00000 440. 00| 450. 00000 1800. 00| 750. 00000 3000. 00
GUTTER TURNOUT, RElI NFORCED CONCRETE, | | |
REMOVE | | |
0008 202-03729 42.060 m | 50. 00000 2103. 00| 125. 00000 5257. 50| 50. 00000 2103. 00
REGULATED ASBESTOS CONTAI NI NG MATERI ALS, | | |
REMOVE | [ |
0009 202-51328 LUWP| 44000. 00000 44000. 00| 63000. 00000 63000. 00| 35000. 00000 35000. 00
PRESENT STRUCTURE, REMOVE PORTI ONS | | |
0010 202-51368 77.000 n2 | 55. 00000 4235. 00| 24. 00000 1848. 00| 75. 00000 5775. 00
SLOPEWALL, REMOVE | | [
0011 202-60820 186.000 n2 | 8. 00000 1488. 00| 9. 50000 1767. 00| 10. 00000 1860. 00
SURFACE M LLI NG, ASPHALT | | |
0012 202- 74095 1.000 EACH 480. 00000 480. 00| 550. 00000 550. 00| 480. 00000 480. 00
BRI DGE BRACKET ASSEMBLY, REMOVE | |
0013 202-96151 LUWP| 800. 00000 800. 00| 1200. 00000 1200. 00| 700. 00000 700. 00
TRANSPORTATI ON OF SALVAGEABLE | TEMB | | |
0014 203- 02070 100.000 nB8 | 28. 00000 2800. 00| 18. 00000 1800. 00| 65. 00000 6500. 00
BORROW | |
0015 203- 02080 0.234 km | 6000. 00000 1404. 00| 35000. 00000 8190. 00| 15000. 00000 3510. 00
LI NEAR GRADI NG | | [
0016 213-52830 10.000 nB8 | 125. 00000 1250. 00| 220. 00000 2200. 00| 300. 00000 3000. 00
FLOMBLE MORTAR | | |
0017 303-60900 56.000 My | 38. 00000 2128. 00| 38. 00000 2128. 00| 50. 00000 2800. 00
COVPACTED AGGREGATE FOR BASE, 0 | | |
0018 406- 05521 601.000 nR2 | 1. 15000 691. 15| 0. 10000 60. 10| 0. 10000 60. 10
ASPHALT FOR TACK COAT | | |
0019 601- 01522 4.000 EACH 1200. 00000 4800. 00| 1100. 00000 4400. 00| 1030. 00000 4120. 00

GUARDRAI L TRANSI TI ON TYPE TGB |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 389 -6
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 460, 459. 94 ROUTE : |-69
CALL ORDER . 389 CONTRACT I D : B -24445-A COUNTI ES : HAM LTON
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . GREENFI ELD DI STRI CT
SET- AS| DE :
| (4) 35-1447641 | (5) 35-1212938 | (6) 35-2040801
| STRUCTURE CONTRACTORS | ATLAS EXCAVATING | NC. | GOHMANN ASPHALT & OONSTR., |
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
__________________________________________ o
0020 601-04746 1.000 EACH 8500. 00000 8500. 00| 4000. 00000 4000. 00| 7000. 00000 7000. 00
ENERGY ABSORBI NG TERM NAL, CZ | | |
0021 601- 05999 1.000 EACH 35. 00000 35. 00| 32. 00000 32. 00| 30. 00000 30. 00
CURVED TERM NAL END | | [
0022 601- 06037 4.000 EACH 550. 00000 2200. 00| 595. 00000 2380. 00| 565. 00000 2260. 00
GUARDRAI L END TREATMENT, | | | [
0023 601- 94689 1.000 EACH| 3150. 00000 3150. 00| 3170. 00000 3170. 00| 3020. 00000 3020. 00
GUARDRAI L END TREATMENT, OS | | [
0024 601-99105 201.930 m | 34. 00000 6865. 62| 33. 50000 6764. 66| 32. 00000 6461. 76
GUARDRAI L, W BEAM 1.905 m SPACI NG | | |
0025 601-99106 7.620 m | 64. 00000 487. 68| 62. 00000 472. 44| 60. 00000 457. 20
GUARDRAI L, W BEAM 0. 952 m SPACI NG | | |
0026 602- 06639 214.000 m | 60. 00000 12840. 00| 80. 00000 17120. 00| 125. 00000 26750. 00
TEMPORARY CONCRETE BARRI ER, ANCHORED | | |
0027 602- 06646 183.000 m | 60. 00000 10980. 00| 70. 00000 12810. 00| 120. 00000 21960. 00
TEMPORARY CONCRETE BARR! ER | | [
0028 602- 06729 26. 000 EACH| 10. 00000 260. 00| 5. 20000 135. 20| 10. 00000 260. 00
BARRI ER DELI NEATOR | | [
0029 610- 05527 340.000 My | 86. 05000 29257. 00| 100. 00000 34000. 00| 95. 01000 32303. 40
HVA FOR APPROACHES | [
0030 610- 06257 152.000 n2 | 62. 00000 9424. 00| 53. 00000 8056. 00| 100. 00000 15200. 00
REI NFORCED CONCRETE BRI DGE APPROACH, | | |
250 mMm | | |
0031 616-02320 520.000 n2 | 3. 00000 1560. 00| 5. 00000 2600. 00| 3. 00000 1560. 00
GEOTEXTI LES | | |
0032 616- 06405 320.000 My | 25. 00000 8000. 00| 21. 50000 6880. 00| 43. 00000 13760. 00
Rl PRAP, REVETNMENT | | |
0033 616-51367 116.000 n2 | 65. 00000 7540. 00| 37. 00000 4292. 00| 100. 00000 11600. 00
SLOPEWALL, CONCRETE, 100 mm | | |
0034 619- 61505 LUMP| 9000. 00000 9000. 00| 8500. 00000 8500. 00| 8760. 00000 8760. 00
CLEAN AND PAI NT END DI APHRAGVB | | |
EXPANSI ON SHOES AND BEAM ENDS | | |
0035 619-93423 LUWP| 1200. 00000 1200. 00| 1600. 00000 1600. 00| 1200. 00000 1200. 00
POLLUTI ON CONTRCL | | |
0036 621-01004 1.000 EACH 300. 00000 300. 00| 320. 00000 320. 00| 300. 00000 300. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | | |
0037 621- 06559 100.000 n2 | 3. 00000 300. 00| 3. 10000 310. 00| 3. 00000 300. 00
MULCHED SEEDI NG R | | |
0038 702-51863 616. 000 EACH 6. 00000 3696. 00| 8. 60000 5297. 60| 11. 00000 6776. 00

FI ELD DRI LLED HOLE I N CONCRETE



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 389 -7
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 460, 459. 94 ROUTE : |-69
CALL ORDER . 389 CONTRACT I D : B -24445-A COUNTI ES : HAM LTON
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . GREENFI ELD DI STRI CT
SET- AS| DE :
| (4) 35-1447641 | (5) 35-1212938 | (6) 35-2040801
| STRUCTURE CONTRACTORS | ATLAS EXCAVATING | NC. | GOHMANN ASPHALT & OONSTR., |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao
0039 703-51030 2140.000 kg | 1. 25000 2675. 00| 1. 55000 3317. 00| 1. 65000 3531. 00
REI NFORCI NG STEEL | | |
0040 703-51032 4830.000 kg | 1. 50000 7245. 00| 1. 60000 7728. 00| 1. 75000 8452. 50
REI NFORCI NG STEEL, EPOXY CQATED | | |
0041 703-97936 60. 000 EACH 12. 00000 720. 00| 19. 00000 1140. 00| 12. 00000 720. 00
THREADED Tl E BAR ASSEMBLY, EPOXY COATED | | |
0042 704-51001 8.700 nB8 | 1000. 00000 8700. 00| 750. 00000 6525. 00| 1250. 00000 10875. 00
CONCRETE, A, | N SUPERSTRUCTURE | | |
0043 706- 05732 4.000 EACH 1200. 00000 4800. 00| 1300. 00000 5200. 00| 1250. 00000 5000. 00
CONCRETE BRI DGE RAI LI NG TRANSI TI ON, TBC | | |
0044 706-51025 129.000 m | 125. 00000 16125. 00| 148. 00000 19092. 00| 150. 00000 19350. 00
CONCRETE, C, RAILING | | [
0045 709-51821 LUVP| 2500. 00000 2500. 00| 3700. 00000 3700. 00| 2100. 00000 2100. 00
SURFACE SEAL | | |
0046 711-96242 12. 000 EACH| 200. 00000 2400. 00| 380. 00000 4560. 00| 350. 00000 4200. 00
DI APHRAGM RESET | | [
0047 722-51401 70.000 n2 | 215. 43000 15080. 10| 310. 00000 21700. 00| 300. 00000 21000. 00
BRI DGE DECK PATCHI NG, FULL DEPTH | | |
0048 722-51842 663.000 n2 | 50. 00000 33150. 00| 52. 00000 34476. 00| 70. 00000 46410. 00
BRI DGE DECK OVERLAY | | [
0049 722-51846 11.700 n8 | 395. 00000 4621. 50| 395. 00000 4621. 50| 395. 00000 4621. 50
BRI DGE DECK OVERLAY, ADDI TI ONAL | | [
0050 722-51852 200.000 n2 | 65. 00000 13000. 00| 110. 00000 22000. 00| 70. 00000 14000. 00
BRI DGE DECK PATCHI NG PARTI AL DEPTH | | |
0051 722-60824 638.000 n2 | 7. 00000 4466. 00| 4. 00000 2552. 00| 5. 00000 3190. 00
SURFACE M LLI NG | | |
0052 801- 06203 274.000 m | 1. 50000 411. 00| 1. 20000 328. 80| 1. 30000 356. 20
TEMPORARY PAVEMENT MARKI NG, 100 mm | | |
0053 801- 06207 1003.000 m | 3. 06000 3069. 18| 3. 20000 3209. 60| 3. 05000 3059. 15
TEMPORARY PAVEMENT MARKI NG REMOVABLE, | | |
100 mm | | |
0054 801- 06640 34.000 EACH 75. 00000 2550. 00| 55. 00000 1870. 00| 75. 00000 2550. 00
CONSTRUCTI ON SI GN, A | | |
0055 801- 06645 2.000 EACH 35. 00000 70. 00| 27. 00000 54. 00| 35. 00000 70. 00
CONSTRUCTI ON SI G\, B | | |
0056 801-06775 LUMP| 26000. 00000 26000. 00| 10000. 00000 10000. 00| 6457. 37000 6457. 37
MAI NTAI NI NG TRAFFI C | | |
0057 802-02158 1.000 EACH 500. 00000 500. 00| 510. 00000 510. 00| 1587. 31000 1587. 31
SI GN, PANEL, REMOVE AND REI NSTALL | | |
0058 802- 02293 5.200 nB | 700. 00000 3640. 00| 680. 00000 3536. 00| 477. 76000 2484, 35

CONCRETE, SI GN FOUNDATI ON | | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 389 -8
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 460, 459. 94 ROUTE : |-69
CALL ORDER . 389 CONTRACT I D : B -24445-A COUNTI ES : HAM LTON
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . GREENFI ELD DI STRI CT
SET- AS| DE :
| (4) 35-1447641 | (5) 35-1212938 | (6) 35-2040801
| STRUCTURE CONTRACTORS | ATLAS EXCAVATING | NC. | GOHMANN ASPHALT & OONSTR., |
LINE NO/ |ITEM CODE / ALT |
| TEM DESCRI PTI ON QUANTI TY | UNIT PR CE AMOUNT]| UNIT PRI CE AMOUNT]| UNIT PRI CE AMOUNT
0059 802-96915 LUMP| 500. 00000 500. 00| 525. 00000 525. 00| 711. 67000 711. 67
SI GN, RELOCATE | | [
0060 803-02310 448.000 kg | 4. 00000 1792. 00| 4. 00000 1792. 00| 1. 01000 452. 48
REI NFORCI NG STEEL, SI GN FOUNDATI ON | | |
0061 803-76140 1.000 EACH 14600. 00000 14600. 00| 17000. 00000 17000. 00| 14854. 55000 14854. 55
OVERHEAD SI GN STRUCTURE, CANTI LEVER | | |
DOUBLE ARM | | |
0062 805- 86930 3.000 EACH 32. 00000 96. 00| 22. 00000 66. 00| 12. 34000 37.02
I NSULATI NG LI NK, NOT WATERPROOFED | | |
0063 805- 98335 50.000 m | 15. 00000 750. 00| 32. 00000 1600. 00| 55. 38000 2769. 00
WRE, NO 4 COPPER IN PLASTIC DUCT, IN | | |
TRENCH, 4 1/C [ [ [
0064 806- 53072 LUWP| 12000. 00000 12000. 00| 9500. 00000 9500. 00| 13559. 66000 13559. 66
TEMPORARY TRAFFI C SI GNAL | | |
0065 807-82016 1.000 EACH 300. 00000 300. 00| 1880. 00000 1880. 00| 519. 56000 519. 56
SI GN Cl RCU T | NSTALLATI ON, CANTI LEVER, | | |
2 LUM NAI RES | | |
0066 807-86910 1. 000 EACH 30. 00000 30. 00| 19. 00000 19. 00| 29. 56000 29. 56
CONNECTOR KI T, UNFUSED | | |
0067 807-86915 2.000 EACH 35. 00000 70. 00| 19. 00000 38. 00| 30. 67000 61. 34
CONNECTOR KI' T, FUSED | | |
0068 808-06713 616.000 m | 1. 00000 616. 00| 0. 60000 369. 60| 0. 82000 505. 12
LINE, PAINT, SOLID, WHI TE, 100 mm | | [
0069 808-06714 690.000 m | 1. 00000 690. 00| 0. 60000 414. 00| 0. 82000 565. 80
LINE, PAINT, SOLID, YELLOWN 100 nm | | [
0070 808-06716 896.000 m | 1. 65000 1478. 40| 1. 25000 1120. 00| 1. 65000 1478. 40
LI NE, REMOVE | | [
SECTI ON TOTALS | $ 404, 981. 63| $ 454, 358. 32| $ 469, 769. 00
CONTRACT TOTALS | $ 404, 981. 63| $ 454, 358. 32| $ 469, 769. 00




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 399 -1
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 297, 866. 53 ROUTE : NHS US 231
CALL ORDER . 399 CONTRACT ID : B -24447-A COUNTI ES : MARTI N
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT
CONTRACT TI ME : 75 WORK DAYS
CONTRACT DESCR! PTI ON : RURAL PROJECT(S) : 0756013
SET- AS| DE :

VENDOR RANKI NG :

TOTAL % OVER
RANK VENDCR NO. / NAVE BI D LOW BI D
1 35-1271480 T-D & Q LLC $  223,255.73 100. 0000%
2 35-1364963 ERBER & M LLI GAN CONSTR  CO. $  289,671.34 129. 7486%
3 35-2040801 GOHVANN ASPHALT & CONSTRUCTI ON, | NC. $  297,828.00 133. 4021%
4 35-1801998 QR INC $ 307, 115.65 137. 5622%
5  35-1878024 RAGLE, | NC. $  332,457.99 148. 9135%
6  35-1618530 AVER CAN CONTRACTI NG & SERVI CES, | NC. $  335,906.95 150. 4583%
| (1) 35-1271480 | (2) 35-1364963 | (3) 35-2040801
|T-D & O LLC | ERBER & M LLI GAN CONSTR  CO. | GOHVANN ASPHALT & CONSTR , |
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRICE AMOUNT
------------------------------------------ B S
SECTI ON 0001 BRI DGE REHABI LI TATI ON
I I I
0001 105- 06790 8.000 MOS | 1000. 00000 8000. 00| 1000. 00000 8000. 00| 1500. 00000 12000. 00
FIELD OFFICE, 27.9 n2 | | |
0002 105- 06845 LUMP| 3000. 00000 3000. 00| 2500. 00000 2500. 00| 2000. 00000 2000. 00
CONSTRUCTI ON ENGI NEERI NG | | |
0003 110- 01001 LUMP|  10625. 81000 10625. 81|  14250. 00000 14250. 00|  14500. 00000 14500. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0004 202- 02240 118.000 n2 | 10. 00000 1180. 00| 25. 00000 2950. 00| 25. 00000 2950. 00
PAVEMENT, REMOVE | | |
0005 202- 02241 168.000 m | 2.00000 336. 00| 3. 50000 588. 00| 5. 50000 924. 00
GUARDRAI L, REMOVE | |
0006 202- 05532 430.000 n2 | 4. 00000 1720. 00| 7.50000 3225. 00| 8. 50000 3655. 00
OVERLAY AND MEMBRANE, ASPHALT, REMOVE | |
0007 202-51328 LUMP|  13000. 00000 13000. 00|  37000. 00000 37000.00]  28000. 00000 28000. 00
PRESENT STRUCTURE, REMOVE PORTI ONS | | |
0008 202- 60820 114.000 n2 | 3. 50000 399. 00| 14. 00000 1596. 00| 12. 00000 1368. 00
SURFACE M LLING ASPHALT | | |
0009 202- 62420 64.000 m | 6. 20000 396. 80| 7. 50000 480. 00| 12. 00000 768. 00
BRI DGE RAI LI NG REMOVE | | |
0010 303- 52308 96.000 My | 20. 00000 1920. 00| 25. 00000 2400. 00| 30. 00000 2880. 00
COVPACTED AGGREGATE FOR BASE, 0, 53 | | |
0011 406- 05521 114.000 n2 | 0. 30000 34. 20| 6. 00000 684. 00| 3. 40000 387. 60
ASPHALT FOR TACK COAT | | |

CEMENT CONCRETE PAVEMENT, REI NFCRCED, | |

0012 501-05090 264.000 n2 | 50. 00000 13200. 00| 55. 00000 14520. 00| 52. 00000 13728. 00
I
250 mm | | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 399 -2
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 297, 866. 53 ROUTE : NHS US 231
CALL ORDER . 399 CONTRACT ID : B -24447-A COUNTI ES : MARTI N
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT
SET- AS| DE :
| (1) 35-1271480 | (2) 35-1364963 | (3) 35-2040801
| T-D & O LLC | ERBER & M LLI GAN CONSTR. CO. | GOHVANN ASPHALT & CONSTR., |
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao
0013 601-01522 4.000 EACH 1300. 00000 5200. 00| 1300. 00000 5200. 00| 1095. 00000 4380. 00
GUARDRAI L TRANSI TI ON TYPE TGB | | |
0014 601-04746 2.000 EACH 8200. 00000 16400. 00| 4520. 00000 9040. 00| 6950. 00000 13900. 00
ENERGY ABSORBI NG TERM NAL, CZ | | [
0015 601- 06037 4.000 EACH 600. 00000 2400. 00| 650. 00000 2600. 00| 575. 00000 2300. 00
GUARDRAI L END TREATMENT, | | | [
0016 601-99105 240.000 m | 32. 00000 7680. 00| 40. 00000 9600. 00| 31. 00000 7440. 00
GUARDRAI L, W BEAM 1.905 m SPACI NG | | |
0017 602- 06639 128.020 m | 60. 00000 7681. 20| 62. 00000 7937. 24| 90. 00000 11521. 80
TEMPORARY CONCRETE BARRI ER, ANCHORED | | |
0018 602- 06646 73.160 m | 40. 00000 2926. 40| 60. 00000 4389. 60| 80. 00000 5852. 80
TEMPORARY CONCRETE BARR! ER | | [
0019 602-06729 14.000 EACH 8. 00000 112. 00| 8. 00000 112. 00| 8. 00000 112. 00
BARRI ER DELI NEATOR | | |
0020 610- 05527 268.000 My | 45, 00000 12060. 00| 82. 00000 21976. 00| 95. 00000 25460. 00
HVA FOR APPROACHES | | [
0021 616-02320 75.000 n2 | 2.00000 150. 00| 3. 00000 225. 00| 4. 50000 337.50
GEOTEXTI LES | | [
0022 616- 06396 140.000 M | 20. 00000 2800. 00| 32. 00000 4480. 00| 35. 00000 4900. 00
Rl PRAP | | |
0023 702-51863 104. 000 EACH 6. 00000 624. 00| 15. 00000 1560. 00| 12. 00000 1248. 00
FI ELD DRI LLED HOLE | N CONCRETE | | |
0024 703-01540 34.000 EACH 13. 00000 442, 00| 20. 00000 680. 00| 14. 00000 476. 00
THREADED TI E BAR ASSEMBLY | | [
0025 703-51030 4046.000 kg | 1. 00000 4046. 00| 1. 80000 7282. 80| 1. 30000 5259. 80
REI NFORCI NG STEEL | | |
0026 703-51032 8323.000 kg | 1. 25000 10403. 75| 1. 80000 14981. 40| 1. 40000 11652. 20
REI NFORCI NG STEEL, EPOXY CQATED | | |
0027 704-51002 30.800 n8 | 400. 00000 12320. 00| 750. 00000 23100. 00| 700. 00000 21560. 00
CONCRETE, C, SUPERSTRUCTURE | |
0028 706- 05732 4.000 EACH 1150. 00000 4600. 00| 1200. 00000 4800. 00| 1500. 00000 6000. 00
CONCRETE BRI DGE RAI LI NG TRANSI TI ON, TBC | | |
0029 706-51025 64.000 m | 150. 00000 9600. 00| 150. 00000 9600. 00| 140. 00000 8960. 00
CONCRETE, C, RAILING | |
0030 709-51821 LUWP| 3000. 00000 3000. 00| 2000. 00000 2000. 00| 2000. 00000 2000. 00
SURFACE SEAL | | |
0031 722-51842 424.000 n2 | 45. 00000 19080. 00| 59. 50000 25228. 00| 65. 00000 27560. 00
BRI DGE DECK OVERLAY | | |
0032 722-51846 4,100 nB | 395. 00000 1619. 50| 395. 00000 1619. 50| 395. 00000 1619. 50
BRI DGE DECK OVERLAY, ADDI TI ONAL | | |
0033 722-51852 40.000 n2 | 55. 00000 2200. 00| 75. 00000 3000. 00| 100. 00000 4000. 00

BRI DGE DECK PATCHI NG PARTI AL DEPTH | | |



I NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 399 -3
TABULATI ON OF BI DS
ENG NEER S ESTIMATE: $ 297, 866. 53 ROUTE : NHS US 231
CALL ORDER : 399 CONTRACT 1D : B -24447-A COUNTI ES : MARTI N
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT VI NCENNES DI STRI CT
SET- ASI DE :
| (1) 35-1271480 | (2) 35-1364963 | (3) 35-2040801
| T-D & O LLC | ERBER & M LLI GAN CONSTR  CO. | GOHVANN ASPHALT & CONSTR., |
LINE NO/ | TEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRICE AVMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ ST
0034 722- 60824 392.000 n2 | 5. 00000 1960. 00| 7.50000 2940. 00| 9. 00000 3528. 00
SURFACE M LLI NG | | |
0035 801- 06203 132.000 m | 1. 15000 151. 80| 1. 35000 178. 20| 2.00000 264. 00
TEMPORARY PAVEMENT MARKI NG, 100 nm | | |
0036 801- 06207 2744.000 m | 4. 00000 10976. 00| 3. 10000 8506. 40| 3.00000 8232. 00
TEMPORARY PAVEMENT MARKI NG REMOVABLE, | | |
100 mMm | | |
0037 801- 06640 22.000 EACH 55. 00000 1210. 00| 80. 00000 1760. 00| 100. 00000 2200. 00
CONSTRUCTI ON SI GN, A | | |
0038 801- 06645 6.000 EACH 25. 00000 150. 00| 35. 00000 210. 00| 50. 00000 300. 00
CONSTRUCTI ON SI GN, B | | |
0039 801- 06775 LUMP| 4000. 00000 4000. 00| 6000. 00000 6000.00]  10000. 00000 10000. 00
MAI NTAI NI NG TRAFFI C | [ I
0040 801- 97643 263.520 m | 17. 50000 4611. 60| 22. 50000 5929. 20| 18. 75000 4941. 00
TEMPORARY BUZZ STRIPS | | |
0041 806- 01851 LUMP|  17500. 00000 17500. 00|  12500. 00000 12500.00|  14000. 00000 14000. 00
TEMPORARY TRAFFI C SI GNAL W TH LOCP | | |
DETECTORS, [ | |
0042 808- 06712 149.000 m | 0. 77500 115. 48| 1. 00000 149. 00| 1. 06000 157. 94
LI NE, PAINT, BROKEN, YELLOW 100 mm | | |
0043 808- 06713 450.000 m | 0. 77500 348. 75| 1. 00000 450. 00| 1. 06000 477.00
LINE, PAINT, SOLID, WH TE, 100 nm | |
0044 808- 06714 597.000 m | 0. 77500 462. 68| 1. 00000 597. 00| 1. 06000 632. 82
LINE, PAINT, SOLID, YELLON 100 nm | | |
0045 808- 06716 972.000 m | 1. 33000 1292. 76| 2. 25000 2187. 00| 2. 40000 2332. 80
LI NE, REMOVE | |
0046 808- 75996 6.000 EACH| 20. 00000 120. 00| 20. 00000 120. 00| 27. 04000 162. 24
SNOWPLOMABLE RAI SED PAVEMENT MARKER, | | |
REMOVE | | |
0047 808- 75998 6.000 EACH| 200. 00000 1200. 00| 90. 00000 540. 00| 150. 00000 900. 00
SNOWPLOWABLE RAI SED PAVEMENT MARKER | | |
SECTI ON TOTALS | $ 223, 255. 73| $ 289, 671. 34| $ 297, 828. 00
------------------------------------------ Ty
CONTRACT TOTALS | $ 223, 255. 73| $ 289, 671. 34| $ 297, 828. 00




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 399 -4
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 297, 866. 53 ROUTE : NHS US 231
CALL ORDER . 399 CONTRACT ID : B -24447-A COUNTI ES : MARTI N
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT
SET- AS| DE :
| (4) 35-1801998 | (5) 35-1878024 | (6) 35-1618530
| LR, I NC. | RAGLE, | NC | AVMERI CAN CONTRACTI NG & SERVI
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT]| UNIT PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao

SECTI ON 0001 BRI DGE REHABI LI TATI ON

0001 105- 06790 8.000 MDS | 1200. 00000 9600. 00| 500. 00000 4000. 00| 1200. 00000 9600. 00
FIELD OFFICE, 27.9 n2 | | |

0002 105- 06845 LUMP| 1000. 00000 1000. 00| 2000. 00000 2000. 00| 1500. 00000 1500. 00
CONSTRUCTI ON ENGI NEERI NG | | |

0003 110- 01001 LUMP|  15500. 00000 15500. 00|  16800. 00000 16800. 00|  16800. 00000 16800. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |

0004 202- 02240 118.000 n2 | 37. 00000 4366. 00| 25. 00000 2950. 00| 45. 00000 5310. 00
PAVEMENT, REMOVE | | |

0005 202- 02241 168.000 m | 13. 00000 2184. 00| 2. 00000 336. 00| 3. 50000 588. 00
GUARDRAI L, REMOVE | |

0006 202- 05532 430.000 n2 | 7.00000 3010. 00| 9. 00000 3870. 00| 8. 50000 3655. 00
OVERLAY AND MEMBRANE, ASPHALT, REMOVE | |

0007 202-51328 LUMP|  25000. 00000 25000. 00|  54200. 00000 54200.00|  30000. 00000 30000. 00
PRESENT STRUCTURE, REMOVE PORTI ONS | |

0008 202- 60820 114.000 n2 | 16. 00000 1824. 00| 4.50000 513. 00| 8. 50000 969. 00
SURFACE M LLING ASPHALT | | |

0009 202- 62420 64.000 m | 27.00000 1728. 00| 5. 00000 320. 00| 6. 50000 416. 00
BRI DGE RAI LI NG REMOVE | | |

0010 303-52308 96.000 My | 43. 00000 4128. 00| 20. 00000 1920. 00| 45. 00000 4320. 00
COVPACTED AGGREGATE FOR BASE, 0, 53 | | |

0011 406- 05521 114.000 n2 | 3. 60000 410. 40| 3. 40000 387. 60 3. 50000 399. 00
ASPHALT FOR TACK COAT | | |

0012 501- 05090 264.000 n2 | 77.00000 20328. 00| 55. 00000 14520. 00| 75. 00000 19800. 00
CEMENT CONCRETE PAVEMENT, REI NFORCED, | | |
250 nm | [ |

0013 601- 01522 4.000 EACH 1275. 00000 5100. 00| 1300. 00000 5200. 00| 1350. 00000 5400. 00
GUARDRAI L TRANSI TI ON TYPE TGB | | |

0014 601- 04746 2.000 EACH 4200. 00000 8400. 00| 8200. 00000 16400. 00| 5000. 00000 10000. 00
ENERGY ABSORBI NG TERM NAL, CZ | | |

0015 601- 06037 4.000 EACH 625. 00000 2500. 00| 1200. 00000 4800. 00| 625. 00000 2500. 00
GUARDRAI L END TREATMENT, | | | |

0016 601-99105 240.000 m | 40. 50000 9720. 00| 32. 00000 7680. 00| 33. 00000 7920. 00
GUARDRAI L, WBEAM 1.905 m SPACI NG | | |

0017 602- 06639 128.020 m | 72. 00000 9217. 44| 110. 00000 14082. 20| 100. 00000 12802. 00
TEMPORARY CONCRETE BARRI ER ANCHORED | | |

0018 602- 06646 73.160 m | 52. 00000 3804. 32 105. 00000 7681. 80| 95. 00000 6950. 20
TEMPORARY CONCRETE BARRI ER | | |

0019 602- 06729 14.000 EACH| 12. 00000 168. 00| 6. 00000 84. 00| 8. 00000 112. 00

BARRI ER DELI NEATCR | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 399 -5
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 297, 866. 53 ROUTE : NHS US 231
CALL ORDER . 399 CONTRACT ID : B -24447-A COUNTI ES : MARTI N
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT
SET- AS| DE :
| (4) 35-1801998 | (5) 35-1878024 | (6) 35-1618530
| LR, I NC. | RAGLE, | NC | AVMERI CAN CONTRACTI NG & SERVI
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao
0020 610- 05527 268.000 My | 99. 00000 26532. 00| 100. 00000 26800. 00| 70. 00000 18760. 00
HVA FOR APPROACHES | | |
0021 616- 02320 75.000 n2 | 13. 00000 975. 00| 2. 00000 150. 00| 5. 00000 375.00
GEOTEXTI LES | | [
0022 616- 06396 140.000 My | 26. 00000 3640. 00| 22.00000 3080. 00| 40. 00000 5600. 00
Rl PRAP | | |
0023 702-51863 104. 000 EACH| 28. 00000 2912. 00| 7. 00000 728. 00| 15. 00000 1560. 00
FI ELD DRI LLED HOLE | N CONCRETE | | |
0024 703- 01540 34.000 EACH 9. 00000 306. 00| 10. 00000 340. 00| 15. 00000 510. 00
THREADED TI E BAR ASSEMBLY | | [
0025 703-51030 4046.000 kg | 1. 35000 5462. 10| 1. 50000 6069. 00| 1. 60000 6473. 60
REI NFORCI NG STEEL | | [
0026 703-51032 8323.000 kg | 1. 75000 14565. 25| 1. 75000 14565. 25| 1. 75000 14565. 25
REI NFORCI NG STEEL, EPOXY CQATED | | |
0027 704-51002 30.800 nB | 800. 00000 24640. 00| 700. 00000 21560. 00| 1000. 00000 30800. 00
CONCRETE, C, SUPERSTRUCTURE | | [
0028 706- 05732 4,000 EACH 950. 00000 3800. 00| 1000. 00000 4000. 00| 1250. 00000 5000. 00
CONCRETE BRI DGE RAI LI NG TRANSI TI ON, TBC | | |
0029 706-51025 64.000 m | 150. 00000 9600. 00| 135. 00000 8640. 00| 125. 00000 8000. 00
CONCRETE, C, RAILING | | |
0030 709-51821 LUVP| 1600. 00000 1600. 00| 2800. 00000 2800. 00| 1200. 00000 1200. 00
SURFACE SEAL | | |
0031 722-51842 424,000 n2 | 62. 00000 26288. 00| 70. 00000 29680. 00| 100. 00000 42400. 00
BRI DGE DECK OVERLAY | | [
0032 722-51846 4,100 nB8 | 395. 00000 1619. 50| 395. 00000 1619. 50| 395. 00000 1619. 50
BRI DGE DECK OVERLAY, ADDI TI ONAL | | |
0033 722-51852 40.000 n2 | 160. 00000 6400. 00| 40. 00000 1600. 00| 150. 00000 6000. 00
BRI DGE DECK PATCHI NG PARTI AL DEPTH | | |
0034 722-60824 392.000 n2 | 8. 25000 3234. 00| 3. 20000 1254. 40| 8. 50000 3332.00
SURFACE M LLI NG | | [
0035 801- 06203 132.000 m | 1. 05000 138. 60| 1. 50000 198. 00| 1. 00000 132. 00
TEMPORARY PAVEMENT MARKI NG, 100 mm | | |
0036 801- 06207 2744.000 m | 3. 20000 8780. 80| 3. 00000 8232. 00| 3. 25000 8918. 00
TEMPORARY PAVEMENT MARKI NG REMOVABLE, | | |
100 mm | | |
0037 801- 06640 22.000 EACH 75. 00000 1650. 00| 55. 00000 1210. 00| 75. 00000 1650. 00
CONSTRUCTI ON SI GN, A | | |
0038 801- 06645 6. 000 EACH 40. 00000 240. 00| 25. 00000 150. 00| 40. 00000 240. 00
CONSTRUCTI ON SI G\, B | | |
0039 801-06775 LUWP| 15000. 00000 15000. 00| 4000. 00000 4000. 00| 14100. 00000 14100. 00

MAI NTAI NI NG TRAFFI C | | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PACGE : 399 -6
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 297, 866. 53 ROUTE : NHS US 231
CALL ORDER . 399 CONTRACT ID : B -24447-A COUNTI ES : MARTI N
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : VINCENNES DI STRI CT
SET- AS| DE :
| (4) 35-1801998 | (5) 35-1878024 | (6) 35-1618530
| LR, I NC. | RAGLE, | NC | AVMERI CAN CONTRACTI NG & SERVI
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao
0040 801-97643 263.520 m | 20. 50000 5402. 16| 17. 50000 4611. 60| 20. 00000 5270. 40
TEMPORARY BUZZ STRI PS | | |
0041 806-01851 LUWP| 12500. 00000 12500. 00| 30000. 00000 30000. 00| 16500. 00000 16500. 00
TEMPORARY TRAFFI C SI GNAL W TH LOOP | | |
DETECTORS, | | |
0042 808-06712 149.000 m | 0. 98000 146. 02] 0. 78000 116. 22| 1. 00000 149. 00
LI NE, PAI NT, BROKEN, YELLOW 100 mm | | |
0043 808-06713 450.000 m | 0. 98000 441. 00| 0. 78000 351. 00| 1. 00000 450. 00
LINE, PAINT, SOLID, WH TE, 100 nm | | |
0044 808-06714 597.000 m | 0. 98000 585. 06| 0. 78000 465. 66| 1. 00000 597. 00
LI NE, PAINT, SCLID, YELLOW 100 nm | | |
0045 808- 06716 972.000 m | 2. 00000 1944. 00| 1. 33000 1292. 76| 2. 00000 1944. 00
LI NE, REMOVE | | |
0046 808- 75996 6. 000 EACH 31. 00000 186. 00| 5. 00000 30. 00] 30. 00000 180. 00
SNOWPLOMBLE RAI SED PAVEMENT MARKER, | | |
REMOVE [ [ |
0047 808- 75998 6. 000 EACH 90. 00000 540. 00| 195. 00000 1170. 00| 90. 00000 540. 00
SNOAPLOWABLE RAI SED PAVEMENT MARKER | | |
SECTI ON TOTALS | $ 307, 115. 65| $ 332, 457. 99| $ 335, 906. 95
------------------------------------------ Hre o e m e e e e e e e e e e ot e et e e e e e e o e e e e e e e e e e e e e e eeeceeeaoaao-

CONTRACT TOTALS | $ 307, 115. 65| $ 332, 457. 99| $ 335, 906. 95




I NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 409 -1
TABULATI ON OF BI DS
ENG NEER S ESTIMATE: $ 212, 102. 34 ROUTE : NHS US 231
CALL ORDER : 409 CONTRACT 1D : B -24448-A COUNTI ES : Tl PPECANCE
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT : CRAWFORDSVI LLE DI STRI CT
CONTRACT TIME : 07/31/00 COVPLETI ON DATE
CONTRACT DESCRI PTI ON : RURAL PROJECT(S) : 0815008
SET- ASI DE :
VENDOR RANKI NG :
TOTAL % OVER
RANK VENDOR NO. / NAVE BI D LOWBI D
1  35-1364963 ERBER & M LLI GAN CONSTR. CO $ 185, 058. 60 100. 0000%
2 35-1447641 STRUCTURE CONTRACTORS $ 206, 221. 60 111. 4358%
3 35-1212938 ATLAS EXCAVATING | NC. $ 206, 736. 81 111. 7142%
4 35-1386990 I SOM JACK CONSTRUCTI ON CO $ 223, 486. 35 120. 7651%
5  35-1523985 WRTZ & YATES, |NC $ 227, 224. 47 122. 7851%
| (1) 35-1364963 | (2) 35-1447641 | (3) 35-1212938
| ERBER & M LLI GAN CONSTR  CO. | STRUCTURE CONTRACTCRS | ATLAS EXCAVATI NG, | NC.
LINE NO/ | TEM CODE / ALT |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT
______________________________________________________________________ e e e e e e e e e e e e e mmmme e e e e e e e e e e e e e e e m e mm—— -
SECTI ON 0001 BRI DGE REHABI LI TATI ON
I [ |
0001 105- 06790 9.000 M | 1000. 00000 9000. 00| 800. 00000 7200. 00| 750. 00000 .00
FI ELD OFFI CE, 27.9 n2 | | |
0002 110- 01001 LUMWP| 8000. 00000 8000.00]  10000. 00000 10000. 00|  11000. 00000 11000. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | |
0003 202- 01066 401.000 n2 | 120. 00000 48120. 00| 150. 00000 60150. 00| 90. 00000 36090. 00
HYDRO DEMOLI TI ON | | |
0004 202- 02240 107.000 n2 | 25. 00000 2675. 00| 50. 00000 5350. 00| 23. 00000 .00
PAVEMVENT, REMOVE | | |
0005 202- 02241 155.300 m | 10. 00000 1553. 00| 20. 00000 3106. 00| 5. 20000 .56
GUARDRAI L, REMOVE | | |
0006 202-51328 LUMP| 1000. 00000 1000. 00| 2000. 00000 2000.00]  15500. 00000 15500. 00
PRESENT STRUCTURE, REMOVE PORTI ONS | | |
0007 202- 60820 241.000 n2 | 10. 00000 2410. 00| 15. 00000 3615. 00| 13. 00000 .00
SURFACE M LLI NG, ASPHALT | |
0008 303- 60900 40.000 My | 24. 00000 960. 00| 55. 00000 2200. 00| 38. 00000 .00
COVPACTED AGGREGATE FOR BASE, 0 | |
0009 406- 05521 241.000 n2 | 0. 10000 24. 10| 0. 10000 24. 10| 0. 15000 .15
ASPHALT FOR TACK CQOAT | |
0010 601- 01867 4.000 EACH| 1600. 00000 6400. 00| 1450. 00000 5800. 00| 1600. 00000 .00
GUARDRAI L TRANSI TI ON, TGB RETROFI T | |
0011 601- 94689 3.000 EACH 3500. 00000 10500. 00| 3300. 00000 9900. 00| 3500. 00000 10500. 00
GUARDRAI L END TREATMENT, CS | | |
0012 601-99105 131.500 m | 35. 00000 4602. 50| 35. 00000 4602. 50| 34. 00000 .00
GUARDRAI L, WBEAM 1.905 m SPACI NG | | |
0013 601-99133 1.000 EACH 75. 00000 75. 00| 60. 00000 60. 00| 65. 00000 .00

GUARDRAI L TRANSI TI ON VH, 3.810 m SPACI NG



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 409 -2
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 212,102. 34 ROUTE : NHS US 231
CALL ORDER . 409 CONTRACT I D : B -24448-A COUNTI ES : Tl PPECANCE
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT ;. CRAWFORDSVI LLE DI STRI CT
SET- AS| DE :
| (1) 35-1364963 | (2) 35-1447641 | (3) 35-1212938
| ERBER & M LLI GAN CONSTR. CO. | STRUCTURE CONTRACTORS | ATLAS EXCAVATI NG | NC.
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao
0014 602- 06639 113.000 m | 60. 00000 6780. 00| 55. 00000 6215. 00| 95. 00000 10735. 00
TEMPORARY CONCRETE BARRI ER, ANCHORED | | |
0015 602- 06646 74.000 m | 55. 00000 4070. 00| 55. 00000 4070. 00| 80. 00000 5920. 00
TEMPORARY CONCRETE BARR! ER | | [
0016 610- 05527 22.000 My | 400. 00000 8800. 00| 370. 00000 8140. 00| 410. 00000 9020. 00
HVA FOR APPROACHES | | [
0017 610- 06257 107.000 n2 | 57. 50000 6152. 50| 65. 00000 6955. 00| 58. 00000 6206. 00
REI NFORCED CONCRETE BRI DGE APPROACH, | | |
250 mMm | | |
0018 702-51863 76.000 EACH 10. 00000 760. 00| 8. 00000 608. 00| 11. 00000 836. 00
FI ELD DRI LLED HOLE | N CONCRETE | | |
0019 703-51032 1548. 000 kg | 2. 00000 3096. 00| 2. 00000 3096. 00| 1. 85000 2863. 80
REI NFORCI NG STEEL, EPOXY CQATED | | |
0020 703-97936 22.000 EACH 20. 00000 440. 00| 20. 00000 440. 00| 19. 00000 418. 00
THREADED Tl E BAR ASSEMBLY, EPOXY COATED | | |
0021 709-51821 LUWP| 1250. 00000 1250. 00| 3500. 00000 3500. 00| 3000. 00000 3000. 00
SURFACE SEAL | | |
0022 722-51401 2.000 n2 | 500. 00000 1000. 00| 225. 00000 450. 00| 600. 00000 1200. 00
BRI DGE DECK PATCHI NG FULL DEPTH | | |
0023 722-51842 401.000 n2 | 60. 00000 24060. 00| 52. 00000 20852. 00| 70. 00000 28070. 00
BRI DGE DECK OVERLAY | | |
0024 722-51846 2.500 n8 | 395. 00000 987. 50| 395. 00000 987. 50| 395. 00000 987. 50
BRI DGE DECK OVERLAY, ADDI TI ONAL | | |
0025 722-51852 20.000 n2 | 60. 00000 1200. 00| 65. 00000 1300. 00| 130. 00000 2600. 00
BRI DGE DECK PATCHI NG PARTI AL DEPTH | | |
0026 724-03276 20.000 m | 180. 00000 3600. 00| 150. 00000 3000. 00| 290. 00000 5800. 00
EXPANSI ON JO NT SEALI NG SYSTEM | | |
0027 801- 06207 2060.000 m | 3. 00000 6180. 00| 3. 00000 6180. 00| 3. 10000 6386. 00
TEMPORARY PAVEMENT MARKI NG REMOVABLE, | | |
100 mm | | |
0028 801- 06640 25.000 EACH 75. 00000 1875. 00| 50. 00000 1250. 00| 65. 00000 1625. 00
CONSTRUCTI ON SIGN, A | | |
0029 801-06775 LUWP| 5500. 00000 5500. 00| 8000. 00000 8000. 00| 10000. 00000 10000. 00
MAI NTAI NI NG TRAFFI C | | [
0030 806-53072 LUWP| 10800. 00000 10800. 00| 14000. 00000 14000. 00| 10000. 00000 10000. 00
TEMPORARY TRAFFI C SI GNAL | | [
0031 808-06713 358.000 m | 1. 00000 358. 00| 1. 00000 358. 00| 0. 60000 214. 80
LINE, PAINT, SOLID, WHITE, 100 mm | | |
0032 808-06714 1000.000 m | 1. 00000 1000. 00| 1. 00000 1000. 00| 0. 60000 600. 00
LINE, PAINT, SOLID, YELLON 100 nm | | |
0033 808-06716 515.000 m | 2. 00000 1030. 00| 1. 50000 772.50]| 1. 40000 721. 00

LI NE, REMOVE | | [



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99

PAGE : 409 -3
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 212,102. 34 ROUTE : NHS US 231
CALL ORDER . 409 CONTRACT I D : B -24448-A COUNTI ES : Tl PPECANCE
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT ;. CRAWFORDSVI LLE DI STRI CT
SET- AS| DE :
| (1) 35-1364963 | (2) 35-1447641 | (3) 35-1212938
| ERBER & M LLI GAN CONSTR. CO. | STRUCTURE CONTRACTORS | ATLAS EXCAVATI NG | NC.
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT]| UNIT PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao
0034 808- 75998 8.000 EACH 100. 00000 800. 00| 130. 00000 1040. 00| 100. 00000 800. 00
SNOAPLOWABLE RAI SED PAVEMENT MARKER | | |
SECTI ON TOTALS | $ 185, 058. 60| $ 206, 221. 60| $ 206, 736. 81
------------------------------------------ e m o m m e e e e e e e e e et e e et e e e e e e e e e e e e e e e e e e e e mmeeeeaeaaaao

CONTRACT TOTALS [ $ 185, 058. 60| $ 206, 221. 60| $ 206, 736. 81




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 409 -4
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 212,102. 34 ROUTE : NHS US 231
CALL ORDER . 409 CONTRACT I D : B -24448-A COUNTI ES : Tl PPECANCE
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT ;. CRAWFORDSVI LLE DI STRI CT
SET- AS| DE :
| (4) 35-1386990 | (5) 35-1523985 [
| ISOM JACK CONSTRUCTION GO |WRTZ & YATES, |NC. |
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT]| UNIT PRI CE AMOUNT]| UNI T PRI CE AMOUNT
SECTI ON 0001 BRI DGE REHABI LI TATI ON
I I |
0001 105-06790 9.000 MXS | 1500. 00000 13500. 00| 1100. 00000 9900. 00
FI ELD OFFI CE, 27.9 n2 | [ [
0002 110-01001 LUWP| 18000. 00000 18000. 00| 12000. 00000 12000. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0003 202-01066 401.000 n2 | 100. 00000 40100. 00| 100. 00000 40100. 00
HYDRO DEMCOLI TI ON | | [
0004 202-02240 107.000 n2 | 45. 00000 4815. 00| 15. 55000 1663. 85
PAVEMENT, REMOVE | | [
0005 202- 02241 155.300 m | 20. 00000 3106. 00| 20. 00000 3106. 00
GUARDRAI L, REMOVE | | [
0006 202-51328 LUWP| 8500. 00000 8500. 00| 30000. 00000 30000. 00
PRESENT STRUCTURE, REMOVE PORTI ONS | | |
0007 202-60820 241.000 n2 | 12. 00000 2892. 00| 12. 00000 2892. 00
SURFACE M LLI NG, ASPHALT | | [
0008 303- 60900 40.000 M | 28. 00000 1120. 00| 16. 50000 660. 00
COVPACTED AGGREGATE FOR BASE, 0 | | [
0009 406- 05521 241.000 n2 | 0. 25000 60. 25| 0. 12000 28.92
ASPHALT FOR TACK COAT | | [
0010 601-01867 4.000 EACH 1600. 00000 6400. 00| 1600. 00000 6400. 00
GUARDRAI L TRANSI TI ON, TGB RETROFI T | | |
0011 601- 94689 3.000 EACH 3700. 00000 11100. 00| 3640. 00000 10920. 00
GUARDRAI L END TREATMENT, OS | | [
0012 601-99105 131.500 m | 38. 00000 4997. 00| 35. 84000 4712. 96
GUARDRAI L, W BEAM 1.905 m SPACI NG | | |
0013 601-99133 1. 000 EACH 125. 00000 125. 00| 100. 00000 100. 00|
GUARDRAI L TRANSI TI ON VH, 3.810 m SPACI NG | |
0014 602- 06639 113.000 m | 65. 00000 7345. 00| 56. 00000 6328. 00|
TEMPORARY CONCRETE BARRI ER, ANCHORED | | |
0015 602- 06646 74.000 m | 64. 00000 4736. 00| 56. 00000 4144, 00|
TEMPORARY CONCRETE BARRI ER | | [
0016 610- 05527 22.000 My | 500. 00000 11000. 00| 500. 00000 11000. 00|
HVA FOR APPROACHES | |
0017 610- 06257 107.000 n2 | 60. 00000 6420. 00| 57. 42000 6143. 94|
REI NFORCED CONCRETE BRI DGE APPROACH, | | |
250 mMm | | |
0018 702-51863 76.000 EACH 12. 00000 912. 00| 6. 00000 456. 00
FI ELD DRI LLED HOLE | N CONCRETE | | |
0019 703-51032 1548.000 kg | 1. 45000 2244. 60| 1. 60000 2476. 80

REI NFORCI NG STEEL, EPOXY COATED |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 12/17/99
PAGE : 409 -5
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 212,102. 34 ROUTE : NHS US 231
CALL ORDER . 409 CONTRACT I D : B -24448-A COUNTI ES : Tl PPECANCE
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT ;. CRAWFORDSVI LLE DI STRI CT
SET- AS| DE :
| (4) 35-1386990 | (5) 35-1523985 [
| ISOM JACK CONSTRUCTION GO |WRTZ & YATES, |NC. |
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT]| UNIT PRI CE AMOUNT]| UNI T PRI CE AMOUNT
__________________________________________ o
0020 703-97936 22.000 EACH 18. 00000 396. 00| 18. 00000 396. 00|
THREADED Tl E BAR ASSEMBLY, EPOXY COATED | | |
0021 709-51821 LUWP| 1800. 00000 1800. 00| 1500. 00000 1500. 00|
SURFACE SEAL | | [
0022 722-51401 2.000 n2 | 378. 00000 756. 00| 165. 00000 330. 00|
BRI DGE DECK PATCHI NG, FULL DEPTH | | |
0023 722-51842 401.000 n2 | 45. 00000 18045. 00| 60. 00000 24060. 00|
BRI DGE DECK OVERLAY | | [
0024 722-51846 2.500 nB8 | 395. 00000 987. 50| 395. 00000 987. 50|
BRI DGE DECK OVERLAY, ADDI TI ONAL | | [
0025 722-51852 20.000 n2 | 104. 00000 2080. 00| 64. 50000 1290. 00|
BRI DGE DECK PATCHI NG PARTI AL DEPTH | | |
0026 724-03276 20.000 m | 600. 00000 12000. 00| 300. 00000 6000. 00|
EXPANSI ON JO NT SEALI NG SYSTEM | | |
0027 801- 06207 2060.000 m | 3. 20000 6592. 00| 3. 30000 6798. 00|
TEMPORARY PAVEMENT MARKI NG REMOVABLE, | | |
100 mm | | |
0028 801- 06640 25.000 EACH 75. 00000 1875. 00| 100. 00000 2500. 00|
CONSTRUCTI ON SI GN, A | | |
0029 801-06775 LUWP| 8000. 00000 8000. 00| 4000. 00000 4000. 00|
MAI NTAI NI NG TRAFFI C | | |
0030 806-53072 LUWP| 20000. 00000 20000. 00| 23000. 00000 23000. 00|
TEMPORARY TRAFFI C SI GNAL | | [
0031 808-06713 358.000 m | 1. 00000 358. 00| 1. 00000 358. 00|
LINE, PAINT, SOLID, WA TE, 100 mm | | |
0032 808-06714 1000.000 m | 1. 00000 1000. 00| 1. 00000 1000. 00|
LI NE, PAINT, SCLID, YELLOW 100 mm | | |
0033 808-06716 515.000 m | 1. 60000 824. 00| 1. 50000 772. 50|
LI NE, REMOVE | | [
0034 808- 75998 8.000 EACH 175. 00000 1400. 00| 150. 00000 1200. 00|
SNOAPLOWABLE RAI SED PAVEMENT MARKER | | |
SECTI ON TOTALS | $ 223, 486. 35| $ 227,224. 47|
__________________________________________ .
CONTRACT TOTALS | $ 223, 486. 35| $ 227, 224. 47|
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 556, 843. 19 ROUTE : COLFAX STRET (GARY)
CALL ORDER . 429 CONTRACT 1D : B -24453-A COUNTI ES : LAKE
LETTI NG DATE : 12/14/99 10:00 AM DI STRI CT . LAPORTE DI STRICT
CONTRACT TIME : 08/01/00 COVPLETI ON DATE
CONTRACT DESCRI PTI ON : URBAN PRQIECT( S)
SET- AS| DE :

VENDOR RANKI NG :

1 35-1106884 ELLAS CONSTRUCTI ON GO Bl D REJECTED $ 542, 358. 31 100. 0000%
2 35-0918397 RI ETH R LEY CONSTRUCTI ON $ 577,757. 17 106. 5268%
3  35-1212938 ATLAS EXCAVATI NG | NC $ 621, 531. 06 114. 5978%
4  35-1035114 SUPERI OR CONSTRUCTI ON GO $ 782,278. 89 144. 2365%
5 25-1205334 FOSTER, J.M, INC $ 850, 652. 96 156. 8433%
6  35-1339168 LAPORTE CONSTRUCTI ON CO $ 867, 441. 19 159. 9387%







